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1 INTRODUCTION 

The Nuclear Materials Focus Area (NMFA) held its annual mid-year review on February 13 and 
14, 2002, in Santa Fe, New Mexico. The purpose of this review was to examine both the technical aspects 
and the programmatic aspects of its technology development program. The focus area activities were 
review by a panel consisting of personnel representing 
the end users of the technologies, and technical experts 
in nuclear materials. (See Appendix A for a list of the 
review panel membership and what Department of 
Energy (DOE) sites they are representing or their area 
of expertise.) 

This year’s review was somewhat different than 
in the past, as the stress was on how well the various 
projects being managed through the NMFA aligned 
with the two thrust areas and nine key goals and 
priories recently issued by the Deputy Assistant 
Secretary for DOE’s Office of Environmental 
Management (EM).1

                                                          
1 Jessie H. Roberson, Assistant Secretary for Environmental Management, to Distribution, “Office of Environmental 
Management Science and Technology Program,” December 14, 2001. 

Thrust 1: Closure Site Support - Ensure that 
Closure Sites (Rocky Flats and Ohio) have 
necessary technology and technical support to 
meet closure schedules. Provide real-time 
response to site needs while ensuring high 
quality work.Thrust 2: Alternative 
Approaches to Current High Risk/High 
Cost Baselines – Address alternatives to 
current baselines for very high risk and/or high 
cost problems. Identify where technology 
areas where the greatest benefits could be 
realized by an aggressive investment strategy. 
Completely analyze the requirements for 
alternatives, the drivers for the requirements 
and the efficacy of the approach for the long 
term. 

The key EM goals and priorities are: 

1. Improve Safety Performance – Better apply resources to risk, driving down or eliminating risk by the 
work we do rather than avoiding or delaying this work. 

2. Reduce Cost & Time Required to Complete the EM Cleanup Mission – Reduce real cost of clean up 
by at least 100 billion dollars and time to complete by at least 30 years. 

3. Close Rocky Flats, Fernald, and Mound by 2006 – Additionally, close at least six small sites by 2006 
that were not scheduled to close. 

4. Consolidate Nuclear Material Out of EM Sites by 2004 – Deinventory nuclear materials from Rocky 
Flats, Hanford, Ohio, and Idaho. 

5. Eliminate the Need to Process High Level Liquid Wastes – Eliminate need to vitrify at least 75 percent 
of waste scheduled for vitrification today. Develop at least two proven, cost effective solutions to every 
high-level waste stream in the complex. 

6. Make EM a Better Customer – Define what we want to accomplish far better and leave the how to the 
contractor. 

7. Shrink the EM Footprint – Reduce the EM footprint (active landlord/utility area) by at least 40 percent 
over next four years. 

8. Get Wastes to Disposal Facilities Quickly – Safely dispose 100,000 drums of transuranic waste at the 
Waste Isolation Pilot Plant. Decrease unit cost to dispose of tranuranic and low-level radioactive waste by 
at least 30 percent. Open the Nevada Test Site and Richland for out-of-state disposal of mixed hazardous 
and low-level radioactive waste. 

9. Reshape EM Systems and Infrastructure to Drive Accelerated Cleanup and Closure 
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1.1 Purpose of the Review 

Although the Nuclear Materials Focus Area (NMFA) may conduct programmatic reviews as 
needed, the most important programmatic reviews are those required at midyear because of their role in 
the annual budget cycle. Midyear reviews combine the attributes of independent end user technical 
evaluation, programmatic status reviews, and forward-looking vision. The principal focus of midyear 
reviews is user endorsement and progress toward meeting user requirements. Midyear reviews also 
expose ongoing work to other potential users, and guide current year adjustments.  

The overall purpose of these reviews is to secure knowledgeable counsel on the attributes of an 
ongoing or proposed activity or program. While the exact goals, methods, and emphases of different 
review system components are somewhat different, certain attributes are consistently important in all 
reviews:

1. Endorsement by potential EM users; 

2. Importance of the problem being addressed and the solution cost vs. benefit performance 
compared to baseline; 

3. Solving problems for which no baseline exists or delivers a step improvement over 
baseline;

4. Solution has scientific and technical merit (it is good science); 

5. Solution meets or exceeds current safety and health (S&H) protection levels and/or 
reduces the risk to the public, workers, and the environment; 

6. Readiness for a technology to advance to a later development stage; 

7. Avoiding redundancy 

8. Feasibility and likelihood of technical and economic success; and 

9. Allow all interested and affected parties to track the progress of active projects at all 
stages of maturity. 

1.2 Review Format 

The mid-year review was conducted under the direction of the End User Steering Committee 
(EUSC) with input on technical issues from the Technical Advisory Group (TAG). Members of the 
EUSC and TAG were assembled into a review panel (see Appendix A for a listing of panel members). 
Oral presentations were made by the four FY 2002 Product Line Managers responsible for each of the 
funded projects.  

In addition, NMFA members delivered presentations on two new Accelerated Site Technology 
Deployment (ASTD) projects, and on NMFA’s vision for the future, given the changes anticipated from 
recent EM directives. The review panel did not comment on the ASTD projects, but did offer comments 
on NMFA’s vision. 
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1.3 Direction to the Review Panel 

Prior to the mid-year review, panel members were provided a workbook with the programmatic 
and technical information for each of the FY 2002 funded projects. During the mid year review, the panel 
completed questionnaires on each project (Appendix C contains the combined comments and scores from 
the individual reviewers, captured on the questionnaire form that was provided to them), then met 
separately to confer on the projects. At the end of the mid year, the EUSC chair presented the panel’s 
recommendations on the projects and offered commentary on the NMFA’s vision (incorporated in 
Appendix B).  

1.4 Mid Year Review Goals 

The general message that NMFA provided to the review panel was that the advice provided by the 
review panel at the 2001 NMFA mid-year review had been taken into account, and that the NMFA was 
building a strong and technically sound program that was solving needs at the EM sites. NMFA was 
seeking feedback from the review panel on which active projects could align to the new OST thrust areas 
and goals and how the NMFA’s vision also aligned to the new direction from EM.
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2 OVERVIEW OF PROGRAM 

The NMFA consists of a management team and their support, a technical team consisting of lead 
laboratory personnel and product line managers, and the principal investigators who perform the actual 
technology development work. The NMFA interfaces with a technical advisory group, an end user 
steering committee, and site technical program officers. The work that the NMFA performs directly 
responds to technology needs identified by end users at the various EM sites. For each nuclear material 
need (this includes spent nuclear fuel needs as well) the NMFA product line managers (PLMs) develop a 
technical response that spells out how the NMFA would address the need, given adequate resources to do 
so. These technical responses are grouped into problem areas, and then the problem areas are grouped into 
product lines. The NMFA then requests proposals from site laboratories or other technology developers 
who could address the problem areas. The selected proposals are developed into active projects. The FY 
2002 active projects are shown in Figure 2.1. 
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3 REVIEW OF FISCAL YEAR 2002 PRODUCT LINES 

The review panel was asked to review each of the projects in the fiscal year (FY) 2002 product 
lines. As seen in Figure 2.1-1, NMFA has four active product lines in FY 2002. They are: 

1. Packaging, Transportation and Storage, 

2. Stabilization,  

3. Material Processing, and 

4. Spent Nuclear Fuel.  

Two other product lines exist but do not have any projects funded this year. Those product lines are 
long-term storage and depleted uranium. 

3.1 Stabilization Product Line 

The Stabilization Product Line addresses technology needs for final stabilization processes 
intended to meet existing or future acceptance criteria for various nuclear materials. 

The projects managed within the Stabilization Product Line are listed in table 3.1-1. 

Table 3.1-1 Stabilization Product Line FY 2002 projects. 

TTP NUMBER(S) PROJECT TITLE(S) THRUST AREA – SITE 
IMPACTED 

RL31NM12 Pu Thermal Treatment Furnace Load-out System 2 – Hanford 
AL11NM13 Moisture Measurement Technology for Nuclear 

Material Stabilization 
1 – Rocky Flats 

SR11NM13 Implementation of Moisture Measurement 
Technology for Nuclear Materials Stabilization 

2 – SRS 

ID01NM11 Technical Assistance 1 – Rocky Flats 

3.1.1 RL31NM12, Plutonium Thermal Treatment Furnace Load-Out System 

3.1.1.1 Project Overview 

At the Hanford 234-5Z building, they are processing plutonium (Pu)-bearing materials using a 
thermal stabilization furnace. This operation has a potential rate-limiting step because the furnace cycle 
time is dominated by the heat up and cool down cycle segments. The task is to design and fabricate a 
system for furnace loading and unloading that eliminates cycle-time dependency, and will fit inside the 
HC-21C glovebox. 

3.1.1.1.1 Scope 

Thermal stabilization of Pu-bearing material in the PFP Room 230A furnaces is currently a slow 
process due to the lengthy heat up and cool down times associated with the two furnaces used to perform 
the treatment. The process can be accelerated if the furnaces can be kept at temperature, but this requires a 
method for loading and unloading the furnaces at temperature while maintaining safe operations. This 
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project will solve the hot loading and unloading problem that will allow the thermal treatment process to 
be accomplished in a shorter period of time than can be accomplished at present. 

3.1.1.1.2 Technical Solution 

The Plutonium Thermal Treatment Furnace Load-Out System will allow operators to load and 
unload the heat-treated materials at near-room temperature. This will be accomplished by the system’s 
two-chamber design.  

The material loading/preheat chamber allows loading of the furnaces while isolating operators and 
the glovebox environment from excessive heat loads. Two charge boat shuttles located in the load 
chamber allow alternate charging of the two furnaces. The cool down chamber is used to rapidly cool the 
thermally treated materials and allows operators to unload the system while isolated from heat.  

The proposed load-out system would be operated using simple push-pull mechanical devices to 
keep operations simple, robust, and easy to repair in a remote environment should any repair ever be 
necessary. The design concept protects the furnaces from the stresses of thermal cycling and repeated 
impacts and abrasion of linings from hand loading and unloading in difficult conditions. Heating element 
replacement, currently required on a frequent basis, should be reduced considerably. 

The system that is proposed can accommodate most of the Pu-bearing materials that will need 
thermal treatment at the PFP. These include oxide materials, polycubes, chloride-bearing materials, and 
alloy materials. The only materials that cannot be directly processed using this system are those 
containing quantities of free water (e.g. magnesium hydroxide precipitates). However, even these 
materials can be processed if the free water is removed using simple preheating techniques (hot plate 
heating prior high temperature thermal stabilization). 

3.1.1.1.3 Status 

The plutonium furnace loadout system has been demonstrated in a mockup glovebox, and an 
operating manual is being prepared. This project is ready for deployment whenever the opportunity arises. 
Until then, the system is in storage at Hanford. The technical maturity is Stage 7. 

3.1.1.1.4 Funding 

Table 3.1-2 RL31NM12 funding. 

SOURCE
(B&R)

($K) EST. 2001-CO 2002 2003 2004 2005

EW4010 Task A 0 75 0 0 0 

 Task B 0 100 TBD TBD TBD 

Table 3.1-3 RL31NM12 spend plan. 

($K) OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL

Task A 30 30 15 0 0 0 0 0 0 0 0 0 75 

Task B 8 8 9 8 8 9 8 8 9 8 8 9 100 
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3.1.1.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

This technology supports Thrust 2, because deployment of this technology will provide an 
alternative to current high cost baseline for materials stabilization. The furnace loadout system also 
supports the following key EM goals and priorities: 

1. Improves safety performance by reducing manpower intensity associated with the PFP line 

2. Reduces cost and time required to close PFP by significantly increasing the rate of thermal 
stabilization for Pu-bearing materials 

4. Deployment will support de-inventory of nuclear materials from Hanford by 2004 

7. Helps shrink the EM Footprint by accelerating the processing rate and thereby allowing 
earlier closure of PFP. 

3.1.1.2 Project Review Results Results 

The review team said that the project technical scope appeared complete as it was presented. 
However, they recommended that NMFA conduct a “Lessons-Learned” critique regarding project 
execution relating to co-funding and deployment commitment. They did not recommend that this project 
continue in FY 2003. 

3.1.2 Moisture Measurement Projects (SR11NM13, Implementation of Moisture 
Measurement Technology for Nuclear Materials Stabilization, and AL11NM13, 
Implementation of Moisture Measurement Technology for Nuclear Materials 
Stabilization)

3.1.2.1 Project Overview 

The Defense Nuclear Facility Safety Board (DNFSB) recommendation 94-1 requires that the 
moisture content of plutonium-bearing material be measured to ensure that over pressurization or 
corrosion does not occur. Traditional moisture measurement methods, such as Loss-On-Ignition (LOI) are 
not accurate for impure plutonium bearing materials. This research task analyses the results of multiple 
analytical methods measuring the moisture content of pure and impure Pu-bearing materials. The methods 
are Supercritical Fluid Extraction (SFE) with FTIR, Thermogravimetric Analysis (TGA)/Mass 
Spectrometry (MS), and Neutron Moderation Analysis (NMA). Deployment provides technology 
solutions to problem of moisture measurement in impure Pu-bearing materials, and will allow DOE sites 
[Hanford, Rocky Flats, and Savannah River Site(SRS)] to meet DNFSB 94-1 milestone schedules. Rapid 
deployment is possible because the engineering and construction approaches use standard industry 
practice and equipment is available from commercial suppliers. Potentially, a cost avoidance of between 
25 and 50 percent is possible, because of the reduction in false positives from using LOI. 

Deployment of NMA will allow sites to determine moisture content of whole storage containers, 
and will provide enabling technology to support development of technical basis for process qualification 
as related to material stabilization and packaging at DOE sites (Hanford, Rocky Flats, and SRS). In 
addition, deployment will significantly reduce safety risks from corrosion and gas generation during 
transportation and storage. This work will meet end-user needs without invoking significant new 
regulatory, safety, or security requirements. 
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3.1.2.1.1 Scope 

3.1.2.1.1.1 SR11NM13 

The potential for storage container over-pressurization and/or corrosion in storage containers is 
subject primarily to the function of the quantity of water in the stored material. To ensure that over-
pressurization or corrosion does not occur, the water content of the stabilized material must be measured 
and shown to be below specified limits. Moisture measurement by traditional methods such as Loss-On-
Ignition (LOI) is not accurate for impure plutonium bearing materials. 

Since the computer modeling and software development for the neutron moderation method 
requires experimental moisture data, it is recommended that the SFE method be deployed. The SFE 
method will act in conjunction with LOI measurements, allowing packaging operations to proceed. In 
terms of analytical capability, SFE and IGA are comparable. However, since all of the components for 
SFE can be purchased commercially as an essentially turnkey system while analyzing larger samples, and 
since documentation, including hazard analysis, analytical procedure, and training requirements can be 
provided immediately, this method would be preferred. The primary drawback to the SFE method is the 
requirement for sub-sampling (thermal stabilization at 950°C prior to any additional moisture analysis), 
but this also applies to LOI and IGA. 

The technical scope will consist of two items: First, the procurement of a SFE system by SRS to be 
delivered to LANL for qualification/checkout, then to SRS. The instrument will be assembled at SRS in 
non-radiological lab module, and LANL personnel will travel to SRS to assist in set up and training. 
Physical modifications to a glove box and radiological lab module will be completed to deploy the SFE 
system for analysis of plutonium bearing samples in FY02.  

3.1.2.1.1.2 AL11NM13 

Proposed work will include the deployment of a SFE moisture measurement system to SRS. In 
addition to the deployment of the SRS system, support for the systems deployed at Hanford and RFETS 
will also be included. 

Proposed work will include the deployment of a Neutron Moderation (NM) moisture measurement 
system to RFETS and SRS sites. After the initial deployment an additional NM system will be reviewed 
for a second deployment. 

3.1.2.1.2 Technical Solution 

3.1.2.1.2.1 SR11NM13 

The implementation of SFE moisture analysis at the Savannah River Site (SRS) Aiken, South 
Carolina, is the primary objective of this activity. The supercritical fluid extraction (SFE) equipment will 
be procured by the site, and all initial training, hardware setup and acceptance testing will be completed at 
SRS. In this way, the analysts can familiarize themselves with the equipment set up in a non-radiological 
facility, initially. While gaining operating experience, the SRS personnel will test the SFE instrument and 
be trained on the equipment set up in the non-radiological module of the facility. Subsequently, the 
equipment will be ready for deployment in a radiological area in FY02. Concurrently the assembly of the 
non-radiological instrument and a number of other activities will be initiated at SRS. These activities 
include, but are not limited, to the appropriate facility modifications, safety reviews, and work 
authorizations.
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In FY2002, this work will involve the use of supercritical fluid extraction (SFE) to validate the 
moisture content of materials being evaluated under the 94-1R&D MIS program.  

Specific milestones will include: 

• Complete the procurement of the instrumentation at SRS. 

• Install SFE system in clean laboratory at SRS and demonstrate operability. 

• Complete modifications to all necessary laboratory modules and glove boxes 

• Deploy SFE system in radiological glove box and demonstrate operability. 

• Also, SRS will optimize the SFE operational procedure. 

3.1.2.1.2.2 AL11NM13 

SFE

Since the computer modeling and software development for the neutron moderation method 
requires experimental moisture data, it is recommended that a second method be concurrently deployed. 
This second method will, at the same time, act as a back up to LOI measurements, allowing packaging 
operations to proceed. In terms of analytical capability, SFE and IGA are comparable. However, since all 
of the components for SFE can be purchased commercially as an essentially turnkey system while 
analyzing larger samples, and since documentation, including hazard analysis, analytical procedure, and 
training requirements can be provided immediately, this method would be preferred. The primary 
drawback to the SFE method is the requirement for sub-sampling, but this also applies to LOI and IGA. 

Neutron Moderation

The validation of the neutron moderation technique, using experimental data from other analytical 
methods, is promising but is still in the developmental stage. The three remaining comparative studies 
will provide valuable additional data on the effects of specific impurities (chloride and magnesium). 
However, it is strongly recommended that data collection be accelerated by implementing the method at 
DOE sites as soon as possible. This is especially important since it is anticipated that the first materials to 
be packaged will be of relatively high purity, and least problematic for neutron moderation analyses. Such 
data will be invaluable in developing the method by allowing baseline effects to be incorporated into the 
computer model and operating software. Once these relatively pure materials are packaged, it will 
probably not be possible to re-acquire the supporting, independent moisture data using the other, intrusive 
methods. Also, this data will extend the use of the method to more impure materials. 

3.1.2.1.3 Status 

The conceptual design, installation plan, and project schedule is complete. The NMA equipment 
was assembled at LANL and is ready for transfer to Hanford. The outlook is that work to deploy 
TGA/MS at SRS will begin, and NMFA deployment at Hanford will occur within a few months. These 
technologies could be deployed at other sites, such as Rocky Flats, if the opportunity arises. The project 
maturity is Stage 7 (deployment) for NMFA. 
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3.1.2.1.4 Funding 

3.1.2.1.4.1 SR11NM13 

Table 3.1-4 SR11NM13 task budget expense schedule. 

COST ELEMENT PRIOR YEARS ($K) FY 2002 ($K) FY 2003 ($K) FY 2004 ($K) 

Labor $0.0 $186 $0.0 $0.0 

Travel $0.0 $11 $0.0 $0.0 

Equipment $0.0 $57 $0.0 $0.0 

Supplies/ Materials $0.0 $0.0 $0.0 $0.0 

Total $0.0 $254 $0.0 $0.0 

Table 3.1-5 SR11NM13 spending plan. 

  EM-50 FUNDING EM-40 FUNDING  TOTAL 

PY-CO  0   

October 0 0 0 

November 0 0 0 

December 57 0 0 

January 36 0 0 

February 47 0 0 

March 31 0 0 

April 32 0 0 

May 31 0 0 

June 7 0 0 

July 5 0 0 

August 4 0 0 

September 4 0 0 

FY-CO 0 0 0 

TOTAL 254 0 0 



12

3.1.2.1.4.2 AL11NM13 

Table 3.1-6 AL11NM13 task budget expense schedule for SFE. 

COST ELEMENT PRIOR YEARS ($K) FY 2001 ($K) FY 2002 ($K) FY 2003 ($K) 

Labor $0.0 $136.0  $220.0 $40.0 

Travel $0.0 $14.0 $14.0 $10.0 

Subcontracts $0.0 $0.0 $0.0 $0.0 

Supplies/ Materials $0.0 $80.0 $36.0 $0.0 

Total $0.0 $230.0 $250.0 $50.0 

Table 3.1-7 AL11NM13 task budget expense schedule for neutron moderation. 

COST ELEMENT PRIOR YEARS ($K) FY 2001 ($K) FY 2002 ($K) FY 2003 ($K) 

Labor $0.0 $0.0 $106K  $40.0 

Travel $0.0 $0.0 $14.0 $10.0 

Subcontracts $0.0 $0.0 $0.0 $0.0 

Supplies/ Materials $0.0 $0.0 $80.0 $0.0 

Total $0.0 $0.0 $200.0 carryover from FY01 $50.0 

Table 3.1-8 AL11NM13 spend plan ($K) FY-02 (neutron moderation) 

PY-CO EM-50 FUNDING EM-40 FUNDING Total 

October 50 00 50 

November 50 00 50 

December 100 00 100 

January 20 00 20 

February 20 00 20 

March 50 00 50 

April 50 00 50 

May 20 00 20 

June 20 00 20 

July 20 00 20 

August 20 00 20 

September 30 00 30 

FY-CO 0 0 0 

              Total 450 0 450 
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Table 3.1-9 AL11NM13 budget summary life cycle cost estimate ($K) EM-50 funding B&R code EW4010. 

TOTAL ACT TO DATE 2002 2003 2004 2005  TOTAL RANGE OF CERTAINTY 

Task A&B 213 450 100 100 100 963 20[+/- %] 

3.1.2.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

The technologies being developed as part of these two projects support Thrust 1. This is because 
the direct interface of the moisture analysis to the stabilization and shipment of material off-site, 
deployment provides support for closure sites (Rocky Flats) and closure of facilities at Hanford 
(Plutonium Finishing Plant) and Savannah River. These projects also support the following key EM goals 
and priorities: 

1. Improve safety performance for packaging and storage operations at multiple DOE sites 

2. Reduce cost and time required to complete the EM cleanup mission at Rocky Flats, 
Hanford, and the Savannah River Site (SRS) 

3. Deployment will support closure of Rocky Flats by 2006 

4. Deployment will support de-inventory of nuclear materials from Rocky Flats, Hanford, 
SRS, and LANL and consolidate nuclear material out of EM sites by 2004 

7. Deployment will reduce EM footprint at Rocky Flats, Hanford, and SRS over the next 
four years. 

3.1.2.2 Project Review Results  

The review team recommended that the projects be allowed to complete in FY 2002 as proposed, 
but that the SRS project switch from SFE to TGA/MS deployment at Savannah River. 

3.1.3 ID02NM11, Technical Assistance 

3.1.3.1 Project Overview Results 

DOE Standard DOE-STD-3013 requires moisture measurement to confirm stabilization; however, 
there are shortcomings with all available methods. Sites needed technical assistance to rapidly review 
fast-moving development work. They also required technical assistance to analyze technical problems 
regarding moisture measurement methods. NMFA had an independent review team work with site 
customers, principal investigators and EM management to determine their issues. High impact technical 
issues were identified for assessment and efficient analytical teams were formed. 

3.1.3.1.1 Status 

The uranium LOI bias paper that the technical assistance team developed avoided several months 
of Rocky Flats closure schedule slippage (at the cost of. $1million/day). The team provided timely 
reviews of method development, which allowed TGA-based methods development to meet Rocky Flats 
site and Hanford Plutonium Finishing Plant closure schedules. The team developed a draft paper on 
“Process Qualification” technical basis, which defines Rocky Flats site and Hanford Plutonium Finishing 
Plant process parameters that will eliminate the need to perform moisture measurement on every 
calcination batch. 
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The team wrote the following papers: 

Gary Eller (LANL), Jerry Stakebake (RFETS) and Thurman Cooper (Fluor-Hanford), Redox Bias 
in Loss on Ignition Moisture Measurement for Relatively Pure Plutonium Oxides, LA-UR-01-5315 (5315)

 Gary Eller (LANL), Randall Erickson (LANL), Richard Mason (LANL), Technical Basis for 
Process Qualification of Stabilization of Plutonium-Bearing Oxide Materials, LA-UR-01-6288 (Draft, 
Rev. 1, January 2002) 

Gary Eller (LANL), Technical Basis Bibliography Update for DOE-STD-3013, LA-UR-01-6276 

3.1.3.1.2 Alignment to Thrust Areas and Key Goals and Priorities 

The technical assistance for moisture measurement supports Thrust 1 by providing technical 
support to meet closure schedules of sites (Rocky Flats) and facilities (Plutonium Finishing Plant at 
Hanford). Technical assistance also supports the following key EM goals and priorities: 

• Stabilizing and consolidating Rocky Flats and Hanford (PFP) materials drives down risk 

• Technical assistance work avoids costly Rocky Flats and Hanford (PFP) closure delays 

• Provides technical support to meet closure schedules of Rocky Flats and Hanford facility 
(PFP)

• Enables consolidation of Rocky Flats and Hanford (PFP) nuclear materials to SRS 

• Technical assistance provides Rocky Flats and Hanford (PFP) with technical solutions to 
reduce EM footprint 

3.1.3.2 Project Review Results 

The review team commended the technical assistance team on their moisture measurement efforts 
in FY 2002. They recommended that moisture measurement technical assistance continue in FY 2003 as 
needed if User Site pull exists. 

3.2 Packaging, Transportation and Storage Product Line 

The Packaging, Transportation, and Storage Product Line addresses technology needs for nuclear 
material packages, packaging, storage and transportation processes, and technical assessments of potential 
failure scenarios during packaging, storage or transport. 

The projects within the Packaging, Transportation, and Storage Product Line are listed in table 
3.2-1. Three of these projects, OH11NM21, AL11NM22 and AL21NM21 are closely related, in that 
they are all dealing with different aspects of the automation work for Fernald. 
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Table 3.2-1 Packaging, Transportation and Storage FY 2002 projects. 

TECHNICAL TASK PLAN 
(TTP) 

PROJECT TITLE THRUST AREAS – 
SITE IMPACTED 

OH11NM21 Fernald Drum Handling System Project 1 (Fernald) 
2

AL11NM22 Automated Packaging of Nuclear Materials LANL 
Engineering & Support-Robotics 

1 (Fernald) 
2

AL21NM21 Automated Packaging of Nuclear Material-Robotics 1 (Fernald) 
2

OR01NM21 Alpha Radiolysis Studies for U-233 Oxides 1 (Rocky Flats) 
2

3.2.1 Fernald Automation Projects (OH11NM21, Fernald Drum Handling System Project; 
AL11NM22, Automated Packaging of Nuclear Materials LANL Engineering and 
Support-Robotics; AL21NM21, Automated Packaging of Nuclear Material-
Robotics)

3.2.1.1 Project Overview 

The overall, automated packaging of nuclear materials program, predominantly focusing on the 
needs of the Fernald site, consists of three related projects: AL11NM22, Automated Packaging of Nuclear 
Materials – LANL Engineering Design; AL21NM21, Fernald Drum Handling Project Enhancement 
(Sandia National Laboratories); and, OH11NM21, Fernald Repackaging System / Drum Handling System 
(at Fernald). The overall program is divided into three segments to allow for separate funding of work at 
the three sites, Sandia National Laboratories, Los Alamos National Laboratory, and Fernald 
Environmental Management Project (FEMP), respectively.  

These are joint efforts between the FEMP, Uranium Management Division Oak Ridge Operations 
(UMD-ORO) and the NMFA to cooperatively accelerate closure of the FEMP site by developing and 
deploying improved technology for the processing of FEMP nuclear materials. The overall goal 
cooperative effort is to disposition the entire inventory of nuclear materials from Fernald. The disposition 
of approximately 586 containers (137 metric tons) of low-enriched uranium (LEU) metal is critical to the 
FEMP plan for accelerated site closure. 

Project OH11NM21 will contribute to the design, construction, and operation of a LEU Dry 
Powder Blending Pilot Plant (Module 3) at Nuclear Fuel Services (NFS). Project AL11NM22 provides 
funding for Los Alamos National Laboratory, to provide conceptual design support and non-destructive 
assay (NDA) expertise to NFS and FEMP. After the work is completed at FEMP, this technology or a 
scale-up of this technology could support deinventorying uranium materials at other DOE sites (Hanford, 
Paducah, SRS, OR). Project AL21NM21 will integrate drum handling enhancement technologies into 
baseline operations, as appropriate, to support FEMP operations and closure schedules. 

3.2.1.1.1 Scope 

The primary focus of these projects is to design, construct, and operate a pilot plant with improved 
material processing capabilities (frequently referred to as module 3). The technology and experience 
gained from developing and deploying the material processing pilot plan is expected to have direct benefit 
when transferred to other sites across the DOE complex by resulting in the beneficial reuse of uranium. 
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3.2.1.1.2 Technical Solution 

Automated Dry Powder Blending Technology for Nuclear Materials 

Nuclear Fuel Services (NFS) is tasked to define the engineering criteria for a pilot-scale materials 
processing (thermal oxidation) and dry powder-blending capability for LEU materials from FEMP, to be 
implemented at their site in Erwin, Tennessee. In support of the powder blending engineering design 
process, Los Alamos National Laboratory will contribute expertise in uranium processing and powder 
handling along with recommendations for nondestructive assay (NDA) measurements and technology. 
The overall goal is to assess the design basis of the dry powder blending operation to ensure successful 
operation from a process engineering perspective along with providing state-of-the-art expertise in NDA 
instrumentation and methods for at-line and/or on-line nuclear material assays. Previously developed 
technologies will be adapted and matured to address these needs. 

Fernald Drum Handling Project Enhancement – Engineering Design 

Successful implementation of the dry powder blending technology as a key disposition path for 
Fernald is linked to the need to provide automation enhancements to existing, manual nuclear material 
drum inspection, processing, and repackaging lines at Fernald, as addressed in TTP AL21NM21, Fernald 
Drum Handling Project Enhancement, as conducted by Sandia National Laboratories. Los Alamos 
National Laboratory will contribute process engineering expertise and support for the automation 
enhancements described in TTP AL21NM21. Specifically, LANL will support the Sandia National 
Laboratories’ design, integration, and deployment tasks in the areas of uranium handling, Authorization 
Basis as it relates to the overall system design, and other specific tasks as defined during the testing and 
support of the system at Fernald. 

This project also addresses automation enhancement functions related to uranium waste drum 
handling at the Fernald site. The equipment and processes developed will provide assistance and 
enhancement to the existing, manual operations being performed at the site. The work will be performed 
in conjunction with Los Alamos National Laboratory and the FEMP to best address the needs of the drum 
handling personnel and site management. Attention is focused on mitigating mechanical and radiological 
hazards and on workload reduction (throughput).  

Fiscal Year 2002 activities are directed toward drum venting, opening, and draining activities. A 
control system will be integrated with the site-wide material information database in order to improve 
process control and records keeping functions.

Development Platform - A subset of the equipment intended for use at the Fernald site will be 
accumulated at Sandia National Laboratories. This equipment will be used to validate and integrate 
system components for deployment at Fernald. A full set of hardware will not be procured, only those 
items required to test and integrate the systems developed at Sandia. 

Control System - This activity develops an integrated control package for the existing, manual 
Drum Handling System inspection, processing and repackaging lines at Fernald. A supervisory computer 
and associated software will be developed to integrate process control, operator interface, data package 
accumulation, and communication with the site’s electronic data handling facilities (the Fernald Site-
Wide Waste Information Forecasting and Tracking System, SWIFTS). This integrated process and data 
control system will be deployed at the Fernald site. 

Control System Upgrade - The control system will be deployed as early as practical in order to 
maximize benefit at the site. Some capabilities and refinements will not be available in the first version. 
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This task encompasses follow-on additions and improvements that will occur throughout the remainder of 
the project. 

Additive Feed System - Dry additives will be required to stabilize some of the materials for 
shipment. A feed system for dry additives will be developed to support addition of metered quantities of 
dry materials to the drums. The specific materials to be handled will be defined by the site. Sandia will 
provide a conceptual design to Fernald. 

Drum Venting, Purging, and Opening- A variable number of overpack drums must be vented, 
possibly purged, and then opened in order to access the material contents. Opening the drums manually is 
a difficult and time-consuming operation. This activity will focus on providing automated assistance to 
the opening procedure. Full automation of this function for all drum cases is not likely. The intent is to 
provide the operator with significant assistance at a minimum investment. The drum venting, purging, and 
opening system will be demonstrated at Sandia and transferred to the Fernald site. 

Drum Draining - Some of the drums on site contain liquids, primarily water. In many cases the 
liquids can be removed by suction from the top opening of the drum. Certain material groups are expected 
to preclude direct physical access from the top of the drum. This task will pursue techniques to remove 
the liquids from these drums. . The drum draining techniques will be demonstrated at Sandia and 
transferred to the Fernald site. 

Thermal Monitoring - The storage drums at Fernald must be monitored thermally during activity 
and for 24 hours afterwards. Automated thermal monitoring will be investigated and, if practical, 
integrated into the process control system. 

Deployment Support - Facilitate transfer of technology and integration into the site environment. 
This tasks covers transportation and labor costs associated with deployment, testing, and support of the 
system at the Fernald site. 

3.2.1.1.3 Status 

The project accomplishments are listed below: 

Dry Powder Blending 

• FEMP Baseline Project modified, with major focus on Module 3 Pilot Plant, 7/01 

• Drafted Pilot Plant Design Basis Document, 7/01 

• Successful completion of Material Blending Proof of Concept, at NFS, 10/01 

• LANL and NFS signed Non-disclosure Agreement, 12/01 (proprietary info) 

Drum Handling 

• Demonstration of Intelligent Drum-Puncturing System at SNL, 9/25/01. Technology 
Summary Sheet and Technology Safety Data Sheet prepared  

• Report “Needs Assessment at FEMP, With Respect to MERLIN,” 11/01, (documents 
multiple FEMP baseline changes in project scope, 2001) 
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3.2.1.1.4 Funding 

Drum Handling 

TTP OH11NM21 

FY02 Funding: $1,000,000  
Table 3.2-2 OH11NM21 FY02 spend plan (x $1,000) 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT 

50 50 100 100 100 100 100 100 100 80 80 40 

FY03 Funding: $1,100,000 
FY04 Funding: $580,000 

TTP AL21NM21 

Financial Planning Information: 

Table 3.2-3 AL21NM21 BCWS (FY 2002 spend plan) 

OCT NOV  DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT  TOTAL

35 40 40 50 60 50 40 30 20 15 10 10  400 

Table 3.2-4 AL21NM21 spend plan by work element. 

WORK ELEMENT A.1  SNL DEVELOPMENT PLATFORM $40K 

Work Element A.2  Control System $150K 

Work Element A.3  Additive Feed System $40K 

Work Element A.4  Drum Venting/Purging/Opening $75K 

Work Element A.5  Drum Draining $30K 

Work Element A.6  Thermal Monitoring $25K 

Work Element A.7  Deployment support $40K 

TOTAL   $400K 
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Dry Powder Blending (TTP AL11NM22) 
Budget Summary: 

FY02 Funding: $200K Total for TTP AL11NM22 

Table 3.2-5 AL11NM22 FY 2002 funding request. 

Site
Code 

B/R Code Prior Yr  Current 
Year

Total 
Funding 

LANL EW4010 75 200 200 

FY02 Spend Plan: $200K Total 

Table 3.2-6 AL11NM22 FY2002 spend plan. 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT 

15 15 15 16 19 19 15 16 16 18 18 18 

Table 3.2-7 AL11NM22 out year spend plan (projected). 

FISCAL YEAR 2003 2004 2005 ALL SUBSEQUENT 

TTP Amount 200 200 0 0 

3.2.1.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

The dry powder blending and the drum handling projects support Thrust 1 by directly providing 
FEMP Closure Site with technical support. They also support Thrust 2 because they are developing 
alternative approaches to high risk baseline (materials processing and disposition, and automation 
enhancements). 

The projects also support the following key EM goals and priorities: 

1. Improves FEMP safety performance 

2. Reduces time required to complete EM cleanup mission 

3. Helps close Fernald by 2006 

4. Helps consolidate nuclear material out of FEMP way before 2006 

7. Shrink the EM (Fernald) footprint 

9. Reshapes EM systems and infrastructure to drive accelerated cleanup and closure 



20

3.2.1.2 Project Review Results 

The review team recommended that the Fernald Repackaging System (OH11NM21) continue in 
FY 2002, and continue into FY 2003, if User Site pull exists and appropriate co-funding is provided. 

The review team recommended that Automated Packaging-Robotics (AL21NM21) and Automated 
Packaging – LANL Engineering & Support (AL11NM22) continue in FY 2002 and continue into FY 
2003 if User Site pull exists. 

3.2.2 OR01NM21, Alpha Radiolysis Studies for 233U Oxides 

3.2.2.1 Project Overview 

Radiolytically generated gas data is needed to show that containment design integrity is safe, not 
compromised, for safe storage of 233U oxides. Alpha radiolysis studies are providing gas laboratory data 
(such pressure increases, and composition, as a function of the amount of water or impurities). The data 
will support multi-site needs on long-term storage and transportation packaging for 233U oxides. The data 
will be used to establish technical basis for the 233U storage standard (DNFSB 97-1). Using this data as a 
basis will enable sites to reduce the unnecessary handling operations, costs, and risks to worker safety, 
and will facilitate certification efforts for uranium and plutonium transportation packages. 

3.2.2.1.1 Scope 

Alpha radiolysis studies of 233U oxides will provide needed data [i.e., pressure changes and gas 
composition, as a function of the water content and of other impurities (e.g., fluorides)] to understand the 
long-term radiolytic behavior of these materials and to support on-going modeling efforts. The data will 
support multi-site needs on long-term storage, transportation, and packaging of actinide oxides, and it will 
be used in establishing the technical basis for a 233U storage standard. Alpha radiolysis experiments 
initiated in FY01 will be continued. Tasks will include monitoring of sample pressures, periodic gas 
sampling and analysis, and initiation of additional samples as results direct. This may include adjustment 
in moisture levels to further the investigation on the effect of the amount and types of water (i.e., hydrate, 
hydroxide, and absorbed) present on the oxide surface.

Planning for the safe storage of 233U oxides must include an experimental basis for demonstrating 
that radiolytically generated gases do not exceed container design pressures or produce conditions (either 
corrosive or explosive) that might compromise the integrity of the containment. This radioactivity comes 
both as gamma (mainly from the decay of 232U daughters often present in small amounts with the 233U
isotope) and as alpha (from the decay of the 233U itself). Gamma radiolysis experiments have been 
performed on uranium oxides to demonstrate the effects on residual fluoride impurities in the oxides and 
on sorbed water. Similar studies are needed to demonstrate the effect of alpha radiation in these systems, 
and such studies were initiated during FY01. Sample containers of uranium oxides and uranium 
oxyfluorides, each spiked with 244Cm as the alpha source, were loaded and pressure monitoring was 
initiated. The results of this proposed work could be used to address DOE complex-wide needs to 
understand and model radiolysis for both storage and transportation of radioactive materialsin
particular, for uranium and plutonium oxides. 

The data provided by the proposed work will be used in the technical basis for the 233U storage 
standard and such data are also important in understanding the behavior of other actinide oxides. The 
DNFSB expects to see such data to clearly establish requirements for 233U storage. If such data are not 
available, overly conservative criteria will be applied and, as a result, materials may be unnecessarily 
opened, treated, and repackaged. Such operations increase risk to personnel and result in higher cost. 
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Additionally, data obtained by this work will broaden the understanding of radiolysis in these types of 
systems, which is important not only to storage but also to transportation. Consequently, these 
experiments will impact ongoing efforts across the complex (e.g., at Los Alamos and Savannah River) to 
establish storage and transportation requirements with respect to radiolysis. An effort is underway at 
LANL to develop models of radiolysis for both storage and transportation. Data from the proposed 
experiments will provide valuable input into such model development, by providing a means to 
benchmark and validate the models. 

3.2.2.1.2 Technical Solution 

Alpha radiolysis studies of 233U oxides will be preformed by spiking uranium oxides and uranium 
oxyfluorides with 244Cm and monitoring the sample pressure as a function of time. The samples will 
contain different amounts of water to provide insight on the effect of water content on radiolytic gas 
generation. Results from these tests will be used to further the understanding of the radiolytic behaviour 
of impurities (e.g., water and fluorides) in uranium oxides that are placed into long-term storage. This 
work will directly support a defined NMFA technology need at ORNL, ORNM-01 Alpha Radiolysis 
Studies, with PBS OR-331. The data generated by this work will be used as part of the ongoing effort to 
update storage standards for radioactive materials and to improve models on radiolytic gas generation. 
Additionally, during FYO1 a concern was raised about moisture measurement techniques for mixed Pu-U 
oxides that had been stabilized for storage. The data from these alpha radiolysis experiments will address 
concerns about residual moisture on these types of materials, as well. 

Activities during FY 2002 will include the continued monitoring of sample pressures and periodic 
sampling of gases. The continuation of these experiments into FY 2002 may result in the establishment of 
a pressure plateau, as has been done in the gamma radiolysis experiments. Short-term, relatively low dose 
experiments provide information on initial G-values. However, longer-term, higher dose experiments, 
such as those proposed, are required to establish the radiolytic behavior that may ultimately be achieved 
in storage conditions. Based on results from the experiments initiated in FY 2001, experiments for 
selected samples may be repeated or water-loading levels may be varied—allowing for the study of the 
effects of the amount and type (i.e., hydrate, hydroxide, adsorbed) water. Additionally, the accumulation 
of experimental evidence indicates that back-reaction mechanisms play a dominant role in limiting net 
radiolytic yields. Such mechanisms will be a focus during this FY. The experiments currently underway 
will be a key factor in the elucidation of the back-reaction mechanism. 

The experiments will be concluded during FY 2002. Solid samples may be analyzed (e.g., valence 
and structure changes), as appropriate. Experimental equipment will be disassembled and disposed. 
Expected outcomes of this effort include a measurement of the rate (i.e., G-value) and amount of gas 
generation, and also identification of the composition of the gases produced. Additionally, a pressure 
plateau may be demonstrated, thereby establishing a damage limit for the material being studied. 
Measurement of these types of parameters can be directly used in establishing requirements for the safe 
storage of 233U. Such parameters also serve as important input to the ongoing modeling effort currently 
under way at other DOE sites. Periodic reports on project status will be prepared and presented to include 
monthly reports and a final project report. 

3.2.2.1.3 Status 

In FY 2002, the project is monitoring the gases from uranium samples. 
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3.2.2.1.4 Funding 

Table 3.2-8 OR01NM21 budget summary: (including $61K carryover into FY 2002) 

COST ELEMENT PRIOR YEARS FY 2002 FY 2003 

Labor 178 200 40 

Travel 5 6 5 

Subcontracts 11 30  

Supplies/Materials 18 25  

TOTAL 212 261 45 

Table 3.2-9 OR01NM21 life cycle cost estimate ($K) 

 2001 2002 2003 2004 2005  TOTAL RANGE OF 
CERTAINTY

EM-50 Funding B&R Code: EW4010 212 261      

TOTAL 212 261 45   518 [+/-20 %] 

Co-Funding B&R Code: None        

TOTAL      0   

Table 3.2-10 OR01NM21 spend plan (FY 2002 $K). 

 NMFA FUNDING JOINT FUNDING 

PY-Carry Over 61 0 

October 10  0 

November 15  0 

December 15  0 

January 22  0 

February 22  0 

March 23  0 

April 25  0 

May 25  0 

June 25  0 

July 25  0 

August 25  0 

September 29  0 

FY-CO 0  0 

TOTAL 261 0 

Co-Funding: 0 
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Basis of Estimate: The estimate is based on the amount of funding required for scientific and 
technical staff to perform laboratory tests and subsequent analyses. The estimate includes the cost of 
materials, samples preparation, support services, and chemical analysis. Funds are included for the project 
administration (which is estimated cost about $20K).  

3.2.2.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

The project supports Thrust 1, Closure Site Support, by addressing a gas generation need identified 
by the Rocky Flats closure site. The project also supports the following key EM goals and priorities: 

1. Improve safety performance by providing the gas data needed to establish technical basis for 
the 233U storage standard, reducing unnecessary handling operations, costs, and risks to worker 
safety 

3. Help accelerate the closure of Rocky Flats by 2006 

4. Help consolidate nuclear materials out of Rocky Flats by 2006 

3.2.2.2 Project Review Results 

The review team recommended that the project continue and be funded to complete in FY 2003 as 
planned. Any future funding beyond the current planned scope should be pursued under Basic Science. 

3.3 Material Processing Product Line 

The Material Processing Product Line addresses the technology needs of sites holding or 
processing these materials so that they can be stabilized. In addition, the Product Line addresses a variety 
of orphan materials that require processing so that they can meet acceptance requirements of other 
facilities, such as K-area at the Savannah River Site (SRS) or the Waste Isolation Pilot Plant, for interim 
or final disposition. 

The projects within the Material Processing Product Line are listed in table 3.3-1. 

Table 3.3-1 Material Processing Product Line FY 2002 projects. 

TTP
NUMBER

PROJECT TITLE(S) THRUST AREA -SITES 
IMPACTED  

RL-31-NM-11 Optimal Plutonium Precipitation For
Stabilization

2 - Hanford 

RL-31-NM-13 High-Chloride Content in Plutonium Oxides 2 - Hanford  
HQ-06-T2-22 Porous Crystalline Matrix (Gubka) for 

Stabilizing Problematic Laboratory Solutions 
1 - Fernald, RFETS
2 - INEEL 

FT-01-AR-01 Nuclear Isotopic Dilution of Highly Enriched 
Uranium by Dry Blending via the RM-2 Mill  
Technology 

2 - INEEL 

SR-11-NM-12 Prevention of the Precipitation of
Unwanted Solids 

SRS
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3.3.1 SR11NM12, Prevention of Precipitation of Unwanted Solids During Canyon 
Dissolution

3.3.1.1 Project Overview 

As the processing of typical materials is being completed in the canyons at Savannah River, some 
unusual nuclear materials are being targeted for stabilization. Many of these materials are difficult to 
dissolve or require more aggressive conditions in order to dissolve them (e.g., some fluoride salts are 
insoluble). Precipitation of unwanted solids results in operational and criticality safety issues and costly 
delays. 

This project’s approach to the problem of unwanted solids is to collect fundamental data for plant 
species (e.g., KBF4, HgF2, PuF4, and HF). Then this data is incorporated into an established computer 
model in order to predict chemical speciation and conditions that avoid precipitation. These will improve 
process efficiency by avoiding solid analysis and increase safety by improved understanding of solution 
stability. 

3.3.1.1.1 Scope 

The precipitation of unwanted solids during the aqueous processing of EM nuclear materials at the 
Savannah River Site (SRS) results in costly schedule delays to identify and eliminate solids. The build-up 
of solids in process equipment is undesirable from a process efficiency and safety standpoint. The SRS 
Canyon facilities were designed to dissolve and process spent nuclear fuel and targets. As the processing 
of typical materials is completed, unusual and exotic nuclear materials (e.g., materials that are 
unirradiated, heterogeneous, or contain atypical materials) from various sites are being targeted for 
stabilization. These unusual materials are often difficult to dissolve using historical flow sheet conditions, 
and require more aggressive dissolver solutions (e.g., high fluoride concentrations).  

The purpose of this work ultimately is to prevent precipitation of undesirable solids in aqueous 
process solutions. To improve the accuracy of established computer models that predict the formation of 
unwanted precipitates, fundamental data for solid salts are needed. The needed data includes solubility, 
activity coefficients, and solubility products that were determined at ionic strengths expected in process 
solutions.

3.3.1.1.2 Technical Solution 

The objective of the project is to incorporate activity coefficients into the speciation program that 
has been developed to calculate individual component concentrations in acidic aqueous fluoride systems. 
This will enable accurate predictions of solubilities of potentially precipitating species in plant solutions 
and provide the ability to calculate solution adjustments to assure stability. In order to do this, solubility 
and activity coefficient data must be fitted to a suitable activity coefficient model and its parameters 
determined. Then, the fitted model can be used to calculate the activity coefficients for process solution 
compositions. 

Determine solubilities of the redox stable thorium (IV) fluoride as functions of ionic strength. 

Plutonium (IV) fluoride is a potential precipitate in plant process solutions that contain high 
fluoride concentrations. Review of the plutonium literature indicates that it will be impractical to 
determine the activity coefficients for plutonium (IV) fluoride because the +4 oxidation state will be 
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difficult to control in the simplified system (neutral pH, no stabilizing ligands). The plutonium (IV) will 
certainly disproportionate to other oxidation states. Our practical resolution to this issue is to use 
oxidation state analogs, and thorium (IV) appears to be the best analog for plutonium (IV). Thorium (IV) 
fluoride will be used to simulate plutonium (IV) fluoride solubility as a function of ionic strength. 
Activity coefficients determined from thorium (IV) fluoride solubility data will be corrected using the 
Born equation to estimate plutonium (IV) activity coefficients. The solubility measurement will be 
performed according to the procedure developed for KBF4 in FY01. 

Design experimental approach and setups to measure activity coefficients of HF in HNO3 solutions.

Hydrofluoric acid (HF) is an important reactant in plant solutions that participates in fluoride 
complexation reactions and metal fluoride precipitating reactions. Literature data indicate that the activity 
coefficients of 0.1M HF increases dramatically in nitric acid solutions greater than 1.8 molar. For the 
characterization of Canyon solutions containing HF. The HF activity coefficient effects will be vital to 
development of our model for the prevention of the precipitation of unwanted solids in the Canyons.  

To determine activity coefficients of HF as s function of ionic strength, we propose a careful 
quantitative study in which the partial vapor pressure of HF is measured over solutions of varying HF and 
HNO3 concentrations. At the pressures observed in literature reports, polymer vapor species of HF are 
negligible and only the monomer needs to be considered in the vapor pressure measurements. The partial 
vapor pressure measurement of HF will be made either by infrared spectroscopy or by a transpiration 
method, and the activity of HF in the solutions will be calculated.  

In conjunction with determination of the activity coefficients of HF, the amperometric response of 
the HF-selective electrode would be measured to obtain a correlation with HF activity. This will advance 
the technology for use of the electrodes for studying aqueous fluoride systems and in characterizing HF 
concentrations in plant solutions. For example, they have proven useful in determining metal fluoride 
complexation constants for sequential complexation reactions, using the N-bar method. In addition, the 
HF-selective electrode has been used to monitor and control nuclear fuel dissolution process solutions at 
the INTEC and are currently being similarly used at the BWX Technologies plant in Lynchburg, Virginia. 
By incorporating HF activity coefficient effects, the versatility and usefulness will be enhanced. Once the 
effects are known, the electrodes could, for example, be used to measure HF activities and activity 
coefficients in acidic solutions. 

Calculate activity coefficients of plutonium (IV) fluoride as functions of ionic strength

Calculation will be performed in order to determine the activity coefficients of plutonium (IV) 
fluoride. The experimentally determined solubilities of thorium (IV) fluoride will be used to calculate 
activity coefficients. The thorium fluoride activity coefficients will be corrected using the Born equation 
to give plutonium (IV) fluoride activity coefficients. These activity coefficient data will be incorporated 
into activity coefficient models for mixed electrolyte systems 

Derive thermodynamic parameters that can be incorporated into a free energy minimization 
program to enable calculation of the equilibrium condition for a specified plant solution

The calculational program will designed, developed, and updated with the activity coefficients of 
HF, plutonium (IV) fluoride, and KBF4. This program will calculate the equilibrium position for a given 
starting dissolver solution composition. The activity coefficients calculated from the model fitted to the 
experimental solubility data will be inputted for the applicable species at the ionic strength of the system 
being evaluated. Then, the solution stability can be evaluated. Solution compositions can be varied to 
determine the concentration limit at which precipitation will begin in a dissolver solution.  
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3.3.1.1.3 Status 

KBF4

For the KBF4 system, experimental conditions were selected for developing Pitzer activity 
coefficient ion interaction parameters for multielectrolyte systems. The needed solubility data have been 
collected for KBF4 solutions, and activity coefficients have been derived for KBF4 in NaNO3 ionic 
strength adjuster solutions from provisional solubility data. They identified some anomalous behavior of 
crystalline KBF4, in that it may be slow to equilibrate or may change into its amorphous form. They also 
discovered unknown issues for boron analyses, and experiments are underway to resolve biases and 
matrix effects, and to identify any implications. A manuscript will be presented at the Waste Management 
‘02 conference, to be held in Tucson February 24-28, 2002.

HF

For the HF system, effect of HNO3 on activity coefficients of HF under SRS plant conditions was 
identified. Incorporation of HF activity coefficients into the model will lead to a more generally useful 
model. Also, an experimental approach/design to measure HF activity coefficients was developed 

The technical maturity of these systems are exploratory - advanced development. 

3.3.1.1.4 Funding 

Budget Summary for Total Task:  

Table 3.3-2 SR11NM12 total TTP budget expense schedule. 

COST ELEMENT PRIOR YEARS ($K) FY 2002 ($K) 

Labor $89.5 $148 

Travel $4 $3 

Subcontracts $65.5 $109 

Supplies/ Materials $9 $15 

Total $168 $275 

Table 3.3-3 SR11NM12 spending plan for total task. 

MONTH OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT 

($K) 3 21 15 33 15 33 16 35 16 35 16 37 

3.3.1.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

This project aligns to the following key EM goals and priorities:
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1. Improved safety performance. This project will eliminate concerns about unwanted 
precipitates that may affect criticality safety basis 

2. Reduce cost and time required to complete the EM cleanup mission by providing 
boundary parameters for potential flowsheets, and by making flowsheet development 
more efficient 

3.3.1.2 Project Review Results 

The review team recommended that this project be allowed to complete in FY 2002, and 
recommended that any future funding should be pursued under Basic Science. 

3.3.2 RL31NM13, Single Step Distillation Process for Plutonium Oxides Containing 
Chlorides

3.3.2.1 Project Overview 

There are approximately 1000 items of high-chloride plutonium oxide materials that require 
stabilization at the Plutonium Finishing Plant in order to meet DOE-STD-3013 storage criteria. The 
chlorides volatilize at the stabilization temperatures and the resulting off gas can cause extensive 
corrosion damage to the furnace components. The baseline technology is to wash the chlorides away from 
the oxide matrix, and is labor intensive resulting in high radiation dose to workers. 

This project is to design and build a furnace system that can control and capture volatile chloride 
salts during stabilization, and to demonstrate the furnace system in a non-radioactive environment. 

3.3.2.1.1 Scope 

An inventory of approximately 1000 high chloride salt bearing plutonium oxide items at PFP must 
undergo thermal stabilization processing to meet DOE 3013 Standards. The existing technology to 
process these items involves washing to remove the salts, drying the washed solids on a hot plate, 
followed by thermal stabilization in the muffle furnace. This would require the installation of a chloride 
wash system to treat the high chloride plutonium. Although the existing technology provides high 
confidence for achieving DOE Standard 3013 requirements, it requires multiple handling, transfers, and 
processes that are operator intensive. This is significant because qualified operators are a limiting 
resource and consequently this represents the schedule limiting aspect for PFP plutonium stabilization. 
More importantly, the reduced operator effort will translate directly into reduced dose (ALARA). This 
testing may demonstrate a potential resolution for the Hanford STCG Need Number RL-01-014-NM, 
“Chloride Wash Process to Pretreat Feed to Thermal Stabilization.”  

3.3.2.1.2 Technical Solution 

PNNL has proposed an engineered approach using distillation of volatile salts because it would 
allow a single-step process. The key design feature is that the off-gas salts must be contained and 
removed with a simple and robust process. The proposed system will contain and remove the volatile 
chloride salts to prevent deleterious effects to the muffle furnace, process ventilation off gas, and vacuum 
systems. A molten salt resistant metal (Haynes HR-160) has been identified and test coupons have been 
obtained for other potential materials. 

For this test system, vapor will be drawn from a boat with a loose fitting lid. The boat will be made 
from a ceramic material and will include a cover and an opening for the off-gas tube. The boat and lid 
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will slide on to the fixed off gas pipe located in the muffle furnace. Vacuum will be drawn on the boat 
from the suction side of a blower. The lid and vent connections to the boat will be loose to allow gas flow 
from the furnace chamber to the boat interior. The off-gas pipe will be routed to the back of the muffle 
furnace and then routed to the quench chamber. In the quench chamber the off-gas containing salt vapors 
will be quenched to a gas temperature below 300°F. This will condense and precipitate the salt vapors. 
The vapor will then be filtered and bubbled through water to capture any HCl or salts. 

3.3.2.1.3 Status 

The design, fabrication and installation of the test system has been completed. Two proof-of-
concept tests have shown that corrosion does not appear to be a problem. Chemical analysis is in 
progress. So far, the non-radioactive system has been demonstrated. The project maturity is in the 
advanced engineering stage. 

3.3.2.1.4 Funding 

Table 3.3-4 RL31NM13 budget summary. 

B&R
($K) 

FY01 CO FY02 FY03 FY04 ALL FOLLOWING YRS  

EW4010 25 50 0 0 0 

Table 3.3-5 RL31NM13 spending plan ($K). 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL 

10 10 7 10 10 3 0 0 0 0 0 0 50 

CO-FUNDING  

No cofunding. 

Table 3.3-6 RL31NM13 budget spending plan ($K). 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY02 
TOTAL

FY03 FY04 TOTAL 

10 10 5 10 8 7 0 0 0 0 0 0 50 0 0 50 

3.3.2.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

This project supports Thrust 2, Baseline Alternatives, because it eliminates the baseline unit 
operation (aqueous wash) for high-chloride plutonium oxide materials by an improved stabilization 
furnace design. It supports the following key EM goals and priorities: 

1. Improves safety performance, because it is less labor intensive than aqueous wash, and 
reduces radiation dose 
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2. Reduces cost and time required to close PFP, by significantly increasing the process 
throughput for high-chloride plutonium oxide materials. Helps shrink the EM Footprint, by 
accelerating the processing rate, thereby allowing earlier closure of PFP

3.3.2.2 Project Review Results 

The review teams recommended that the project be allowed to complete in FY 2002. 

3.3.3 FT01AR01 and ID72NM31, Dry Blending for Isotopic Dilution 

3.3.3.1 Project Overview 

There are about 1700 kilograms of excess high-enriched uranium (HEU) stored at the Idaho 
National Engineering and Environmental Laboratory (INEEL) that do not meet Tennessee Valley 
Authority (TVA) specifications for 232U and 236U content. Aqueous processing of the material would 
require restart of facilities, so another processing technology is needed to prepare material for recycle or 
disposal. NMFA is researching the feasibility of isotopic dilution (lowering the 235U concentration) by dry 
blending the material with other uranium isotopes. Although volume of material increases, significant 
savings in Safeguards and Security costs could be possible because attractiveness level of the material is 
reduced. The dry process can be sized to meet site-specific throughput rates, and should require only 
minimal hot-cell space. Along with the University of Utah and INEEL, they are assembling a system for 
non-radioactive testing of the dry blending process.  

TTP ID72NM31 funds the INEEL subject matter expert portion of this work. FT01AR01 is the 
Applied Research [National Energy Technology Laboratory (NETL)] TTP that funds the University 
funded part of this project. 

3.3.3.1.1 Scope 

The INEEL has about 1,700 kilograms of off-specification HEU currently stored in CPP-651. This 
is “excess” HEU material that does not meet the Oak Ridge acceptance criteria and has transportation 
issues related to shipping containers and external radiation fields. In its current state this material cannot 
be removed from its current configuration for disposition. The disposition paths for this material include: 
a) isotopic dilution to about 5% 235U enrichment for the off-spec TVA fuel fabrication program, or b) 
isotopic dilution to 0.9% 235U enrichment for disposal. These proposed disposition paths require the HEU 
to be processed at the INEEL or be transferred to another site. This project may demonstrate a resolution 
to the INEEL STCG need ID-8.1.01,”Non- Aqueous Disposition of HEU at INTEC (Dry Blending)”, and 
is directly related to the INEEL STCG need ID-8.1.03 “Remote Milling System for Isotopic Dilution of 
Off-Spec HEU and Size Reduction of 233U Materials.”  

3.3.3.1.2 Technical Solution 

Previous studies completed at the University of Utah include a laboratory-scale project to test a 
concept for dry milling and blending of oxides using a patented milling technology. The technology (a 
patented technology called the RM-2 mill, U. S. patent #6086242 July, 2000) is based on the principle of 
a planetary ball mill operation and uses novel but simple mechanical principles to effect and vary the 
centrifugal field and mill rotation.  

Feasibility testing with simulant materials (titanium monoxide blended with titanium dioxide) has 
produced excellent milling and blending results. Size reduction to sub-micron particles has been 
accomplished in a matter of an hour. 
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The National Energy Technology Laboratory under the auspices of the Nuclear Materials Focus 
Area has recently funded new follow-on studies. Under contract DE-AC26-01NT41312, the University of 
Utah will further demonstrate this technology with DU and NU oxide materials, to better define operating 
parameters and identify related safety issues. A subject matter expert from the INEEL is also funded to 
support this effort. The effect of mill operating and design variables on the blending of NU/DU oxides 
will be evaluated with the intent to optimize the process. Spatial sampling of the mixture and analyzing 
for uniform 235U concentration in each of the samples will characterize the blend achieved in a single 
grinding test. 

3.3.3.1.3 Status 

This project was just recently funded, however, the structure to house the RM-2 mill is assembled 
and the HEPA filtered ventilation system and RM-2 mill are being installed. Also, uranium test materials 
are being obtained, various grinding media is being purchased, and the test plan, and supporting plans 
(analytical, QA, and health and safety) are being drafted. The project maturity is at the applied research 
stage.

3.3.3.1.4 Alignment to Thrust Areas and Key Goals and Priorities 

This project supports Thrust 2, Baseline Alternatives. The Dry Blending project provides a non-
aqueous alternative that is quicker and cheaper than processing these INEEL materials (disposal or 
recycle) via aqueous operations. There are two disposition options: (1) Dry blend all materials to 0.9% 
enrichment in 235U for disposal, or (2) dry blend all materials to 5% enrichment in 235U for recycle to 
commercial reactor fuel (i.e., the TVA program). 

This project supports the following key EM goals and priorities: 

3. Reduce the Cost and Time Required to Complete the EM Cleanup Mission, by replacing 
aqueous recycle operations by the faster dry blending system. Dry blending for disposal 
provides significant savings over aqueous processing. 

4. Consolidate Nuclear Materials Out of INEEL by 2004. Dry blending will move material 
sooner to recycle or disposal. 

7. Shrink the EM Footprint. Dry blending requires less facility space than aqueous 
processing.

8. Get Wastes to Disposal Facilities Quickly.  Dry blending provides a non-aqueous 
conditioning system that does not exist today. 

3.3.3.2 Project Review Results 

The review team recommended that the project continue as required if user site pull exists. The 
team anticipates alignment to ongoing EM priorities. 

3.3.4 HQ06T222, Russian Checkbook 

3.3.4.1 Project Overview 

There are radioactively contaminated laboratory waste solutions that need a stabilization or 
disposition path. Historical disposition strategies may not be an option because of reduction of capability 
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at DOE sites as they prepare for closure. So, they are seeking an alternate technology to stabilize and to 
dispose of these materials. NMFA is utilizing Russian expertise to develop new applications of a porous 
crystalline material called Gubka. Demonstration tests will be done at Russian facilities using simulated 
and actual wastes, and ASTD funding will be requested for demonstrations and deployments at DOE 
sites.

This process is a simple stabilization process that produces low-level waste. It will be useful at 
DOE facilities where other capabilities have been dismantled. 

3.3.4.1.1 Scope 

This project supports the development of new innovative Russian technologies, including the 
application of the Gubka technology to DOE needs. These needs include: a) stabilization of hazardous 
and radioactive contaminated solutions present at DOE and Russian facilities (including liquid technical 
standards, Purex solvent wastes, and organic liquids and sludges), b) selectively cleaning up radioactive 
and hazardous components from contaminated solutions using modified Gubka matrices, c) clean up of 
contaminants from vitrification offgas, and d) trapping of hydrogen and trace organics generated during 
radioactive material and waste storage. 

A collaborative agreement has been signed between the DOE and the Ministry of Atomic Energy 
of the Russian Federation to conduct work under the authorized scope of work for FY02 and FY03. This 
joint program was started in FY99 to investigate the stabilization of actinide bearing solutions, and has 
continued to the present date. This project has demonstrated a resolution to the Ohio STCG need OH-
F177 “Improved Method to Safely Store, Treat, Dispose of Liquid Radiological Laboratory Standards”, 
and is directly related to the INEEL STCG need ID-3.1.53 “Stabilization and Disposal of INEEL 
Laboratory Solutions as an Alternative to Existing Practices, Including Disposal in Waste Tanks”.  

3.3.4.1.2 Technical Solution 

A statement of work has been developed to test the application of Gubka to waste solutions 
containing hazardous metals and organics, which heretofore have not been tested. Minimal testing will 
also be conducted to support further development of Gubka to stabilize other acidic radioactive liquids. 
Other activities include the development of design and cost estimates for manufacturing industrial scale 
amounts of Gubka. Methods for modifying Gubka and subsequent testing of the material as a selective 
ion trapping and gas gettering agent will be conducted. 

3.3.4.1.3 Status 

In FY 1999, the feasibility of stabilizing americium and curium solutions were determined. In FY 
2000, NMFA tested stabilization of Hanford and INEEL solution matrices, and was able to increase the 
porosity from 50% to 90%, thereby increasing capacity. In FY 2001, a batch of Gubka was prepared in 
Russia and shipped to the United States for tests, and Gubka was demonstrated at INEEL (mixed waste 
solution) and at Fernald. Currently NMFA is working with a private firm in Kansas regarding potential 
applicability of Gubka to stabilize industrial acid waste. 

The Gubka matrix was demonstrated on Fernald and INEEL solutions, and it was deployed at 
Fernald, using Fernald funding.The technology is mature enough for deployment for small-scale use at 
Fernald for acidic solutions. Engineering development needed to produce Gubka materials in 10-100 
kilogram batches. Other applications, such as selective ion trapping, gas gettering, and organic solvents, 
are at the exploratory development stage. 
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3.3.4.1.4 Funding 

Table 3.3-7 HQ06T222 budget summary. 

B&R

($K) 

FY01 CO FY02 FY03 FY04 ALL FOLLOWING YRS  

  150 150 0 0 

Table 3.3-8 HQ06T222 spending plan. 

.MONTH OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL 
$K   30  30  30  30  30  150 

Co-Funding: No Co-funding. 

Table 3.3-9 HQ06T222 budget spending plan. 

 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep FY02 
Tot

FY03 FY04 Total 

($K)   30  30  30  30  30  150 150 0 300 

3.3.4.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

The project supports Thrust 1 - Closure site support. It has been deployed at Fernald to stabilize 
technical standards for shipment and off site disposal as a low-level waste, and there are similar materials 
at RFETS that could be stabilized using this technology. 

The project also supports Thrust 2 - Alternatives to Baseline. It provides a simple means to 
stabilize small volumes of miscellaneous materials identified as sites prepare for closure and may not 
have previous capabilities. Without a technology to stabilize miscellaneous materials, site closure plans 
could be delayed. 

This project supports the following key EM goals and priorities: 

1. Improves safety performance, because it reduces risk by converting solutions to a solid 
matrix

2. Reduces cost and time required to close Fernald, because it provides a simple treatment for 
material that does not involve facility modifications or capital equipment expenditures 

3. Close Fernald and RFETS by 2006. It provides simple treatment for material that does not 
involve facility modifications or capital equipment expenditures 

7. Helps shrink the EM Footprint because it eliminates need for liquid storage facility 

8. Get Wastes to Disposal Facilities Quickly, because the stabilized material can be disposed 
of as low-level waste.
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3.3.4.2 Project Review Results 

The review team recommended that NMFA document current applicability and other potential uses 
and consider any existing international agreements associated with this project. They did not recommend 
that the project be funded in FY 2003. 

3.3.5 RL31NM11, Optimal Plutonium Precipitation for Stabilization Feed Preparation 

3.3.5.1 Project Overview 

4,200 liters of plutonium/nitric acid solutions at PFP must be stabilized by July 31, 2002. These 
solutions include pure product solutions, single pass and double pass filtrate solutions that have high 
impurity content, Critical Mass Laboratory solutions with high uranium content, and other miscellaneous 
solutions. To meet the schedule, thermal stabilization of product from solutions must be done in RMC 
line, which has limited humidity control. Because of the humidity, the thermally stabilized product oxides 
from many solutions have exhibited high weight gains, i.e., above DOE-STD-3013 criteria. What is 
needed is the approval and validation of moisture measurement techniques for each solution family. 

To address these problems a team of Pacific Northwest National Laboratory (PNNL), Plutonium 
Finishing Plant (PFP), NMFA, DOE Richland, and Fluor Hanford Technology Management personnel 
was assembled to maintain focus on critical needs. The approach was to perform laboratory and bench-
scale testing on surrogates, surrogates with plutonium and uranium, and actual solutions. This was to be 
followed by full-scale process testing. In this approach, all unit operations were examined. 

3.3.5.1.1 Scope 

Task A

To satisfy DNFSB 94-1/2000-1 requirements, the magnesium hydroxide [Mg(OH)2] precipitation 
process for stabilizing plutonium and nitric acid solutions was started at the Plutonium Finishing Plant 
(PFP) in September 2000. In accordance with the DNSFB requirements, the 4200 L of Pu solutions at 
PFP must be stabilized by December 31, 2001. As of July 27, 2001, 660 liters of solution have been 
stabilized. To account for processing throughput challenges, on June 30, 2001, a baseline change request 
was approved by the project to extend the completion date for solutions stabilization to July 31, 2002. 

The technologies being addressed/evaluated/optimized in the task are: 

• Magnesium Hydroxide Precipitation – a non-specific, but very robust precipitation 
process that precipitates multivalent cations along with plutonium. The process is self-
buffering. All excess Mg(OH)2 reports to the filtercake. 

• Calcium Hydroxide Precipitation - a non-specific, but very robust precipitation process 
that precipitates multivalent cations along with plutonium. The process is not self-
buffering, and higher end point pHs are achievable (where Pu solubility is lower). Excess 
Ca(OH)2 remains in the solution. 
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• Oxalate Precipitation – a selective precipitation process that precipitates plutonium (and 
some uranium) while leaving most cations and excess oxalate in solution. Theoretically, a 
higher concentration of plutonium remains in solution than in the hydroxide precipitation 
processes. 

In addition to the precipitation step, the following steps follow both of these precipitation 
technologies: filtration, hot plate drying, and muffle furnace calcinations. This task addresses various 
aspects of each of these steps. 

• Chloride Leaching – the selective removal of soluble chloride salts (by contact with an 
aqueous solution) from high chloride containing plutonium oxide solids.  

Task B

Participate in the Moisture Measurement Technical Advisory Panel (MMTAP) to provide guidance 
and review to the DOE technical community regarding means to attain, and verify the attainment, of the 
3013 moisture content criterion.  

The MMTAP will address the issues related to understanding and resolving the difficulties 
associated with moisture measurement and process qualification for plutonium-bearing materials 
stabilized and packaged according to DOE-STD-3013. 

Task C: CML Moisture Up-take Testing

Solutions Stabilization Support is needed to conduct testing to evaluate the drying, calcination, and 
calcine moisture uptake behaviors of plutonium-bearing products prepared by oxalate precipitation of 
mixed plutonium/uranium nitrate solutions from the Hanford Critical Mass Laboratory (CML). Technical 
questions must be answered so that the feasibility of stabilizing the CML solutions to meet the DOE-
STD-3013 standards in the humid gloveboxes of the Plutonium Finishing Plant RMC line can be 
evaluated. Adequate conditions for the precipitation of CML solutions will be established in the PNNL 
testing under subtask A of this TTP, then subsequent tests will be performed under subtask C to study the 
oxalate product following filtercake drying and calcination. The influence of humidity on moisture uptake 
by the calcined solids will be examined. Also, the need for a filtercake rinsing step will be determined. 
For this new scope, the extent and character of the moisture uptake as a function of relative humidity and 
time under controlled conditions will be investigated and analyzed via thermogravimetric analysis / mass 
spectrometry (TGA/MS). Some characterization of the solid phases by X-ray diffractometry (XRD) also 
is planned. This testing must be executed in an accelerated manner, since PFP needs preliminary results 
early to develop operating plans for the processing of the CML solutions. 

3.3.5.1.2 Technical Solution 

For FY 2002, the Pacific Northwest National Laboratory (PNNL) will continue to support the 
processing of the solutions at PFP. The work will be a collaborative effort between PNNL and PFP, and 
will be an extension of work performed in FY 2000 and FY 2001. The tests to be conducted will provide 
additional information for tailoring the process to specific PFP conditions, and will cover areas where 
further evaluation is needed. The overall goals of this work will be to improve process throughput, reduce 
worker exposure, and enhance the quality of the final calcined product. Specific activities to be conducted 
are:

• Support the implementation of the oxalic acid precipitation process for the single and 
double pass filtrate and pure product solutions. 
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• Support other precipitation alternatives (e.g., calcium hydroxide) in lieu of oxalic acid 
and magnesium hydroxide precipitation schemes, as determined necessary. 

• Conduct a limited number scoping laboratory tests to extend the oxalic acid precipitation 
process to other plutonium solution families, including uranium-containing solutions. 

• Conduct a limited set of scoping tests to extend the oxalic acid precipitation process to 
other orphan and miscellaneous plutonium-containing solutions being generated at PFP 
and not currently part of the current solutions stabilization effort. 

• Support resolution of moisture issues using a limited number of scoping tests of both 
simulants and PFP derived precipitates (as available) to quantify moisture measurement 
adequacy and to identify precipitate post treatment strategies to reduce moisture in 
canned product. 

• Provide support to PFP as needed on alternative materials for direct 
stabilization/solidification of PFP solutions containing low concentrations of plutonium.  

• Conduct a limited number of laboratory-scale tests to provide a baseline of data on the 
use of the solution stabilization process for treating chloride-bearing plutonium oxide 
solids.

• Conduct two technical exchanges between PNNL, PFP, and RL in FY 2002 to 
expeditiously communicate test results and recommendations and to appropriately 
establish testing priorities and schedules. 

As was practiced in FY2001, this task will also provide rapid response to address unforeseen 
processing problems that may emerge during the processing campaigns in FY 2002.  

3.3.5.1.3 Status 

The investigators identified a better precipitation magnesium hydroxide reagent for pure plutonium 
nitrate solutions. This reagent allowed reduced worker radiation exposure, and the foaming issues were 
mitigated. It also resulted in a fifty percent reduction in filter cake volume during processing of pure 
solutions, resulting in a higher throughput with less volume of solids to handle. 

The magnesium preciptation process had problems with impure plutonium solutions, so the 
investigators switched from the magnesium hydroxide process development to the oxalate process 
development. Because of this efficient switch in paths, they were able to reduce processing costs at the 
PFP by about $9 million, and recovered 12 months of schedule. To support implementing a new oxalate 
precipitation process, the investigators resolved key hazardous operation issues including flammable gas 
and plutonium (VI). They also deployed a hand-held fiber optic spectrophotometer. The investigators 
identified, procured and deployed an improved filter media for the oxalate process. This new media 
allowed for reduced worker exposure through improved removal of filter cake from filter, and increased 
process throughput while minimizing plutonium losses to filtrate. 

To address the CML uranium solutions, a method to precipitate plutonium selectively from 
uranium was developed and validated. They demonstrated that the CML solutions can be processed in the 
high humidity of the PFP RMC Line, and validated loss-on-ignition (LOI) analysis for moisture 
measurement. This new method for precipitating plutonium allowed for a two month schedule gain in 
FY2002 ($1.5 million savings over baseline), and over a three times reduction in the volume of CML 
product going into 3013 storage cans. The life cycle savings to DOE are significant, but not estimated. 
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A strategy for the miscellaneous solutions was developed. To minimize the moisture uptake in the 
product, silica or kaolin were used, resulting in a reduction in schedule over the baseline. 

To summarize: 

• Demonstrated oxalate precipitation on DPF solutions  

• Deployed filter media  

o Improved high flux and cake recovery  

o Minimized plutonium losses 

• Deployed hand-held fiber optic spectrophotometer 

o Addressed plutonium (VI) safety issues deployed suitable magnesium hydroxide 
reagent

• Implemented selective plutonium precipitation process for CML solutions 

The technology maturity includes elements from applied research through deployment. 

3.3.5.1.4 Funding 

Table 3.3-10 RL31NM11 budget summary. 

SOURCE
(B&R) ($K) 

EST. 2001-CO 2002 2003 2004 

EW4010     

Task A 25 360 TBD TBD 

Task B 0 80 0 0 

Task C2  75   

TOTAL 25 515 TBD TBD 

Table 3.3-11 RL31NM11 spend plan. 

($K) OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP TOTAL

Task A 47 48 31 41 35 21 22 23 20 23 25 24 360 

Task B 11 11 9 11 9 9 10 10 0 0 0 0 80 

Task C3    75         75 

TOTAL 58 59 40 127 44 30 32 33 20 23 25 24 515 

                                                          
2 Per TCR02-NM-002, $75K was added to this project to support task C in December 2001 
3 Per TCR02-NM-002, $75K was added to this project to support task C in December 2001. This amount has not 
been distributed by month. 
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Table 3.3-12 RL31NM11 co-funding. 

SOURCE (B&R) ($K) EST. 2001-CO 2002 2003 2004 ALL 
FOLLOWING 
YEARS  

Task A.      

WBS 1.4.5.13, Stabilize Pu bearing Solutions 25 TBD TBD TBD 0 

Fluor Technology, Management Direct 
Funding 

0 120 TBD TBD 0 

Task B. 0 0 0 0 0 

Task C. 0 0 0 0 0 

3.3.5.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

This project supports Thrust 2, Baseline Alternatives. This project has been integral to the 
resolution of issues encountered as PFP began processing plutonium solutions. Without this support, the 
baseline technology (precipitation of plutonium) would not have been successful for the variety of 
plutonium solutions that needed to be stabilized. 

This project addresses the following key EM goals and priorities: 

1. Improved Safety Performance - Reductions in Worker Exposure, by increasing process 
throughput resulting in less operational time, selectively precipitating plutonium which 
reduces the americium-241 in the product, and by eliminating filter cake rinsing which 
was an operator-intensive step.Reduce Cost and Time Required to Complete the EM 
Cleanup Mission, by reducing the quantity of oxide product generated, providing both 
near-term and long-term savings and cost avoidance, and through schedule improvements 

5. Consolidate Nuclear Materials out of Hanford by 2004, by increasing the process 
throughput resulting in less operational time, and through selective plutonium 
precipitation resulting in fewer items to process for storage. 

3.3.5.2 Project Review Results 

The review team recommended that the project be allowed to complete in FY 2002. 

3.4 Spent Nuclear Fuel Product Line 

The Spent Nuclear Fuel Product Line addresses technology needs in measurement of properties of 
DOE spent fuel and container materials, in modeling long-term storage of SNF, and in handling and 
monitoring of SNF containers during storage. 
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Table 3.4-1 lists the projects in this product line for FY 2002. 

Table 3.4-1. Spent Nuclear Fuel Product Line FY 2002 projects. 

PROJECT TTP(S) SUBJECT THRUST AREAS -D SITES IMPACTED 
RL32NM41 Enhancement Reactivity Factor for 

Cold Vacuum Drying (CVD) 
Processing of N-Reactor SNF 

Area 2
Hanford, INEEL 

ID02NM41
SR02NM41

Welding Development Area 2 
INEEL, SRS 

ID02NM44
CH22NM41
SR02NM42

High Level Waste/Spent Nuclear 
Fuel Canister Interaction Studies 

Area 2 
Hanford, INEEL, SRS 

SR02NM51
ID02NM45

SNF Drying Standard Area 2 
INEEL, SRS 

ID02NM42
AL22NM41

Advanced Neutron Absorber 
Development 

Area 2 
Hanford, INEEL, SRS 

3.4.1 RL32NM41, Enhancement Reactivity Factor for Cold Vacuum Drying (CVD) 
Processing N-Reactor SNF 

3.4.1.1 Project Overview 

Damaged uranium metal spent nuclear fuel (SNF) reacts with water to form UH3 during interim 
storage. To eliminate formation of more UH3 during interim storage, residual water must be removed 
from this source. Hanford developed a cold vacuum process to dry SNF, but processing is slower than 
expected. Their concern is that the UH3 reaction has slowed processing. They would like to be able to 
reduce conservatism on the CVD process by demonstrating that reaction does not proceed at postulated 
rates.

This project takes another look at the data that was used to construct existing safety authorization 
basis, and the processing data from processing 40 multi-canister overpacks (MCO) through the CVD 
operations. This information will be used to evaluate possibly decreasing the reactivity enhancement 
factor, which may be used to increase the operating temperature of the CVD process, and increase process 
throughput. If this is successful, it will reduce the processing costs for CVD through reduced schedule to 
complete activity. Another side benefit is the potential verification of uranium metal fuel characteristics 
used in repository modeling for consequence analysis in facilities.

3.4.1.1.1 Scope 

Spent nuclear fuel from the Hanford N-Reactor has been stored under water in the 100-Area K-
Basins for approximately 30 years. Over 2000 metric tons of spent fuel are stored in the two basins at the 
K-Reactor site. The basins are aging and a portion of the fuel inventory is degraded. In 1994, the 
Department of Energy began the task of cleaning up these basins. A strategy for decommissioning the 
basins was developed, as was a disposition plan for the 2000 metric tons of spent fuel. The plan for spent 
fuel includes recovering the fuel from the basins, repackaging it in large “multi-canister overpack” 
canisters (MCOs), subjecting the contents of those canisters to a low-temperature drying process, sealing 
the canisters and moving them to an interim storage facility away from the Columbia River. 
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The project was developed at a fast pace, and conservatism was built in to the spent fuel drying 
strategy to protect the health of workers, the public, and the environment. The fast pace of the project 
meant that research data could not be gathered in time to reduce the conservatisms inherent in the process. 
The resulting fuel drying process has been demonstrated to work (nine canisters have been dried at the 
time of this submittal), but the process is relatively slow. The long fuel drying time jeopardizes the project 
schedule and critical Tri-Party Agreement Milestones for the Hanford Site. Delays in completion of the 
project increase the project lifecycle cost. There is also an increased risk to the environment in the form of 
radioactive material release due to potential leaks in the basins. 

The long fuel drying time has prompted the SNF project management to explore ways to streamline 
or speed the drying process. One option is to increase the temperature of the drying process. However, the 
temperature that can be used to dry the spent fuel is influenced by the potential reactivity of the spent fuel 
with oxygen and water vapor. Besides temperature, the reactivity is influenced by several factors such as 
the amount of hydride contained in the fuel and the exposed fuel surface area available for reaction. To 
manage and simplify the combined effect of these other factors, the project has developed a dimensionless 
term call the “enhancement factor” that relates the potential reactivity of the water-stored N-Reactor spent 
fuel to that of literature-reported oxidation rates for unirradiated uranium metal. The exposed spent fuel 
surface area that was anticipated to be loaded into an average MCO was theoretically estimated using 
visual examination data obtained during characterization campaigns in the 1990s of fuel elements in the 
K-East basin. The estimates included surface areas that would be attributed to scrap and small pieces of 
broken spent fuel that would also be added to the MCOs.  

The empirically derived spent fuel reactivity factor of 22 has been used in the development of the 
fuel drying process to insure the operations are sufficiently conservative (to preclude any chance for a 
runaway fuel reaction during drying). This conservatism was then built into the safety basis for the spent 
fuel drying process. Before an increase in the drying process temperature can be made, the impacts on the 
process safety basis must be evaluated and approved before implementation. It must be demonstrated that 
the enhancement factor for the fuel is too high in order to justify a higher drying temperature while 
maintaining an adequate safety basis. 

3.4.1.1.2 Technical Solution 

The first step of the work is to reanalyse existing data from the seven whole fuel elements that were 
used in the laboratory scale drying studies and TGA studies on small-spent fuel samples. The laboratory-
scale drying studies evaluated the drying behavior of fuel elements that ranged from completely intact to 
severely degraded and represent a cross-section of the best to worst case fuel elements that are found in 
the K-Basins. The TGA tests evaluated the oxidation kinetics of smaller fuel samples (from intact and 
damaged fuel) under a variety of atmosphere conditions (dry to moist inert). The off-gas analysis 
conducted for the laboratory-scale drying studies will be re-examined and compared with the TGA data to 
determine a more realistic reactive surface area for each type of fuel element (intact to damaged). It is 
with the expectation that this evaluation will yield lower reactive surface areas for the various types of 
fuel than is currently used in the basis for the enhancement factor. Next, the videotape data of the 2000+ 
fuel elements (may be as high as 4000 elements by the end of FY 2001) that have been loaded into the 
MCOs and processed will be compared with the results of the laboratory scale tests. It is also expected 
this comparison will result in a reduction in the enhancement factor, and this reduction will be justified by 
the actual data from the fuel. 

A preliminary study will be performed to determine the level of safety margin built into the current 
treatment of the K-West (KW) spent fuel by the CVD process. In this exercise the two factors (i.e., 
reactivity enhancement factor and exposed fuel surface area) that influence the thermal margin will be 
reviewed using the visual examination data from processing 7 MCOs and the testing on N-Reactor spent 
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fuel material. Any additional factors that were viewed as influencing properties of the damaged N-
Reactor spent fuel behavior will be considered. 

In the model for calculating the surface area, all the damaged spent fuel elements were distributed 
among damage categories as follows: 

• Incipient: The corroding areas are generally barely discernible and the estimated fraction 
of the corroded cross section is 1%. 

• Rupture: The corroding areas are generally smaller than the geometrical cross sectional 
area of an element. The assigned area is 25% of the unit area. 

• Loose End Cap: The corroded area is described by loss of the end cap and the assigned 
surface area is unit cross sectional area. 

• Split Cladding: It is assumed that for this kind of damage, about three inches of the metal 
fuel element are exposed and the corresponding areas for a split cladding are (a) 17Auo 
for outer element and (b) 15Aui for the inner element, where Auo and Aui are the unit 
areas for the outer and inner fuel elements, respectively. 

The failed spent fuel elements that were examined during the K-East Basin visual inspection 
campaign were distributed among these four categories to arrive at the estimated surface areas for a 
loaded MCO. 

The visual campaign during the Phase 4 of loading K-West Basin spent fuel elements into the first 
7 MCOs has generated a similar database. This data will be analyzed using a similar method to determine 
the surface area of the KW spent fuel elements that has been loaded into each MCO. As a complimentary 
effort, the RGA hydrogen generation rate will be used to estimate the actual exposed uranium surface area 
with an assumed reaction rate constant. The two sets of information will be used to determine a revised 
surface area estimate for loaded MCO inventory of N-Reactor spent fuel. 

The current value of a reactivity multiplier for N-Reactor spent fuel was based on the observations 
of higher oxidation rate for the damaged metallic uranium matrix in dry air at lower temperatures. The 
authors of this report speculated that the higher oxidation rates may be due to the products of the spent 
fuel corrosion in the K-Basins. These products were uranium hydride and cracking of the uranium matrix. 
To account for this unexpected observation the spent nuclear fuel project made the decision to bound the 
higher reactivity with a multiplication factor of 12. And a factor of 10 was chosen to represent the overall 
spread of literature data on metallic uranium reaction in dry air. Two experimental studies have been 
performed on N-Reactor spent fuel in oxygen free moisture atmosphere that showed encouraging results. 
The reactivity of the corroded N-Reactor metallic uranium falls within the spread of the literature data on 
unirradiated metallic uranium. This additional information suggests that the conservative multiplier of 22 
assumed by the project may be too high and the additional data will be used to re-evaluate the reaction 
rate safety factor that is applicable to processing the damaged N-Reactor spent fuel during CVD. 

These two new determined fuel behavior factors would be used to rerun the major codes such as 
HANSF and/or GOTH for the CVD process to assess the safety margins without changing any other 
parameters. The outputs from these codes will provide input to a project decision to move forward and 
make changes in the technical baseline for treating KW basin spent fuel. 

A technically defensible argument will be put together and presented to the spent nuclear fuel 
project to support a decision for increasing the CVD process temperature. All the technical reports that 
are the basis for the safety analysis report for the CVD process will be revised to support the changes 
needed for formal approval by the Department of Energy. 
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3.4.1.1.3 Status 

At the time of the mid-year, the project had reevaluated the laboratory data on SNF fuel reactivity, 
resetimated the surface area of damages whole SNF elements, and drafted a report on SNF reactivity 
limits. They are in the process of assembling CVD process data and analyzing the residual gas analyzer 
data for the CVD process. 

The project maturity is at Level 5 - Engineering Development. They are working to refine the 
current operating envelope and are studying SNF canister reaction. There is little laboratory work, but 
rather the re-analysis of existing laboratory and operating data. They expect to be able to be ready to 
evaluate possible changes to the operations of the CVD process at Hanford by the end of June, 2002, 
depending on analysis results 

3.4.1.1.4 Funding 

Life Cycle Cost Estimate ($K) 

Table 3.4-2 RL32NM41 EM-50 funding B&R code: EW4010. 

TOTAL ACT 
TO DATE 

2002 2003 2004 2005  TOTAL RANGE OF 
CERTAINTY 
[+/- %] 

Task A  365 65 N/A N/A 430 

Table 3.4-3 RL32NM41 co-funding B&R code:. 

TOTAL ACT 
TO DATE 

2002 2003 2004 2005  TOTAL RANGE OF 
CERTAINTY 
[+/-%] 

Task A  300 200 N/A 500  

Table 3.4-4 RL32NM41 Task A - activity-based estimate ($K). 

 FY 2002 

Work Element A.0  60 

Work Element A.1  90 

Work Element A.2  60 

Work Element A.3  90 

Work Element A.4  65 

TOTAL 365 
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Table 3.4-5 RL32NM41 Task A - budget expense xchedule ($K). 

COST ELEMENT PRIOR YEARS FY 2002 FY 2003 

Labor  225 65 

Travel  15 0 

Subcontracts  110 0 

Supplies/Materials  15 0 

TOTAL  365 65 

Table 3.4-6 RL32NM41 spend plan ($K). 

PY-CO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY-CO TOTAL 

NMFA
FUNDING 

0 70 60 60 60 40 25 15 10 10 5 5 5 0 365

JOINT
FUNDING 

0 40 50 40 60 40 20 20 10 10 10 0 0 0 300

Basis of Estimate: 

The subcontract would be Fauske & Associates, Inc. who has performed similar calculations for 
the CVD process. The past experience for the CVD process technical baseline calculations and the SNF 
Characterization program was used to determine the cost. 

Additional Costs: 

In addition to the activities described in this TTP, arrangements for the following items will be 
made as requested by NMFA. These activities are not expected to have a significant impact on project 
costs.

• Independent Peer Reviews 

• User Reviews 

• Cost Savings/Return on Investment Analyses (Innovative Technology Summary Report) 

• Midyear Technical Review 

• Development of Follow-on Long-Form Technical Task Plans (LTTPs) Basis of Estimate 

3.4.1.1.5 Alignment to Thrust Areas and Key EM Goals and Priorities 

Alignment to the Thrust Areas and goals and priorities was not evaluated. This project will be 
completed at the end of FY 2002. 

3.4.1.2 Project Review Results 

The review team recommended that the project continue and complete in FY 2002. 
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3.4.2 ID02NM41, Weld and NDE Technique and Equipment Development for DOE 
Standardized SNF Canister; and SR02NM41, Weld Optimization to Minimize 
Potential for Age-Related Degradation of DOE Standardized SNF Canister Closure 
Welds

3.4.2.1 Project Overview 

The SNF canisters bound for the Monitored Geologic Repository (MGR) must be seal-welded and 
inspected to meet acceptance criteria and ASME requirements. However, there is not an approved system 
currently designed to accomplish these welds. One of the attributes that a system must have, is to be able 
to reduce the risk of residual weld degradation. This project will establish the weld requirements and 
develop weld process parameters. Also, it will select proposed welding equipment and develop remote 
inspection and grinding equipment. 

The proposed system will reduce radiation exposure during disposition of SNF, and provide real-
time nondestructive examination (NDE) and rework, resulting in reduced cycle time and weld heats to 
package SNF, resulting in potential cost savings to program. 

3.4.2.1.1 Scope 

3.4.2.1.1.1 ID02NM41 Scope 

Successful weld closure of nuclear materials packages, whether for use in an operating system, for 
interim storage or for disposal in a repository, requires the development, demonstration and qualification 
of the welding process. Additionally, confirmation of the weld quality on individual packages may also be 
required. Historically, package requirements have been met by developing an operational or process 
window that assures the production of high quality welds, monitoring the process variables to assure 
operation within the established process window and inspecting the closure weld to confirm quality 
requirements. The quality of the closure weld on a nuclear materials package is thus assured through the 
combination of process development, in-process monitoring and post closure inspection. However, even 
when the quality of a closure weld is firmly established, the integrity of the container may be 
compromised during storage by stress corrosion cracking, pitting, crevice corrosion and/or other age-
related degradation processes. The planned work outlined herein will mitigate or minimize the adverse 
effects of welding.  

The joint design and weld process for the DOE Standardized Spent Nuclear Fuel (SNF) Canister 
closure weld must be selected to minimize weld induced residual stresses, crevices and other material 
variables generally associated with stress corrosion cracking, crevice corrosion and other age-related 
degradation processes. The welding technology must be suitable for remote application, adaptable to 
various size canisters and compatible with relatively fixed canister designs. Weld quality must be 
demonstrated through process control and weld inspection technologies. This TTP outlines the 
experimental program necessary to demonstrate and qualify weld and NDE technologies that maximize 
initial weld quality and minimize the potential for post weld degradation.  

3.4.2.1.1.2 SR02NM41 Scope 

Successful weld closure of nuclear materials packages, whether for use in an operating system, for 
interim storage or for disposal in a repository, requires the development, demonstration and qualification 
of the welding process. Additionally, confirmation of the weld quality on individual packages may also be 
required. Historically, package requirements have been met by developing an operational or process 
window that assures the production of high quality welds, monitoring the process variables to assure 
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operation within the established process window and inspecting the closure weld to confirm quality 
requirements. The quality of the closure weld on a nuclear materials package is thus assured through the 
combination of process development, in-process monitoring and post closure inspection. However, even 
when the quality of a closure weld is firmly established, the integrity of the container may be 
compromised during storage by stress corrosion cracking, pitting, crevice corrosion and/or other age-
related degradation processes. The planned work outlined herein will mitigate or minimize the adverse 
effects of welding.  

The joint design and weld process for the DOE Standardized SNF Canister closure weld must be 
selected to minimize weld induced residual stresses, crevices and other material variables generally 
associated with stress corrosion cracking, crevice corrosion and other age-related degradation processes. 
The welding technology must be suitable for remote application, adaptable to various size canisters and 
compatible with relatively fixed canister designs. Weld quality must be demonstrated through process 
control and weld inspection technologies. This TTP outlines the experimental program necessary to 
demonstrate and qualify weld technologies that maximize initial weld quality and minimize the potential 
for post weld degradation.  

The work will be integrated with and complimentary to work being performed under TTP Number: 
ID02NM41, Title: Weld and NDE Technique and Equipment Development for DOE Standardized SNF 
Canister Closure Seal Welds. This work will develop and demonstrate weld repair and inspection 
technologies for closure of the DOE Standardized SNF Canister, which will further help to minimize the 
potential for post-weld degradation 

3.4.2.1.2 Technical Solution 

3.4.2.1.2.1 ID02NM41 Technical Solution 

Remote welding and nondestructive examination equipment will perform the required function that 
will produce, repair (if required), and inspect closure welds on the NSNFP canister. The technologies will 
consist of head (welding, NDE, and repair) manipulation hardware, in-process ultrasonic inspection 
equipment, surface examination equipment (eddy current techniques), and repair equipment. User 
interfaces between the operator and equipment will also be developed, which allows in-process 
adjustments during equipment operation. Remote camera will be included that aid the equipment operator 
during initial equipment setup and operation. Parameter development and optimization are included to 
add robustness to the standardized closure remote welding and inspection. Development of the remote 
welding and NDE equipment can be divided into five major tasks: development and demonstration of 
welding processes and equipment (including weld repair), development and demonstration of NDE 
process and equipment, optimization of welding techniques and parameters, optimization of NDE 
techniques and parameters, and technology transfer, development of in-process and post-weld volumetric 
inspection equipment.  

The tasks under this project include: 

• A1 – Develop Remote Repair Welding Equipment Platforms 

• A2 – Develop Remote NDE Equipment 

• A3 – Optimization of Welding Techniques and Parameters 

• A4 – Develop and Optimize NDE Techniques and Parameters 

• A5 – Technology Transfer 
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• A6 – Reporting 

3.4.2.1.2.2 SR02NM41 Technical Solution 

Several techniques for reducing weld heat input, and hence minimizing associated effects 
responsible for age-related degradation processes, have been demonstrated over the recent years. One in 
particular, that will be the focus of this effort, is the use of a narrow-groove weld joint. The narrow-
groove technique along with the use of a state-of-the-art, articulating weld-head, coupled with the 
selection of carefully designed welding parameters, including pulsed current, will be utilized for this 
effort. In conjunction with this, a rigorous process development and qualification effort will be conducted. 
This effort will include evaluation of critical welding parameters by statistical means and the 
demonstration of the optimized technologies through appropriate and thorough testing. 

The overall effort will develop, demonstrate and qualify the process for remote closure welding of 
DOE Standardized SNF Canisters. The completed weld will meet applicable codes and standards dictated 
by the WASRD requirements. The weld technologies will minimize overall heat input and thus reduce the 
risk for age-related degradation processes. The FY2002 work scope will build upon the FY2001 effort to 
organize and establish the foundation for a coordinated effort with INEEL for this work. Technical 
objectives for the FY2002 work scope include: Identification of weld requirements and criteria, selection 
and setup of laboratory welding equipment, and design of the experimental development test plan. In 
addition, welding trials will be conducted to evaluate various narrow-groove weld joint details. In 
conjunction with weld joint evaluation, evaluation of various welding parameters designed for narrow 
groove applications will be performed. Major outyear activities include optimization and qualification of 
the DOE Standardized SNF Canister closure weld and equipment demonstration and technology transfer. 
This effort will be integrated with work being performed at INEEL, work that will compliment the 
objectives stated herein. INEEL is developing inspection and repair welding technologies that will further 
reduce overall weld heat input. The INEEL work elements and milestones are not shown here, but regular 
and frequent communications between SRS and INEEL have been established to ensure compatibility of 
the two efforts. 

3.4.2.1.3 Status 

The project maturity is at Level 5, Engineering Development. The principles and requirements to 
achieve the desired weld are known. This project is working on joining commercially available hardware 
with some design engineering and development into a system to support the requirements for welding the 
SNF canister and inspection system development. 

To date, the project has evaluated industry capabilities and ability to fulfill SNF requirements, established 
weld technical and equipment functional requirements, completed the design of the remote grinding 
equipment, initiated the prototype software development and testing, and demonstrated the feasibility of 
eddy current inspection to detect ASME-Type defects in the machined repair cavity surfaces. Currently, 
the project is performing final testing on the welding equipment and modifying it as needed, for a 
demonstration in May 2002. 
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3.4.2.1.3.1 ID02NM41 Funding 

Table 3.4-7 ID02NM41 funding. 

 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 

FY2002 $39k $34k $27k $32k $29k $33k $35k $28k $29k $31k $28k $32k $377k 

3.4.2.1.3.2 SR02NM41 Funding 

Table 3.4-8 SR02NM41 budget spending plan. 

 Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep Total 

FY2002 $30k $30k $20k $25k $20k $37k $50k $25k $25k $20k $20k $25k $327k 

FY2003             $450k 

FY2004             $300k 

3.4.2.1.4 Alignment to Thrust Areas and Key Goals and Priorities 

These projects support Thrust 2, Alternative Approaches to Current High Risk/High Cost 
Baselines. The general activity started after analysis of repository disposition requirements. If 
implemented, it will result in a significant decrease to cost of SNF disposal. The lack of this technology 
may increase disposal costs due to increased number of canister caused by lower SNF loading to 
accommodate shield plugs for personnel exposure. 

These two projects addresses the following key EM goals and priorities: 

1. Improve Safety Performance by reducing exposures to personnel working on sealing SNF 
canisters for shipment 

2. Reduce Cost and Time Required to Complete the EM Cleanup Mission by assuring that 
planned footprint of DOE-SNF in repository can be accommodated 

3.4.2.2 Project Review Results 

The review team recommended that these projects continue beyond FY 2002. In their opinion, the 
projects are critical to success of SNF disposition, and they anticipate that the projects will align with 
ongoing EM priorities. 
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3.4.3 ID02NM44, INEEL HLW/SNF Canister Interaction Project Manager; CH22NM41, 
ANL HLW/SNF Canister Interaction Studies; and SR02NM42, SRS HLW/SNF 
Canister Interaction Studies 

3.4.3.1 Project Overview 

Because the Repository performance modeling is based, in part, on data for radionuclide colloid 
formation and transport for DOE-SNF canisters that was measured under different physical parameters 
than exist in the Yucca Mountain location, the proposed location of the Repository, there is a risk that the 
transport modeling will not be accepted for these materials. These projects will conduct a series of 
parametric tests to measure formation and transport of colloids using combined waste forms, waste 
package materials, and groundwater to simulate the Yucca Mountain location chemistry. These studies 
will be added to the existing SNF Release Rate studies that have been ongoing since 1997. These 
additional studies will provide an increased confidence in repository radionuclide transport calculations, 
and will be used to better defend the repository safety basis, and allow DOE to proceed with interim 
packaging strategies with a higher confidence level. 

3.4.3.1.1 Scope 

3.4.3.1.1.1 ID02NM44 Scope 

Current requirements for the permanent disposal of DOE-owned spent nuclear fuel (DSNF) and 
defense high-level waste glass (DHLW) specify that they be packaged together in steel canisters and 
disposed in the proposed repository at Yucca Mountain. In addition, repository acceptance criteria state: 
“Materials of construction of the DOE SNF canisters and their internals shall be selected to be compatible 
with waste disposal package materials and with the contained SNF. Canister materials shall not corrode or 
otherwise chemically attack the waste package from the inside, and they shall not increase rates of 
degradation of contained SNF or mobilize radionuclides for transport subsequent to waste package 
breach.” To meet these requirements, prior to approval by the Nuclear Regulatory Commission (NRC), 
models of radionuclide release and transport have been generated for use in the Total System 
Performance Assessment—Site Recommendation (TSPA-SR) and License Application (LA). The models 
are based on limited available data from independent corrosion studies of DSNF, DHLW, and canister 
materials. However, no detailed studies have been performed to determine radionuclide release from these 
wastes in an interactive co-disposal environment. Based on solution chemistries and corrosion products 
observed in corrosion studies of the individual components, it is expected that significant material 
interactions will occur in a co-disposal repository environment. Thus, there is a need to experimentally 
determine the chemical consequences of co-disposal and to include these results in TSPA models of waste 
package and waste form corrosion. Although a complex series of interactions is possible in a co-disposal 
scenario, the most significant interaction—based on previous studies—involves the potential generation 
and immobilization of radionuclide-associated colloids, accelerated container corrosion, and mobilization 
of neutron absorbers. These potential effects will be investigated in a series of parametric tests with 
combined waste forms, waste package materials, and groundwater and the results will be integrated with 
other experimental projects. Results of the research combined with data from individual component tests 
(DSNF, DHLW) funded elsewhere will provide critical data inputs in support of the TSPA-LA and 
subsequent performance confirmation. 

3.4.3.1.1.2 CH22NM41 Scope 

Models have been developed for use in TSPA-SR to calculate the separate degradation behaviors 
of DHLW glass and DSNF and to calculate the amounts of radionuclides associated with colloids 
available for in-drift transport. An in-package chemistry model was developed to represent simultaneous 
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DSNF and DHLW dissolution for use in TSPA-SR; however, no data are available to confirm model 
predictions. The proposed study of the interactions between DHLW glass, DSNF, and the steel container 
materials will provide data that can be used to evaluate and define the predictions of the in-package 
chemistry model for DSNF and DHLW glass co-disposal waste packages 

The technical scope of this work will provide essential data needed to take into account the 
interactive effects of spent nuclear fuel and high level waste glass co-disposed in steel canisters to be 
included in performance assessment calculations. Multiple interactions and products are possible in a co-
disposal waste package, but the scope of this work is focused on the quantity, composition, and stability 
of radionuclide-associated colloids, the dissolution and speciation of neutron absorbers, and the rate of 
waste container degradation. These data needs are addressed by performing a series of batch tests in 
which various spent fuel waste forms, high level waste glass, canister steel materials, and neutron 
absorbers interact in EJ-13 groundwater at 90°C. Materials interactions will be determined by measuring 
the extent of degradation and colloid generation from one material when exposed to solutions generated 
during the corrosion of the other materials. This will allow the effects of one material’s degradation on the 
degradation rate and colloid generation of the other material to be distinguished for modeling purposes. 
Effects of the solution chemistry will be further studied by spiking some leachants with gadolinium or 
hafnium (proposed neutron absorbers) or by fixing the pH. Addition of gadolinium and hafnium in the 
test matrices will provide determination of Gd/Hf speciation from the dissolved phase to surface-adsorbed 
phases, precipitated species, colloidal species, and dissolved species. 

3.4.3.1.1.3 SR02NM42 Scope 

Current requirements for the permanent disposal of DOE-owned spent nuclear fuel (DSNF) and 
defense high-level waste glass (DHLW) specify that they be packaged together in steel canisters and 
disposed in the proposed repository at Yucca Mountain. In addition, repository acceptance criteria state: 
“Materials of construction of the DOE SNF canisters and their internals shall be selected to be compatible 
with waste disposal package materials and with the contained SNF. Canister materials shall not corrode or 
otherwise chemically attack the waste package from the inside, and they shall not increase rates of 
degradation of contained SNF or mobilize radionuclides for transport subsequent to waste package 
breach.” To meet these requirements prior to approval by the Nuclear Regulatory Commission (NRC), 
models of radionuclide release and transport have been generated for use in the Total System 
Performance Assessment—Site Recommendation (TSPA-SR) and License Application (LA). The models 
are based on limited available data from independent corrosion studies of DSNF, DHLW, and canister 
materials. However, no detailed studies have been performed to determine radionuclide release from these 
wastes in an interactive co-disposal environment. Based on solution chemistries and corrosion products 
observed in corrosion studies of the individual components, it is expected that significant material 
interactions will occur in a co-disposal repository environment. Thus, there is a need to experimentally 
determine the chemical consequences of co-disposal and to include these results in TSPA models of waste 
package and waste form corrosion. 

Although a complex series of interactions is possible in a co-disposal scenario, the most significant 
interaction—based on previous studies—involves the potential generation and immobilization of 
radionuclide-associated colloids, accelerated container corrosion, and mobilization of neutron absorbers. 
These potential effects will be investigated in a series of parametric tests with combined waste forms, 
waste package materials, and groundwater. Results of the research will provide critical data inputs in 
support of the TSPA-LA and subsequent performance confirmation. Effects on the capacity of secondary 
minerals to retain radionuclides and on the corrosion rate of fuel and/or glass are expected to be less 
significant.
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The proposed research is a collaborative effort among Argonne National Laboratory (ANL), 
Savannah River Technology Center (SRTC), and Idaho National Environmental and Engineering 
Laboratory (INEEL). Batch tests of steel-canister materials with radioactive fuel and glass will be 
performed at ANL, with a primary emphasis on determining colloid population, radionuclide association 
with colloids, and colloid stability, and a secondary emphasis on determining corrosion rates. At SRTC, 
batch tests will be performed with nonradioactive fuel and glass combined with canister materials and 
neutron absorbers, with a primary emphasis on determining canister corrosion rates and the fate of 
neutron absorbers, and a secondary emphasis on determining colloidal populations. INEEL will 
coordinate the studies and reports and provide quality assurance oversight. 

3.4.3.1.2 Technical Solution 

3.4.3.1.2.1 ID02NM44 Technical Solution 

Project management will be organized such that the experimental activities are controlled at each 
laboratory, and oversight will be provided for the integration of the work between sites and with the 
existing program, which continues previously started studies. Cost and schedule goals as well as project 
progress will be met at the subtask and project level. Quality assurance programs that meet the QARD are 
in place at each facility and require a certain level of project monitoring. Included in the project 
management task is coordination with other tasks within the release rate project that are funded by other 
sources. Integration with the customers (sites responsible for DSNF, performance appraisal personnel, 
models, and other YMP personnel) will be ensured through written and verbal communication. Specific 
reporting and task completion goals will be set before the project is initiated. At a minimum, monthly 
status reports, semiannual data exchange meetings, and an annual review will be implemented. Costs will 
be monitored on a monthly basis. 

Two specific laboratory needs will be addressed by the research funded by this TTP: SR01-6011, 
“Interactions Between Spent Nuclear Fuel, Storage Containers, and High-Level Waste in Repository Co-
Disposal Packages,” and ID-S.1.21, “High-Level Waste Glass and Spent Nuclear Fuel Interactions.” 
Results from the experimental portions of the joint proposal, addressed in two complementary TTP’s 
prepared by ANL-E and SRS, will directly resolve the issues of both these needs. However, a larger 
program is in place to study all aspects of fuel degradation in a repository environment. In order for the 
data generated from the interaction tests to be applicable to those preparing the performance assessment 
models, the whole data package must be integrated. The primary purpose of the project management task 
is to ensure this integration is accomplished. Specific activities required for this assurance is monitoring 
of the experimental activities and results, review of quality assurance programs, and coordination of 
communication between interested parties. Organizations that may be included in information exchanges 
are NSNFP (responsible for the overall fuel degradation work), ANL (experimental laboratory), SRS 
(experimental laboratory and responsible for SNF and HLW), INEEL (responsible for SNF and HLW), 
Hanford (responsible for SNF and HLW), YMP (proposed repository site), Sandia (responsible for some 
performance assessment and modeling tasks), LANL (responsible for some modeling tasks), LLNL 
(responsible for canister material degradation work), and others as needed.  

3.4.3.1.2.2 CH22NM41 Technical Solution 

This work will use or modify existing test protocols for studying the corrosion of DSNF and 
DHLW glass in order to determine the effects of their co-disposal in steel canisters. The results of these 
tests will be included in performance assessment calculations. As discussed above, multiple interactions 
and products are possible in a co-disposal waste package, but the scope of this work is focused primarily 
on the quantity, composition, and stability of radionuclide-associated colloids, and to a lesser extent on 
the dissolution and speciation of neutron absorbers. The experimental plan, presented in Work Element 
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A.0, consists of a series of integrated parametric tests in which various DSNF waste forms, DHLW glass, 
canister steel materials, and neutron absorbers interact in EJ-13 groundwater at 90°C under static batch 
conditions.

The primary focus of this work (determination of quantity, composition, and stability of 
radionuclide-associated colloids) will be addressed by performing interaction tests with spent nuclear 
fuels in the hot-cell facility. The effect of materials interactions will be determined by measuring the 
extent of degradation and colloid generation from one material when exposed to solutions generated 
during the corrosion of the other materials. This will allow the effects on waste form degradation rates 
and colloid generation to be distinguished for modelling purposes. The effects of the solution chemistry 
will be further studied by spiking some leachants with Gd or Hf or by fixing the pH.  

The secondary focus of this work (dissolution and speciation of neutron absorbers) will be 
addressed in two ways. Current plans for co-disposal waste packages include Gd and Hf as neutron 
absorbers in the structural steel and in some waste forms. Initially, we will add soluble Gd and Hf to tests 
containing the solid test constituents (DSNF, crushed DHLW glass, Type 304L stainless steel) in 
groundwater. This will allow determination of Gd/Hf speciation from the dissolved phase to surface-
adsorbed phases, precipitated species, colloidal species, and dissolved species. Following that test, ANL 
will substitute a neutron absorber-modified structural steel material (provided from ongoing development 
activities at INEEL) for the Type 304L steel coupon and repeat the test in groundwater. In this case, the 
neutron absorbers must be released from the modified steel prior to interacting with the other corroding 
constituents. Thus, this test allows determination of the release rate of Gd/Hf from modified steel in a co-
disposal test package, subsequent distribution of the Gd/Hf, and any differences in speciation from the 
simple dissolved forms. This comparison is required to test the accuracy of models predicting the fate of 
neutron absorbers after waste package breach. Our collaborators at SRTC will test neutron absorbers that 
are an integral part of the melt-dilute waste form. These laboratory tests are required to test the accuracy 
of models predicting neutron absorber fate. At both laboratories, the effect of Gd/Hf on colloid 
populations will be determined. It is expected that at high pH, Hf will destabilize colloids and 
significantly alter neutron absorber mobility. 

3.4.3.1.2.3 SR02NM42 Technical Solution 

The technical scope of this work seeks to provide essential data needed for the effects of DSNF and 
DHLW glass co-disposed in steel canisters to be included in performance assessment calculations. As 
discussed above, multiple interactions and products are possible in a co-disposal waste package, but the 
scope of this work is focused on three primary data needs: (1) the quantity, composition, and stability of 
radionuclide-associated colloids; (2) the dissolution and speciation of neutron absorbers; and (3) the rate 
of waste container degradation. The experimental plan presented in this section consists of a series of 
integrated parametric tests performed at SRTC. 

Current requirements for the permanent disposal of DOE-owned spent nuclear fuel (DSNF) and 
defense high-level waste glass (DHLW) specify that they be packaged together in steel canisters and 
disposed in the proposed repository at Yucca Mountain. In addition, repository acceptance criteria state: 
“Materials of construction of the DOE SNF canisters and their internals shall be selected to be compatible 
with waste disposal package materials and with the contained SNF. Canister materials shall not corrode or 
otherwise chemically attack the waste package from the inside, and they shall not increase rates of 
degradation of contained SNF or mobilize radionuclides for transport subsequent to waste package 
breach.” To meet these requirements prior to approval by the Nuclear Regulatory Commission (NRC), 
models of radionuclide release and transport have been generated for use in the Total System 
Performance Assessment—Site Recommendation (TSPA-SR) and License Application (LA). The models 
are based on limited available data from independent corrosion studies of DSNF, DHLW, and canister 
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materials. However, no detailed studies have been performed to determine radionuclide release from these 
wastes in an interactive co-disposal environment. Based on solution chemistries and corrosion products 
observed in corrosion studies of the individual components, it is expected that significant material 
interactions will occur in a co-disposal repository environment. Thus, there is a need to experimentally 
determine the chemical consequences of co-disposal and to include these results in TSPA models of waste 
package and waste form corrosion. 

At SRTC, FY 2002 tests will be performed with an unirradiated Al-based UAlx melt-dilute waste 
form that contains both Gd and Hf. This waste form has been metallographically characterized at SRTC 
in previous waste form development studies. The DWLW glass will be crushed fragments from a 
previous waste vitrification campaign at Savannah River. The material will be sieved and its size verified 
by scanning electron microscopy (SEM) prior to use in the tests. Two waste package steels will be tested: 
carbon steel and 304L. The carbon steel will be used without pretreatment, but the 304L will be 
preoxidized in water vapor at 200°C. At both ANL and SRTC, leachant solutions of DHLW will be 
generated by reacting crushed DHLW glass with EJ-13 groundwater at 90°C and multiple 
surface-area-to-solution-volume ratios. This will result in different solution chemistries (different pH 
values, ionic strengths, and amounts of colloids) representative of the effects of different groundwater 
ingression rates and contacted glass surface areas that may occur in the disposal system. 

All proposed tests at ANL and SRTC are static batch tests maintained at 90°C in closed vessels. 
They will be conducted following a modified ASTM C1220, “Standard Test Method for Static Leaching 
of Monolithic Waste Forms for Disposal of Radioactive Waste” (equivalent to MCC-1), test protocol with 
monolithic wafers of DSNF, DHLW, and/or steel coupons submerged in EJ-13 or leachant solutions. 
Some tests will be performed with crushed DHLW instead of wafers. Each test will be interrupted 
periodically for sampling and evaluation, and if appropriate, the test vessels will be returned to the oven 
for further reaction. Although the test matrix is different at each laboratory, the general scheme includes 
tests with different combinations of solid DSNF waste form material, DHLW glass, and waste package 
substrates, or leachates from those solids, in contact with groundwater. The resulting solutions will be 
analyzed periodically for pH, Eh, elemental concentrations, and colloids, while the solid substrates will be 
examined to determine the extent of corrosion. 

At SRTC, first-year tests will be performed with an Al-based UAlx melt-dilute waste form that 
contains neutron absorbers in order to determine the effect of co-disposal interactions on the fate of the 
neutron absorbers. Two types of steel will be included to determine the corrosion rate of the steel 
materials in waste form leachates. The first set of tests will examine the effect of steel corrosion on the 
melt-dilute waste form. Solid melt-dilute wafers will be placed in EJ-13 groundwater with and without 
coupons of solid carbon steel or 304L. In some tests, steel leachant solutions will be used instead of the 
solid steel coupons in order to determine the effect of steel solutes and colloids on dissolution of the melt-
dilute waste form and speciation of the neutron absorbers. Aliquots of the leachant solutions and the test 
samples (melt-dilute wafer plus steel or steel leachant) will be withdrawn periodically from the test to 
determine solution elemental composition and colloid population and size distribution. Of particular 
interest is the distribution of Gd and Hf among dissolved, colloidal, and solid phases. Solution aliquots 
will be filtered to separate colloidal species; both dissolved and colloidal fractions will be analyzed with 
inductively coupled plasma-mass spectrometry (ICP-MS), and the fraction of Gd and Hf in each will be 
determined. Spalled solid products will be analyzed by SEM or XRD, as appropriate, to determine 
mineral phases and their Gd or Hf association. The melt-dilute wafer will be weighed at each sampling to 
provide a rough measure of waste form degradation and then returned to the test vessel for further 
corrosion.

In the second set of tests, the effect of DHLW corrosion of the melt-dilute waste form will be 
examined. The setup and analysis scheme for this series is the same as for the first set, except that solid 
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DHLW glass fragments and glass leachant will be used instead of the steel coupons and steel leachant. 
Solutions and solids will be analyzed as in the first series to determine Gd and Hf distribution, solution 
composition, colloid population, and mineral phases. 

3.4.3.1.3 Status 

This is the initial year on these projects. The projects are at the Advanced Development Stage, 
where the projects are attempting to expand an inadequate knowledge base on properties of materials in 
the Yucca Mountain repository environment.  This year, the experimental setup has been initiated, but 
testing has not started due to a delay in the DOE funds disbursement. 

3.4.3.1.4 Funding 

3.4.3.1.4.1 ID02NM44 Funding 

Estimates are based on similar tasks within the same project (release rate experiments). Labor will 
require 250 hours from INEEL at about $100/hr (a total of $25K). Travel will be required for project 
status meetings and quality assurance reviews. Two trips per laboratory at an estimated $2.5K each will 
be needed ($5K). As the project ramps up in out years, the labor is expected to increase to 400 hours 
($40K at $100/hr) per year and travel will include four trips per year at $2.5 each ($10K). 

3.4.3.1.4.2 CH22NM41 Funding 

Table 3.4-9 CH22NM41 budget summary. 

FY02 FY03 FY04 FY05 

$185K $350K $350K $120K 

Table 3.4-10 CH22NM41 Spending Plan for FY02. 

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEPT 

15 15 15 15 15 15 15 15 15 20 15 15 

Co-Funding: None 
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3.4.3.1.4.3 SR02NM42 Funding 

Table 3.4-11 SR02NM42 life cycle cost estimate ($K) tasks A & B. 

LIFE-CYCLE COST ESTIMATE (DOLLARS IN THOUSANDS): 

B&R Code: EW40 

Total Activity 
To Date 2002 R 2003 R 2004 R 2005 R All Subs Total Years 

OC 0 $185 $335 $335 0 0 $855.0 

CE 0 0 0 0 0 0 0 

GPP 0 0 0 0 0 0 0 

LI 0 0 0 0 0 0 0 

TOTAL 0 $185 $335 $335 0 0 $855.0 

FTEs 0 0.7 1.25 1.25 0 0 3.2 

Table 3.4-12 SR02NM42 spend plan ($K). 

FY-
2002 

PY-
CO

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY-
CO

TOTAL

0 15 15 15 15 15 20 15 15 15 15 15 15 0 185 

3.4.3.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

These projects support Thrust 2, Alternative Approaches to Current High Risk/High Cost 
Baselines. Without the data that these projects will provide, there is risk of the licensing authorities 
rejecting the license conditions. Also, there would be rework costs to re-analyze the problem or gather 
data at a later date. 

These projects support the following key EM goals and priorities. 

1. Improve Safety Performance by assuring licensing basis for DOE-SNF disposition in 
repository 

2. Reduce Cost and Time Required to Complete the EM Cleanup Mission by assuring that 
performance issues of EM-SNF in repository are adequately addressed. 

3.4.3.2 Project Review Results 

The review panel recommended that an external panel review the need for these projects, and that 
any future funding should be pursued under Basic Science. 

3.4.4 SR02NM51, Determination of Radiolysis Effects for Water on Spent Nuclear Fuel; 
and ID02NM45, Modeling of Radiolytic Gas Generation in Metal Oxyhydroxides 

3.4.4.1 Project Overview 

SNF in storage canisters must be dried to prevent excessive corrosion and gas generation in the 
sealed canister because any bound water has the potential to generate gas by radiolysis in an SNF canister. 
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However, a standard to define adequate levels of “dry” does not exist. These projects will perform 
irradiation tests on systems important to SNF storage and disposal. They will begin with aluminum 
systems, and move to others in the out years. During these tests, they will see if radiolytic gases are 
formed, and determine the Gibb’s energy of formation. They will perform semi-empirical analytical 
modeling of the reaction sequences to calculate Gibb’s values with the test data. With this information, 
they will help to develop American Society of Testing and Materials (ASTM) standards to codify the 
drying activities. 

Knowledge about the radiolysis effects will help improve safety and reduce the risk associated with SNF 
site storage, transportation, and repository disposal. It should eliminate need to measure water content for 
SNF. The ASTM guide will help assure the Nuclear Regulatory Commission (NRC) and gain stakeholder 
acceptance of SNF drying processes used for damaged and high burnup fuels. 

3.4.4.1.1.1 SR02NM51 Scope 

The overall scope of this work for the INEEL and SRTC sites will provide essential data needed for 
the basis for a drying/stabilization standard for DOE Spent Nuclear Fuel. The drying/stabilization 
treatments would provide the sufficient and necessary steps for removal of water from the fuel in a 
storage/disposal system to avoid additional corrosion reactions and gas generation that could lead to 
pressurization of the sealed canisters, or hydride formation and embrittlement of cask or fuel components. 

3.4.4.1.1.2 ID02NM45 Scope 

The overall scope of this work for the INEEL and SRTC sites will provide essential data needed for 
the basis for a drying/stabilization standard for DOE Spent Nuclear Fuel. The drying/stabilization 
treatments would provide the sufficient and necessary steps for removal of water from the fuel in a 
storage/disposal system to avoid additional corrosion reactions and gas generation that could lead to 
pressurization of the sealed canisters, or hydride formation and embrittlement of cask or fuel components. 

Free and bound water is present on the surfaces of most DOE SNF upon retrieval from basin 
storage systems. Each fuel-owner site is developing drying specifications and treatments as the fuels and 
fuel rubble materials are placed into interim storage canisters and/or “road-ready” disposal canisters to 
avoid chemical reactions leading to corrosion, gas build-up, and materials reconfiguration. It is nearly 
impossible to remove all water from the fuel with conventional drying treatments, especially if the water 
is trapped or is chemically bound (e.g., metal oxyhydroxides and hydrated oxides) in the fuel. 

3.4.4.1.2 Technical Solution 

3.4.4.1.2.1 SR02NM51 Technical Solution 

The ultimate objective is to develop and issue an ASTM standard guide for drying DOE SNF using 
the results from previous drying tests at SRTC, INEEL, and Hanford, together with the results from the 
tests and analyses in this testing and analysis program. 

Free and bound water is present on the surfaces of most DSNF upon retrieval from basin storage 
systems. Each fuel-owner site is developing drying specifications and treatments as the fuels and fuel 
rubble materials are placed into interim storage canisters and/or “road-ready” disposal canisters to avoid 
chemical reactions leading to corrosion, gas build-up, and materials reconfiguration. It is nearly 
impossible to remove all water from the fuel with conventional drying treatments, especially if the water 
is trapped or is chemically bound (e.g., metal oxyhydroxides and hydrated oxides) in the fuel. 
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Literature data on the efficiency of hydrogen production (GH2) by radiolysis of water are rather 
limited. The available data suggest that the magnitude of GH2 may vary, and may be dependent on the 
physical and chemical states of the ‘water’ (i.e., bulk water, water vapor, physisorbed and chemisorbed 
water), the matrix material, and the dimensions of the sample. Recent literature suggests that 
recombination of radiolysis products are favored in bulk systems. This would suggest that the mean free 
path of the radiolysis product (i.e., the hydrogen radical) is one of the determinants of the value of GH2. If 
this is true, it seems reasonable that in a system of low density or short dimension, such as water vapor or 
physisorbed water, the hydroxylion (OH-) is relatively free to leave the vicinity of the broken bond, and 
would favor the production of hydrogen. Conversely, a condensed system, such as liquid water or a 
hydrated crystal, would limit the mobility of the radical species and favor the re-formation of the broken 
bond. In most crystalline metal oxyhydroxides or hydrated oxides, the mobility of the hydrogen radical 
through the crystalline lattice is most likely extremely slow, comparable to the hydrogen diffusion rate 
through the material, thereby increasing the probability of recombination. Therefore, the GH2 value for 
oxyhydroxides and hydrated oxides may depend on the intrinsic diffusivity of the matrix and the physical 
size or specific surface area, in addition to the intrinsic bond strength of the material. 

The metal oxyhydroxide systems to be investigated in the project are present on many DSNF that 
have been in basin storage either from oxidation of the fuel/clad materials themselves or from sludge 
deposits. These systems include aluminum, uranyl, and iron oxyhydroxides. These systems include 
compounds (e.g. Boehmite, AlO(OH) and Goethite, FeO(OH) that require high temperatures (much 
greater than 200°C) to dehydrate and those (e.g. Bayerite, Al(OH)3) that dehydrate at slightly elevated 
temperatures (< 200°C) that could be used in drying operations of SNF. A comparison of the production 
of radiolytic gases in these types of compounds would be used to provide a foundation to estimate 
formation of radiolytic gases in other metal oxyhydroxide systems. The data and information from this 
task would provide the technical basis that can be used to complete the development of a drying standard 
for SNF. 

The FY02 workscope for SRTC initiates the experimental program and provides data on H2
production in mixed alpha/gamma fields of several predominant metal oxyhydroxide systems that are 
found as corrosion debris on DOE SNF.  

The FY02 tests will focus initially on the use of pure Al(OH)3 and AlOOH materials, for which the 
water and hydroxyl content, elemental and phase composition, crystallinity, and particle size will be 
determined. Following the tests with the pure bayerite and boehmite, tests will be initiated on uranium 
oxides, such as UO2(OH)2 and UO2(OH)2•H2O. Tests with iron oxides, such as Fe(OH)3 and FeOOH will 
be initiated in FY03. The FY02-FY04 test program will investigate radiolysis as a function of 
temperature, radiation exposure and exposure rate (104-106 R/hr), and specific surface area (particle 
size).

The tests in FY02 will be conducted at the ambient temperature of the 106 R/hr gamma cell (70°C). 
Blank and control tests may involve the testing of pure water vapor environments and physisorbed water 
to aid the analysis of the solid phase testing. The gamma cell field tests will be performed with and 
without an alpha source (e.g., 238U) next to powder specimens of the oxyhydroxide systems in evacuated 
capsules to be placed in a gamma field. The existing SRTC irradiation capsule design will be modified for 
instrumentation with H2 sensors to measure H2 generation during the irradiation. A full analysis of the gas 
species will be performed following the irradiation. Pre- and post-irradiation analyses of the oxide 
products will be performed by XRD, SEM and TEM and a detailed description of the alteration phases 
will be provided. 

Project management will involve all oversight and reporting activities associated with the 
performance of the technical tasks described in this document. Included in this task is preparation of 
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Technical Task Plans, monthly reporting, cost and schedule control, assurance of quality controls, test 
oversight, coordination between test laboratories, participation in ASTM reviews, and interface activities 
with the Nuclear Materials Focus Area (NMFA). As part of this effort monthly reports will be written and 
submission (15th of each month) to Chris Dahl at INEEL. Additionally, this task will encompass NMFA 
reporting meetings, which will also be coordinated through INEEL. 

3.4.4.1.2.2 ID02NM45 Technical Solution 

In FY02 the INEEL will provide the initial analytic modeling of the effects of ionizing radiation, 
including potential radiolytic modifications of the dehydration reaction pathways for the aluminum 
oxyhydroxide system. The analytic models generated will then be validated and adjusted with the test data 
from SRTC, for use as the basis for similar models for the Fe and U systems. The specific FY02 scope is 
expected to include: 

1. Perform an updated literature review of radiation effects and dehydration reaction 
technical data on metal oxyhydrate systems of interest. 

2. Assist SRTC with the planning and statistical experiment design of irradiation tests on 
metal oxyhydroxide systems. 

3. Generate mathematical models for the interaction of potential aluminum oxyhydroxides 
with alpha and gamma radiation and provide outputs as a function of system variables.

4. Assist in the analysis and interpretation of SRTC test outputs. 

5. Correlate SRTC test data with INEEL model data to determine the probable 
recombination coefficients for hydrated species affected by radiation.  

6. Co-author SRTC letter report on initial testing and analysis of gaseous species from 
aluminum oxyhydroxide material.

This INEEL work scope involves careful collaboration with the SRS work scope (TTP 
SR02NM51). 

3.4.4.1.3 Status 

The project maturity is Level 2, Applied Research. These projects will develop enhanced technical 
information that will be used to construct of evaluative models. There is little information on radiolysis in 
SNF containers due to water and no application methodology exists. These projects are just starting due to 
a delay in releasing FY 2002 funding. 
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3.4.4.1.4 Funding 

3.4.4.1.4.1 SR02NM51 Funding 

BUDGET SUMMARY 

Life Cycle Cost Estimate ($K) 

Table 3.4-13 SR02NM51 EM-50 funding B&R code: EW4010. 

TOTAL 
ACTIVITY 

TO DATE 2003 2004 2005  TOTAL RANGE OF CERTAINTY 

[+/- %]  

TOTAL  255K 285K 285K    

Table 3.4-14 SR02NM51 spend plan ($K). 

 PY-CO OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY-CO TOTAL 

NMFA
FUNDING 

0 20 20 10 25 25 25 20 20 25 25 20 20 255 255

JOINT
FUNDING 

0 0 0 0 0 0 0 0 0 0 0 0 0 0 0

3.4.4.1.4.2 ID02NM45 Funding 

Table 3.4-15 ID02NM45 Task A - activity-based estimate ($K)FY 2002. 

WORK ELEMENT A.1 $  5K 

Work Element A.2  $ 49K 

Work Element A.3  $ 40K 

Work Element A.4  $ 31K

TOTAL $125K 

3.4.4.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

These projects support Thrust 2, Alternative Approaches to Current High Risk/High Cost 
Baselines.  This alternative approach to current high risk, high cost baseline eliminates need for extensive 
re-treatment of SNF containers after interim storage. The data developed will help to reduce risk and may 
reduce drying requirements and cost. 

These projects support the key EM goal and priority 1. Improve Safety Performance by assuring 
licensing basis for EM-SNF disposition in repository. The data from this program will improve the safe 
storage of SNF, and the correct use of models should prevent over-pressurization events. 
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3.4.4.2 Project Review Results 

The review team recommended that these projects continue in FT 2002. They believed they to be 
critical to the success of SNF disposition, and they anticipated that they would align with ongoing EM 
priorities.

3.4.5 ID02NM42, Investigating the Corrosion Resistance of New Alloys; and AL22NM41, 
Microstructure/Mechanical Properties Investigation for New Alloys to Control 
Nuclear Criticality 

3.4.5.1 Project Overview 

Interim storage and final disposition of EM SNF in the standardized canister will require structural 
inserts fabricated from neutron absorbing materials to maximize SNF loading in the canister. Also, the 
next generation of transport casks may require neutron absorbing structural materials. These projects will 
investigate possible new alloys for use in the standardized SNF canisters. They will measure the 
mechanical properties of an alloy for ASTM standard development and ASME Code acceptance, 
determine the alloy’s microstructural features that control mechanical properties, perform laboratory 
corrosion testing to measure base corrosion performance of the alloy and resistance to localized corrosion, 
and determine the effect of the alloy microstructure (gadolinide second phase) on corrosion performance. 

With the new alloy, they should be able to decrease the number of SNF packages going to the 
repository, along with reduced handling and materials costs. The new neutron absorber material could 
also be used in other applications where structural integrity is an issue. 

3.4.5.1.1 Scope 

The Department of Energy has over 200 types of Spent Nuclear Fuel (SNF) that it has to manage in 
wet storage, interim dry storage, transportation, and final disposition in the proposed national repository. 
The fuel management approach for DOE SNF is to package it in the DOE standardized canister. 
Criticality control measures in the form of canister inserts fabricated from a corrosion resistant, neutron 
absorbing material are needed in some of the SNF canisters because of the fuel enrichment and total 
quantity of fissile material. Water moderates fast neutrons emitted from the SNF, yielding a higher 
percentage of neutrons capable of initiating fission. Water may enter a fuel canister from incompletely 
dried SNF and during handling in storage and transfer basins. Long-term storage includes the possibility 
of water intrusion. Criticality control for enriched SNF in repository disposal is particularly problematic 
in that the SNF may become more reactive as it degrades from its initial geometry and product form. The 
structural neutron absorbing material must corrode (dissolve) at a rate comparable to the standardized 
canister structural material and the SNF cladding, improving the likelihood that it would be present to 
minimize criticality even in the event that the system degrades completely, as is postulated in permanent 
disposal.

Acceptance of the DOE SNF for disposal will rely on the ability to show, with sufficient levels of 
confidence, that the inclusion of DOE SNF will not impact the repository overall performance based on 
the proposed Nuclear Regulatory Commission (NRC) regulation (10 CFR 63). An important objective of 
geologic disposal is keeping the fissionable material in a condition such that a self-sustaining nuclear 
chain reaction (criticality) is highly unlikely. A low probability of a criticality is primarily met by the fact 
that the waste package, in conjunction with the drip shield, will not breach until well beyond the 10,000 
years regulatory time period. However, a methodology has been developed by the DOE Office of Civilian 
Radioactive Waste Management for evaluating criticality potential for HLW and SNF (referred to 
collectively as the waste form) after the repository is sealed and permanently closed (postclosure phase). 
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This methodology includes deploying criticality controls necessary to ensure these low probabilities are 
maintained through the regulatory period (>10,000 years.). This requirement cannot be met without a 
suitable neutron absorber in the DOE standardized canister. 

To minimize risk associated with storing DOE-owned SNF, various legal and policy directives are 
required to mange DOE SNF. However, long-term stewardship includes a complex-wide environmental 
management approach that ensures the DOE honors long-term commitments as well. The DOE approach 
includes emplacement of SNF into interim storage while implementing cost-effective preparations to 
achieve both interim safety and authorization for shipment off-site. The U.S. Congress charged the DOE 
with managing the geologic disposal of high-level radioactive waste (HLW) and SNF through the Nuclear 
Waste Policy Act of 1987. Following interim storage at each of the DOE sites, it is proposed that the 
DOE SNF be emplaced in a national repository along with the commercial SNF and high-level waste, 
which the DOE must also dispose of. EM under various inter-state agreements is also required to address 
both short-term and long-term stewardship of the SNF. Therefore, DOE must ensure long-term objectives 
are implemented during short-term commitments as an integral part of their management of SNF. By 
ensuring these long-term objectives are meet, reduced costs, occupational health, and safety risks will be 
reduced.

In October 1994, the Defense Nuclear Facilities Safety Board (DNFSB) identified a need to clearly 
“define the path forward” for SNF. One of the purposes of establishing the Office of Spent Nuclear Fuel 
Management was to address this issue. Actions assigned included (1) development and implementation to 
address DNFSB-identified vulnerabilities, (2) formulation of program requirements, and (3) development 
of a process for placing DOE-owned SNF in a geological repository. 

In 1996, a technology integration plan was issued to establish a common and consistent technical 
basis for developing technology, integrating DOE complex-wide efforts, and developing timely, cost-
effective technical solutions for DOE SNF management. The plan used a systematic methodology to (a) 
identify SNF technology development needs, (b) identify the associated cost and schedules, and (c) 
prioritize the identified technology needs. Since issuance of the plan, as part of the formulation of 
program requirements, an EM/RW memorandum of agreement between the Assistant Secretary for 
Environmental Management (EM) and the Director Office of Civilian Radioactive Waste Management 
(RW) defines CRWMS (Civilian Radioactive Waste Management System Management) requirements 
applicable to DOE SNF. The EM/RW Memorandum of Agreement also requires EM to use the Civilian 
Radioactive Management System Waste Acceptance System Requirements Document (WASRD) 
requirements for preparing the SNF so that it is acceptable to RW for disposal in a monitored geologic 
repository. The WASRD defines the acceptance criteria for commercial SNF and government-owned 
nuclear materials expected to be received by the CRWMS, as well as system-level performance. The 
current repository requirements to address long-term criticality controls have been identified in a 
methodology defined in the Disposal Criticality Analysis Methodology Topical Report (CRWMS M&O 
2000e). This methodology is required to demonstrate acceptable criticality control for canisters and the 
waste packages in which they are disposed. The methodology identifies advanced neutron materials that 
are highly corrosion resistant and have long-lived neutron-absorbing capabilities. 

3.4.5.1.2 Technical Solution 

3.4.5.1.2.1 ID02NM42 Technical Solution 

The first year of corrosion testing will entail investigations of one Ni-Cr-Mo-Gd alloy type 
developed in previous work. These tests will employ standard ASTM electrochemical testing procedures 
and additional testing procedures described in the literature for determining the best candidates for further 
study.  
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The solution compositions chosen for the work are arrived at by considering between the very 
specific chemistry of the Yucca Mountain aquifer and standard solution compositions, which have the 
inherent value of providing a benchmark for comparison with a large database of previous testing. 
Because these materials are novel in composition, the case for using standard solutions is strong, as the 
data will be of more general interest outside the Yucca Mountain project. In addition, the composition of 
the solution that would contact the neutron absorbing inserts during a breach of the waste 
package/standardized canister is not absolutely determined. Thus, our initial test solutions will use 
chloride as the aggressive ion, the expected aggressor in most environmental circumstances where alloys 
such as stainless steels and Ni-based alloys that rely on passivity for corrosion resistance. Other 
potentially inhibiting ions, which may complicate the testing results, are not being considered for these 
initial experiments. Specifically, our testing will focus on two sodium chloride concentrations: dilute 
(0.05 molar) and concentrated (1.0 molar). Three pH values will be used in these initials tests, spanning 
from mildly acidic to mildly basic. Additional testing will be performed in acidic, NaCl solutions to 
compare results with Nuclear Regulatory Commission generated data. Thus, samples will be tested in a 
matrix of eight solutions in the initial year’s work. Testing will be performed at room temperature (30°C), 
as container breach is expected to occur on a time scale exceeding the time needed for fuel cooling. 

The testing procedures will closely follow ASTM standard methods G5 and G61 for cyclic 
potentiodynamic measurement of current as a function of potential. These standard techniques will be 
modified by techniques described in the literature that are being used to study the corrosion resistance of 
candidate materials for the proposed Yucca Mountain waste package that will contain commercial reactor 
and DOE SNF. The electrochemical testing will focus on the effect of the gadolinium addition on the 
passive corrosion rate and localized corrosion tendencies. The tests will define the corrosion potential 
breakdown potential and repassivation potential of these alloys on a short- and long-term basis. We will 
use this information to make initial predictions of the probability of leaching the gadolinium out of the 
alloy microstructure. The anodic current density of these alloys will be measured, and a passive corrosion 
rate will then be calculated. These tests will be supplemented with weight loss, chemical, and microscopic 
analysis to determine the effect of the test on the sample. Gravimetric analysis of the test samples offers a 
simple determination of corrosion rate and serves as a performance comparison between samples. 
Chemical analysis of the testing medium using atomic absorption spectroscopy will supplement the 
weight loss data in quantitatively determining the elements dissolved by corrosion. Microscopic analysis 
by optical and electron microcopies will also be performed to aid in this characterization, specifically to 
determine the pitting morphology (depth and occurrence) and to determine which phases are specifically 
attacked. This work beyond the corrosion tests will aid in further developing the alloys in the last two 
years. 

3.4.5.1.2.2 AL22NM41 Technical Solution 

Interim and long-term storage of DOE spent nuclear fuel will require container structural inserts 
made from neutron absorbing materials to maximize fuel loading. The neutron absorbing alloys, which 
are currently being developed for this application, must meet American Society for Testing and materials 
(ASTM) and American Society for Mechanical Engineers (ASME) code requirements. The work here 
executes a metallurgical development program to enhance the fabrication and determine the mechanical 
properties of Ni-Cr-Mo-based alloys that are alloyed with varying levels of Gd. For FY-2002, we will 
determine base metal mechanical properties, and begin ASTM and ASME codification of the new alloys. 
This task is a joint project with NMFA TTP ID02NM42, which is investigating the corrosion properties 
of the new alloys. 
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Work Element A-1: Determine Base Metal Mechanical Properties 

The database of mechanical properties required for ASME B&PV Code applications includes, at a 
minimum, tensile testing and Charpy vee-notch (CVN) impact testing. For the tensile testing, the tests 
must be conducted at temperature intervals up to and exceeding those expected in service, and must be 
statistically valid. For the Ni-Cr-Mo-Gd alloys, we expect that at least two alloy heats will be available 
for testing (note that the compositions of the heats are being developed in the current program). The 
progress of testing depends on the availability of plate material, and is required as refinements to the alloy 
production process are developed and incorporated. 

Testing will be conducted in two orientations (longitudinal and transverse) relative to the plate 
rolling direction. The temperature range for this testing will be determined by analysis of the various 
possible repository canister configurations and SNF loading.  

CVN impact testing will be conducted in the T-L sample orientation (long axis oriented in the 
transverse plate direction and fracture path in the rolling direction) as this is generally the lowest impact 
energy orientation. ASME B&PV Subcommittee III (Nuclear) generally requires a minimum of 20 Joule 
impact energy over the range of expected operating temperatures. Although it has not yet been 
demonstrated that the developmental Ni-Cr-Mo-Gd alloys meet this requirement for impact toughness, 
experience with borated stainless steels at a similar volume fraction of secondary constituents indicates 
that the Ni-Cr-Mo-Gd alloys should be capable of meeting the requirements. Moreover, the experience 
gained in the current fiscal year should provide guidance for hot rolling practice and composition control 
capable of producing sufficient impact energies. 

Experience with past ASME Code Case submissions indicates that other data sets may be required 
as the Code Case progresses through the various subcommittees and subgroups of Section III. The 
requests for other data would be expected to include (1) low-cycle fatigue properties (particularly in the 
event that that the Ni-Cr-Mo-Gd alloys are considered for transportation applications), (2) thermal 
expansion properties, and (3) elastic moduli. 

Work Element A-2: ASTM and ASME Codification of the New Alloys

Two primary activities are associated with incorporating a new material into the B&PV Code. The 
first is to adopt an American Society for Testing and Materials (ASTM) specification for the alloy(s). 
This activity is already underway but can be expected to continue throughout FY02. This work element 
includes developing the specification and travel to ASTM committee meetings. Second, though the 
mechanical properties database for the base materials will not be completed until third quarter FY02, we 
expect that interaction with the ASME Committees will begin early in the fiscal year. Alerting the 
Committee to proposed Code Case will ensure that appropriate testing is conducted throughout the year 
and will minimize delays associated with incomplete data sets. or the generation of additional data should 
the Committee require it. ASME meets three times per year, so that appreciable travel is associated with 
this work element. 

3.4.5.1.3 Status 

These projects are at the Engineering Development stage.  Previous work has identified the proposed 
neutron absorbing material. This work scope is to verify properties and be able to gain code acceptance as 
a construction material. So far the projects have procured the test material and begun vacuum arc 
remelting of the material under NSNFP development funding. Initial charpy impact testing of samples 
from FY 2001 program is complete using NMFA funding. These tests were needed to set ingot rolling 
parameters for the FY 2002 program. 
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3.4.5.1.4 Funding 

3.4.5.1.4.1 ID02NM42 Funding 

Table 3.4-16 ID02NM42 consolidated funding and basis. 

COST ELEMENT PRIOR YEARS ($K) FY 2002 ($K) FY 2003 ($K) FY 2004 ($K) 

Labor $0.0 $100.0 $320.00 $480 

Travel $0.0 $ 10.0 $ 20.0 $ 20.0 

Subcontracts $0.0 $ 10.0 $ 30.0 $ 10.0 

Supplies / 
Materials 

$0.0 $10.0 $ 20.0 $ 20.0 

Total $0.0 $130 $262.7 $530.0 

Basis of Estimates:

• Material costs: - The material costs are based pricing of test ingots of Ni-Cr-Mo-Gd 
alloys procured in FY2001. There are also sample costs included for alloy 22 for 
comparison purposes and additional laboratory supplies such as chemicals and 
replacement parts for electrochemical instrumentation subject to degradation during the 
testing.

• Labor estimates based on costs for the three PI’s and associated laboratory personnel. 

• Trips: One trip for two people to Sandia National Lab for technical consultation with 
development partner.  

3.4.5.1.4.2 AL22NM41 Funding 

BUDGET SUMMARY 

Table 3.4-17 AL22NM41 life cycle cost estimate ($K) task A. 

B&R CODE TOTAL ACT TO 
DATE: 

FY 2002  FY 2003  FY 2004  FY 2005  TOTAL  

EM-50 Funding: 
EW4010 

$0K $120K $377K $260K $0K  $757K 

Co-Funding 
820101000 

$35K $50K $20K $0K $0K $105K 

RELATED 
TASKS 

$361K $175K $66K $0K $0K $602K 
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Table 3.4-18 AL22NM41 Task A - activity-based estimate ($K) FY 2002. 

WORK ELEMENT A $6K 

Work Element A.1  $84K 

Work Element A.2  $30K 

TOTAL $120K 

Table 3.4-19 AL22NM41 Task A - activity-based estimate ($K). 

 PRIOR 
YEARS 

FY
2002 

FY
2003 

LABOR  $0K $65K $0K 

Travel  $0K $15K $0K 

Subcontracts $0K $0K $0K 

Supplies/Materials $0K $40K $0K 

TOTAL $0K $120K $0K 

Basis of Estimate: 

The labor estimates are based on performing similar mechanical and weldment properties testing, 
weld process development, and alloy codification in a borated stainless steel development performed at 
Sandia National Laboratory. The costs associated with supplies/materials are primarily associated with 
machining of test samples.  

Additional Costs: 

No additional costs have been identified at this time. 

Table 3.4-20 AL22NM41 spend plan ($K). 

 PY-
CO

OCT NOV DEC JAN FEB MAR APR MAY JUN JUL AUG SEP FY-
CO

TOTAL

NMFA
FUNDING

$0K $8K $8K $13K $13K $13K $12K $10K $8K $8K $9K $8K $8K $0K $120K 

JOINT
FUNDING

$0K $24.0K $22.9K $25.1K $22.2K $25.4K $22.2K $31.3K $25.2K $23.4K $28.3K $24.1K $30.9K $0K $305K 

Note: Joint funding numbers include total for entire project. Joint funding directly relating to Task A are 
approximately 20% of joint funding expenditures. 

3.4.5.1.5 Alignment to Thrust Areas and Key Goals and Priorities 

These projects support Thrust 2, Alternative Approaches to Current High Risk/High Cost 
Baselines. They expect that use of this new allow as structural material and for criticality control will 
result in a significant decrease to the cost for SNF disposal. Without this technology, criticality physics 
dictate an increased number of SNF canisters, with the attendant increases in fabrication and handling 
costs, and a potential to generate more canisters than can be accommodated in the planned repository. 
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These projects support the following key EM goals and priorities: 

1. Improve Safety Performance by providing positive criticality control for DOE-EM SNF 

2. Reduce Cost and Time Required to Complete the EM Cleanup Mission by assuring that 
planned footprint f DOE-SNF in repository can be accommodated 

3.4.5.2 Project Review Results 

The review team recommended that these projects continue in FY 2003.  They said that this new 
alloy is critical to success of SNF disposition, and they anticipate the project to align with ongoing EM 
priorities.



65

4 ASTD PROJECTS 

4.1 OH12NM31, Fernald ASTD Project, Waste Materials Processing 
System for the Fernald Site  

4.1.1.1 Project Overview 

There are approximately 2300 drums of various enriched restricted uranium compounds and 
residues that need to be dispositioned from the Fernald site in the near future to support closure schedules. 
This Accelerated Site Technology Deployment (ASTD) project will deploy an integrated system for 
receiving, mixing, and blending enriched restricted nuclear material with Fernald pit wastes, thereby 
creating a fissile-excepted material under 45CFR173. By doing this, they expect to accelerate the 
disposition schedule by 27 months, produce direct cost savings of $4 million and life-cycle cost savings 
of $15-18 million, and reduce volume of materials being disposed as waste. The project was selected for 
ASTD funding in December 2001, and the funding is in place 

4.1.1.2 Alignment to Thrust Areas and Key Goals and Priorities 

This project supports Thrust 1, Closure Site Support. Disposition of this group of nuclear materials 
is critical path. 

This project supports the following key EM goals and priorities 

2. Reduce the cost & time required to complete the EM mission 

3.  Close Rocky Flats, Fernald, and Mound by 2006 

4.  Consolidate nuclear materials out of EM sites by 2004 

7. Shrink the EM footprint 

8. Get Wastes to disposal facilities quickly 

4.2 RF02NM30, Rocky Flats ASTD Project, Disassembly and 
Disposition of Classified Shapes at Rocky Flats 

4.2.1.1 Project Overview 

The Rocky Flats contract requires decontaminating, decommissioning, and demolition of 
plutonium processing and industrial areas by the end of December 2006. Their Integrated Closure Project 
Baseline (ICPB) delineates the pathways and schedules for disposition of all Rocky Flats Special Nuclear 
Material (SNM) except one category of weapons components (12 items). Both the composition and 
configuration of these components are classified, and these weapons components have no conventional 
baseline technology. Disposition of these components is essential to site closure. 

This ASTD project will ship components to Lawrence Livermore National Laboratory (LLNL), 
where they will disassemble the components and recover the fissile material using a LLNL process.  Then 
they will process the non-SNM parts in a sanitization furnace to alter their classified shape.  

The project was selected for ASTD funding in December 2001, and the funding is in place. 
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4.2.1.2 Alignment to Thrust Areas and Key Goals and Priorities 

This project supports Thrust 1, Closure Site Support. It ensures that Rocky Flats has the necessary 
technology and technical support to meet their closure schedules. 

This project supports the following key EM goals and priorities: 

1. Improve Safety Performance – It is better to apply resources to risk, by driving down or 
eliminating risk by work we do rather than avoiding or delaying this work 

2. Reduce Cost and Time required to complete the EM Cleanup Mission  

3. Close Rocky Flats by 2006  

4. Consolidate Nuclear Material Out of EM Sites by 2004 – It will deinventory nuclear 
materials from Rocky Flats 

7. Shrink the EM Footprint 
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APPENDIX A: REVIEW PANEL MEMBERS 

NAME AFFILIATION 

Doyle Batt Idaho National Engineering and Environmental Laboratory 

Rowland Felt DOE Idaho Operations Office 

Brent Ives Lawrence Livermore National Laboratory 

Jay Kunze Idaho State University 

Roger Pressentin DOE Richland Operations Office 

Al Riechman Savannah River Site 

William Rigot Savannah River Site 

Wallace Schulz Independent Consultant 

John Sokol Bechtel Jacobs 

Victor Taylor DOE Ohio Field Office 

Gary Thompson Rocky Flats Environmental Technology Site 

Donald Vieth Independent Consultant 

Stanley Wolf  DOE Headquarters 
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APPENDIX B: REVIEW PANEL RECOMMENDATIONS 

April 8, 2002 CCN 30864 

Mr. Kenneth K. Osborne 
U.S. Department of Energy 
Idaho Operations Office 
850 Energy Drive, MS 1235 
Idaho Falls, ID 83401-1563 

Mr. Gary D. Roberson 
U.S. Department of Energy 
Albuquerque Operations Office 
PO Box 5400 
Albuquerque, NM 87185-5400 

CONTRACT NO. DE-AC07-99ID13727 - NUCLEAR MATERIALS FOCUS AREA MID-YEAR 
REVIEW OBSERVATIONS 
Dear Mr. Osborne and Mr. Roberson: 
The Project Review Results Panel observations from the NMFA Mid-Year Review are attached. This 
panel consisted primarily of members of the NMFA End User Steering Committee and the NMFA 
Technical Advisory Group. 
The tables contain the summary comments and recommendations of the review panel, grouped by NMFA 
product lines. General panel observations and comments regarding the NMFA “vision” and Office and 
Science and Technology restructuring are also provided. 
Sincerely, 

Doyle L. Batt, Chairman 
NMFA End User Steering Committee 

PWF:cf
Attachment 



B-2

Mr. Kenneth K. Osborne 
Mr. Gary D. Roberson 
March 19, 2002 
CCN 30864 
Page 2 

cc: C. D. Cutler, MS 3810 
 R. Felt, DOE-ID, MS 1220 
 R. J. Hoyles, DOE-ID, MS 1221 
 B. Ives, LLNL 
 J. Kunze, ISU 
 R. Pressentin, DOE-RL 
 A. Riechman, SRS 
 W. Rigot, SRS 
 W. Schulz 
 J. Sokol, Bechtel Jacobs 
 V. Taylor, DOE-Ohio 
 G. Thompson, RFETS 
 D. Vieth 
 S. Wolf, DOE-HQ 

bcc: P. W. Fuhrman, MS 3404 
 Correspondence Control, MS 3106 
 Doyle L. Batt File 

Uniform File Code: 7650 
Disposition Authority:  
Retention Schedule:
NOTE: Original disposition authority, retention schedule, and Uniform Filing Code applied by the sender 
may not be appropriate for all recipients. Make adjustments as needed. 
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Project Recommendations and Comments by Product Line
Material Processing 

Project(s) Title TTP Number(s) 

Continue
Beyond
FY ‘02 Comments/Recommendations

Prevention of Precipitation of 
Unwanted Solids 

SR11NM12 • Allow to complete in FY ‘02 
• Future funding should be pursued under 

Basic Science 
Single Step Distillation 
Process for Pu Oxides 
Containing Chlorides 

RL31NM13 • Allow to complete in FY ‘02 

Dry Blending for Isotopic 
Dilution

FT01AR01
ID72NM31

• Applied Research (NETL) funded project 
• Continue as required if User Site pull exists 
• Anticipate alignment to ongoing EM 

priorities
Russian Checkbook (Gubka) HQ06T222  • Document current applicability and other 

potential uses 
• Any existing international agreements 

associated with this project need to be 
considered

Optimal Pu Precipitation for 
Stabilization Feed 
Preparation

RL31NM11 • Allow to complete in FY ‘02 

Packaging, Transportation, & Storage 

Project(s) Title TTP Number(s) 

Continue
Beyond
FY ‘02 Comments/Recommendations 

Fernald Repackaging System OH11NM21 • Allow to continue in FY ‘02 
• Recommend continuation beyond FY ‘02 if 

User Site pull exists and appropriate co-
funding is provided 

Automated Packaging-
Robotics (SNL Support) 

AL21NM21 • Allow to complete in FY ‘02 
• Continue beyond FY ’02 if User Site pull 

exists
Automated Packaging – 
LANL Engineering & 
Support

AL11NM22 • Allow to complete in FY ‘02 
• Continue beyond FY ’02 if User Site pull 

exists
Alpha Radiolysis for 233U
Oxides

OR01NM21 • Fund to complete as planned in FY ’03 
• Future funding should be pursued under 

Basic Science 
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Spent Nuclear Fuel

Project(s) Title TTP Number(s) 

Continue
Beyond
FY ‘02 Comments/Recommendations 

Weld and NDE Development 
for SNF Canisters 

ID02NM41,
SR02NM41

• Critical to success of SNF disposition 
• Anticipated to align with ongoing EM 

priorities
HLW/SNF/Canister
Interaction Studies 

CH22NM41
SR02NM42
ID02NM44

• Recommend review by external panel to 
assess need 

• Future funding should be pursued under 
Basic Science 

Radiolysis Effects for SNF SR02NM51 
ID02NM45

• Critical to success of SNF disposition 
• Anticipated to align with ongoing EM 

priorities
Enhancement Reactivitiy 
Factor for CVD of N-
Reactor Fuel 

RL32NM41 • Allow to complete in FY ‘02 

New Alloys to Control 
Nuclear Criticality 

AL22NM41
ID02NM42

• Critical to success of SNF disposition 
• Anticipated to align with ongoing EM 

priorities

Stabilization 

Project(s) Title TTP Number(s) 

Continue
Beyond
FY ‘02 Comments/Recommendations 

Plutonium Furnace Load-Out 
System 

RL31NM12 • Project technical scope complete as 
presented

• Program should conduct a Lessons-
Learned critique regarding project 
execution relating to co-funding and 
deployment commitment 

Implementation of Moisture 
Measurement 

SR11NM13
AL11NM13

• Complete as proposed 
• Switch from SFE to TGA/MS deployment 

at SRS 
Technical Assistance ID02NM11 • Complete FY ’02 moisture measurement 

efforts (good job!) 
• Support additional technical assistance as 

needed if User Site pull exists
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Review Panel General Observations 

• End user involvement in the Focus Area has improved in response to last year’s 
recommendations.  

• However, it was evident in some cases that the user was not fully integrated and the 
resulting outcome was not satisfactory. 

• Continue to emphasize end user involvement and commitment during projects. 

• Technical assistance programs were extremely valuable and need to be woven into the 
structure of the new OST Thrust Areas. 

• Deliverables, customers and products should be fully identified prior to the start of 
projects.

• Business metrics relative to return on investment and schedule acceleration need to be 
managed.

• Maturation and efficacy of the NMFA organization has been noticeable over the several 
year period of its operation, and this was particularly evident at the mid-year review. 

Review Panel Comments Regarding the “Vision” of NMFA 

• Overall, the NMFA “Vision” as presented appears reasonable. 

• The success of the Thrust Areas approach for expediting cleanup is dependent upon 
strategy and tactics of implementation without impacting ongoing programs. 

• Better Integration is needed between basic science, technology application, and project 
development efforts. 

• Small Sites need to be an identified element and integrated into Thrust 1. 

• Closure Facilities (e.g.; PFP, F-Canyon) need to be included in Thrust 1. 

• Technical experts need to be identified (database), funded, and made available when 
needed for technical assistance efforts. 

• Technical assistance must also be included in Thrust 2. 

• Technical support should be provided to activities to resolve the uranium hexafluoride 
problems at DOE facilities in Oak Ridge, Paducah, and Portsmouth should be considered. 
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APPENDIX C: REVIEW PANEL COMMENTS 

 This appendix contains the combined comments and scores from the individual TAG and EUSC 
reviewers, captured on the questionnaire form that was provided to them.  Hand written comments that 
were too difficult to read, and for which the reviewer could not be contacted for clarification, were not 
included.
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

AL11NM13- Implementation of Moisture Measurement Technology for Nuclear Materials 
Stabilization; SR11NM13 – Implementation of Moisture Measurement Technology for Nuclear 
Materials Stabilization 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(6)

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline   
(3)

No Box Checked 
CRITERION/SUBCRITERION  
1. What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(4)
 Medium(1)
 High(1)

No Box Checked - 4
2. What is your estimate of the likely acceleration of the baseline schedule from 

completion of this project?  
For Closure Sites For Baseline Alternatives 

Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(4)
 Medium(2)
 High 

No Box Checked - 5 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High   
(3) (4) (1)

No Box Checked - 3 
 Low Medium High  

(2) (3) (3)
No Box Checked – (3) 

4.  Does the project improve worker safety?  Low Medium High 
(4) (1) (2)

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically successful?

 Low Medium High  
(1) (4) (3)

6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 
Get wastes to disposal facilities quickly 

 Low Medium High 
(3) (1) (5)

No Box Checked - 2 
(4)

No Box Checked - 7 
(1) (1) (5)
(3) (1)

No Box Checked - 7 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Appears flawed based on SRS decisions.
–Yes.  
–The basic science behind this project was satisfactory. The execution of the project left a great 
deal to be desired. It was not the best in terms of executing a scientific investigation. Results can 
be salvaged from this effort.  

–Yes, weak end user acceptance at Hanford. Some unresolved issues of deployment of NMA to 
Hanford and TGA-MS to SRS.

–Looks like it, fatal flaw – may not really need to measure moisture, stop any further work?
–Yes. No.  
–Ok – but difficult techniques to utilize.  
–I agree. My major concern with all of these methods (SFE,ThA, MS NMA, etc.) is that they are 
attempting to measure small amounts 0.5wt.%, of moisture in oxide materials. The variance in 
measurements is sometimes larger than the reported value. SFE doesn’t remove all moisture and 
NMA suffers from interference from some elements.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–SRS appears to be using different equipment?  
–Yes.  
–Yes.  
–Don’t really know if meets needs, don’t really know if technology can be deployed. 
–Yes, depends on user acceptance of demo/deployment.  
–The project could have met the users needs. It took some salvage efforts to achieve that need.  
–Are deployable.
–The current plan is to do thermal stabilization in dry boxes and package the stabilized material as 
quickly as practical. But moisture driven off oxides and inleakage of air into the drybox could still 
be a problem.  

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Continue & complete as modified.
–Project complete as plan/modified.  
–Yes, for SRS.  
–Really don’t know if technology can be successfully deployed.  
–Yes, depends on user confidence of results, note potential for process qualification is of higher 
user interest.  

–The project was only moderately successful.  
–It appears that no additional NMFA funding is needed; implementation should be funded, though 
they are bargaining for help from NMFA.  

–It is also planned to qualify a process and conditions so that not every batch will have to be 
analyzed. But some analysis will still be required and that brings the moisture measurement 
accuracy issue back.  
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Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–TGA/MS
–No.
–Not aware.  
–This project involves 3 alternatives, NMA still needs benchmarking. 
–So far there has been little pressure increase noted from gas generation in the containers. H2 and 
O2 recombine. The design process 699 psi has never been approached, much less the applied 4000 
psi burst pressure. Some thought might be given to showing that 0.5wt.% moisture isn’t a 
problem. Permitted moisture levels might be increased.  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

ID02NM42 – Investigating the Corrosion Resistance of New Alloys; AL22NM41 – 
Microstructure/Mechanical Properties Investigation for New Alloys to Control Nuclear Criticality 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  
Comment:

• NRC requires structural member  

Alternative to Baseline     
(11)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 
Comment:

• 3500 canisters without this!

 Low(2)
 Medium(5)
 High(3)

No Comment - 1 

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low 
 Medium(5)
 High(3)

No Comment - 2 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful?  

 Low Medium High         
(1) (6) (2)

No Comment - 2 
 Low Medium High      

(1) (2) (6)
No Comment - 2 

4.  Does the project improve worker safety?  Low Medium High    
(3) (3) (2)

No Comment – 2 
NA - 1 

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 

Comment:
Much work to qualify – No alternatives being evaluated  

 Low Medium High   
(2) (3) (4)

No Comment - 2 
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6. What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

Low Medium High 
(1) (3) (4)

No Comment - 3 
(5)

No Comment 6 
(1) (3) (3)

No Comment 4 
(1) (4) (4)

No Comment - 2 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Yes.  
–Yes. No fatal flaws, make no change.  
–OK.
–OK.
–Yes.  
–Yes, Ni Gd compound.  
–Looks OK.  
–Yes.  
–This project proposes to spend $1.6794M through 2004 to develop a new alloy. The technical 
approach appears to be sound. If standard metallurgical and corrosion studies’ methods are 
followed, the technical information should be suitable to answer the technical questions about the 
usefulness of the alloy. 

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Maybe.
–Yes. Yes, Make no change.  
–OK.
–A must, and there appears to be no “show stoppers” to date.  
–Yes.  
–Yes.  
–Yes.  
–Yes.  Can readily reduce basin footprint at SRS.  
–Since the project developing the material is the one responsible for implementing the solution, it 
should meet the end users need. The technology should be able to be deployed without difficulty if 
it meets the requirements.  
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Yes.  
–Yes. Continue. Make no change.  
–Yes.  
–Use of Beads should be considered.
–Needs to have high priority on schedule.
–Yes.  
–Some risk in alloy selection. None is acceptable thus far. Should be able to.  
–Yes. Continue.  
–If the project is executed by technically competent people, it should be successfully deployed. 

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–No, for overall, challenge.  
–No.  No.
–None.
–No.
–No.
–No.
–No.
–Use beads, or make foam of pressed powder? Certified material from ASTM w/known properties, 

would use more packages w/o neutron absorber. 
–Are other alternatives like void filling substances being considered?  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

FT01AR01 – Dry Blending for Isotopic Dilution (Applied Research) 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(1)

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(8)

No Box Checked (2) 
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(4)
 Medium(3)
 High(4)

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(5)
 Medium(4)
 High(1)

No Box Checked (1) 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful?  

 Low Medium High         
(3) (6) (1)

No Box Checked (1) 
 Low Medium High       

(4) (3) (2)
No Box Checked (2) 

4.  Does the project improve worker safety?  Low Medium High    
(6) (2) (1)

No Box Checked (1)
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(4) (4) (2)

No Box Checked (1) 
6.  What is your best estimate of the likelihood of this project to support one of the 

following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(3) (3) (3)

No Box Checked - 2 
(5) (1)

No Box Checked - 5 
(4) (3) (2)

No Box Checked - 2 
(4) (4) (2)

No Box Checked - 1 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–No. Aqueous path for HEU.  
–Reduces Safeguards and Security.
–Yes. Equipment just being built.  
–Yes.  
–Yes.  
–This is another project and is one that is based on sound scientific and engineering principles, but 
one that is a rediscovery of technology that is already in use in the nuclear fuel industry. It has a 
specific application of providing specific input to a conceptual design.  

–Complete as planned.

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Probably, continue-cannot stop NETL.  
–Total need is questionable.  
–Yes.  
–Yes.  
–Yes.  
–There is no technical reason that this project cannot be successfully executed. Only the 
competence of the PI can limit the success.  

–Agree.

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–No.
–Good technology, but can it be deployed?  
–Yes.  
–OK. None.
–Yes. Continue, but not funded by NETL.  
–This is not for deployment – it is to provide specific information necessary to designing of process 
flow sheet.

–Agree.

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–No.
–Commercial fuel fabricators have used this technology for 30 years.  
–Sounds like Alternative Fuel Project that Nuclear Fuel Services is pursuing. Fluor Fernald is 
contracting with NFS.

–None. Funding seems OK to get it finished.  
–There should be commercially available blending equipment.  
–May be reinventing commercially available equipment?  
–No.
–There is other technology that can do this job.
–Commercial equipment probably would have done job, but project money ahs been allocated and 
project should be continued to completion.  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

HQ06T222 – Gubka 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(9)

Checked both boxes - 2 
Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(6)

Checked both boxes - 2 
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(6)
 Medium(3)
 High(2)

No Box Checked - 2 
2.  What is your estimate of the likely acceleration of the baseline schedule from 

completion of this project?  
For Closure Sites For Baseline Alternatives 

Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(6)
 Medium(2)
 High(2)

No Box Checked - 2 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(3) (5) (2)

No Box Checked - 2 
 Low Medium High       

(4) (5) (2)
No Box Checked - 1 

4.  Does the project improve worker safety?  Low Medium High    
(5) (3) (2)

No Box Checked 2 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(2) (8)

No Box Checked - 2 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(5) (2)

No Box Checked - 5 
(3) (1) (1)

No Box Checked - 7 
(4) (2)

No Box Checked - 6 
(1) (2) (3)

No Box Checked - 7

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Yes. Quick and dirty.  
–Yes.  
–Good application of simple method. If it can be made in larger batches.  
–It works.
–For small scale, quantity appears viable.  
–Yes.  
–Not Sure.
–Yes.  
–Trivial science, presenter says high school chemistry – I agree, stop project at end of FY’02.  
–The science underlying this project may be valid. It needs to be clearly defined and demonstrated. 
–The project needs to present the feasible study as proposed then present good technical 
information, rather than past various stories.
–Sound. Capability demonstrated.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Yes.  
–Yes! Especially small sites! 
–Yes. Demonstrated in Russia.  
–Demonstrations support.  
–Satisfies small niche market. Could be applied elsewhere.  
–Need more information on applicability.  
–Yes.  
–No. No.
–This product, if properly advanced could be quite useful. Some sites are considering it for limited 
and special applications.  

–I think it can meet some limited needs. It would be a better technology than some for 
immobilizing/stabilizing material that someone might want to recover later.  
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Yes.  
–The sooner the better!  
–Yes, there are other applications proposed for follow-on funding.  
–Yes. Yes.  
–Yes.  
–Enhance interface w/end users to assure applicability.  
–Yes. Continue.  
–No. Stop.  
–It can be successfully, but limited in its deployment. It is going to be used to clean up small 
quantities of liquid waste. 

–I think it can be deployed successfully.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–Adsorption on silica gel and other absorbents.  
–Only some, if processing capability exists.  
–Probably.
–No.
–Lots of alternatives available.
–No.
–Lots of other well-known sorbents, long used for same purpose, e.g., vermiculite, etc. 
–I believe there are other options that can be used. I believe this should be documented, but 
finished. If someone else wants to use this and additional data are needed, perhaps funding could 
be provided via the non-proliferation monies.  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

ID02NM11/ID01NM12 – Technical Assistance – Moisture Measurement 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(7)

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(2)
 Medium(2)
 High(1)

No Box Checked - 2 
2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 

 > 9 months > 3 yr 

 Low(1)
 Medium(3)
 High(1)

No Box Checked - 2 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1) (2) (2)

No Box Checked - 2 
 Low Medium High       

(2) (3)
No Box Checked - 2 

4.  Does the project improve worker safety?  Low Medium High    
(2) (2)

No Box Checked - 2 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(1) (3)

No Box Checked - 2 
6.  What is your best estimate of the likelihood of this project to support one of the 

following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(5)

No Box Checked - 5 
(2)

No Box Checked - 5 
(1) (3)

No Box Checked - 3 
(1) (1)

No Box Checked - 5 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Yes. Yes.  
–Done.

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Yes.  
–Effectively carried out. 

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Continue on site by site bases funded by sites as needs arise.
–No continuation is proposed.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

ID02NM41 – Weld and NDE Technique & Equipment Development for DOE Standardized SNF 
Canister; SR02NM41 – Weld Optimization to Minimize Potential for Age-Related Degradation of DOE 
Standardized SNF Canister Closure Welds 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(1)

Checked both boxes - 2 
Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(12)

Checked both boxes - 2 
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(3)
 Medium(5)
 High(2)

No Box Checked - 2 
2.  What is your estimate of the likely acceleration of the baseline schedule from 

completion of this project?  
For Closure Sites For Baseline Alternatives 

Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(2)
 Medium(6)
 High(1)

No Box Checked - 3 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1) (5) (4)

No Box Checked - 2 
 Low Medium High        

(4) (6)
No Box Checked - 2 

4.  Does the project improve worker safety?  Low Medium High    
(1) (4) (6)

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High   
(3) (7)

No Box Checked - 2 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (4) (4)

No Box Checked - 2 
(6)

No Box Checked - 6 
(3) (2)

No Box Checked - 7 
(1) (4) (4)

No Box Checked - 3 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Definitely doable.
–This is an elementary project that relies on well established technology. It is primarily an 
application development. The objective is to develop a remote welding approach so the shield plug 
can be removed from the top of the canister and the weld joint be properly designed to minimize 
residual stresses that would promote SSC in stainless steel.  
–Yes.  
–Yes. No.  
–Agree.
–Good approach to improve process – no flaws – no changes recommended.   
–Yes.  
–Yes. No fatal flaws, make no changes.  
–Program should continue. 

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Yes. Easily.  
–Since INEEL is responsible for Spent Fuel Program, when this is developed there should be a 
commitment to implement the technology application they have developed.  

–Yes.  
–Yes. Yes.  
–Yes.  
–Yes. Yes – deployment should be expected.  
–Yes.  
–Yes. Yes, make no changes.  
–Project can meet identified needs.  
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Continue.
–The project is scheduled to spend $1,077 K through 2004. If they can solve the problem in that 
time frame, they should be required to give the money back.

–Yes.  
–Yes.  
–Yes.  
–Yes.  
–Yes, mainly a funding issue.  
–Absolutely continue, make no changes.
–Project should continue.

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–None.
–No.
–No.
–There are current NRC applications, but loss in integrity of fuel dictates additional material to 
increase design merge for transportation and storage.  

–Good approach.  
–Not aware of other technologies/equipment. Unique application to SNF (high radiation).  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

ID02NM42 – Investigating the Corrosion Resistance of New Alloys; AL22NM41 – 
Microstructure/Mechanical Properties Investigation for New Alloys to Control Nuclear Criticality 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  
Comment: Reduced # of packages because of  - Doyle Batt 
NRC requires structural member – Al Riechman 

Alternative to Baseline     
(11)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 
Comment:

• 3500 canisters without this! 

 Low(2)
 Medium(5)
 High(3)

No Comment - 1 

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 

 > 9 months > 3 yr 

 Low 
 Medium(5)
 High(3)

No Comment - 2 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1) (6) (2)

No Comment - 2 
 Low Medium High        

(1) (2) (6)
No Comment - 2 

4.  Does the project improve worker safety?  Low Medium High   
(3) (3) (2)

No Comment – 2 
NA - 1 

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 

Comment:
• Much work to qualify – No alternatives being evaluated  

 Low Medium High  
(2) (3) (4)

No Comment - 2 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

Low Medium High 
(1) (3) (4)

No Comment - 3 
(5)

No Comment 6 
(1) (3) (3)

No Comment 4 
(1) (4) (4)

No Comment - 2 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Yes.  
–Yes. No fatal flaws, make no change.  
–OK.
–OK.
–Yes.  
–Yes, Ni Cd compound.  
–Looks OK.  
–Yes.  
–This project proposes to spend $1.6794M through 2004 to develop a new alloy. The technical 
approach appears to be sound. If standard metallurgical and corrosion studies’ methods are 
followed, the technical information should be suitable to answer the technical questions about the 
usefulness of the alloy. 

–Agree.

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Maybe.
–Yes. Yes, Make no change.  
–OK.
–A must, and there appears to be no “show stoppers” to date.  
–Yes.  
–Yes.  
–Yes.  
–Yes. Can readily reduce basin footprint at SRS.  
–Since the project developing the material is the one responsible for implementing the solution, it 
should meet the end users need. The technology should be able to be deployed without difficulty if 
it meets the requirements.  

–Agree.
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Yes.  
–Yes. Continue. Make no change.  
–Yes.  
–Use of Beads should be considered.
–Needs to have high priority on schedule.
–Yes.  
–Some risk in alloy selection. None is acceptable thus far. Should be able to.  
–Yes. Continue.  
–If the project is executed by technically competent people, it should be successfully deployed.  
–Project should be continued until problems are solved.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–No. For overall, challenge.
–No. No.
–None.
–No.
–No.
–No.
–No.
–Use beads, or make foam of pressed powder? Certified material from ASTM w/known properties, 
would use more packages w/o neutron absorber.

–Are other alternatives like void-filling-substances being considered?
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

ID02NM44 – INEEL HLW/SNF Canister Interaction Project Manager; CH22NM41 – ANL 
HLW/SNF Canister Interaction Studies; SR02NM42 – SRS HLW/SNF Canister Interaction Studies 

EM-1 THRUST  
Which Thrust will this project address? Select and score one

thrust area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure 
Site (1)* review 
checked 2 boxes 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to 
Baseline (11)*
*reviewer checked 2 
boxes
No Comment - 1 

CRITERION/SUBCRITERION Candidate for EMSP 
– D. Batt 

1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  

Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 
Comments –  

• No box checked – comment - “not clear” 
• Checked Low – comment was “if any” 
• No box checked– comment was “no cost savings”  

 Low(5)
 Medium(1)
 High(1)

No Box Checked - 5 

2.  What is your estimate of the likely acceleration of the baseline schedule 
from completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 
Comments – 

• No box checked, comment – “not clear”  
• Low box checked, comment “if any” 
• No box checked, comment – “none” 

 Low(3)
 Medium(2)
 High(1)

No Box Checked - 5 

3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the 
vulnerability of the baseline, if technically successful?

 Low Medium High 
(3) (3)

No Box Checked - 6 
 Low Medium High 

(5) (2)
No Box Checked - 5 

4.  Does the project improve worker safety? 
Comments –  

• No Box Checked, comment “no”  
• No Box Checked, comment “NA”  

 Low Medium High 
(6) (1) (1)

No Box Checked – 
(4)
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5. Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 
Comments –  

• No Box Checked, comment “no”  

 Low Medium High   
(6) (3)

No Box Checked - 3 

6.  What is your best estimate of the likelihood of this project to support one of 
the following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(6) (1) (1)

No Box Checked - 4 
(6) (1)

No Box Checked - 5 
(5) (1) (1)

No Box Checked - 5 
(5) (1) (1)

No Box Checked - 5 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Do not agree. Project is not (apparently) aware of all the extensive work done previously on 
formation/life/transport props of colloids. DOE should convene panel of experts (Acadame/Nat’l 
Lab) to lay out proper exceptional program.  

–Interesting research, but importance to NMFA is not clear.  
–Sounds like based on theory only.  
–No. Needs a good Science & Technology review before it goes forward. This may be fatally 
flawed.

–Yes.  
–This project proposes to spend $1,000K + through 2005 to understand colloidal. It may have good 
science as its underpinning but the information is of speculative value. It is not obvious that 
transport of radionuclides by colloidal mechanism is a significant issue. This issue has been 
studied by Yucca Mountain and there is no evidence that these studies indicate a sensitivity for 
this type of transport.

–No. Colloid transport and formation a mute issue.   
–Major question if this is really needed.  
–Project appears to be sound. Work should be done.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make?  

–No. No. See my comments on above question, Do not move until convene expert panel & get their 
–Not at all clear that this is an issue, why should this focus area fund this?  
–Deployment is not the issue.  
–No.
–No.
–I’m not convinced of the user driver for this research. Is Pu migration really likely? 
Yes.  
–It is not clear who the end users are and there is no evidence of a demand pull for the acquisition 
of the information proposed.  

–No. No, get data from 1950’s tests at Hanford.  
–Part of release rate program.
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–It appears that there is a great deal of work to be done in an area where there is considerable 
disagreement on the extent/reality of the problem. Suggestions below.  

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–No. Continue if expert panel says should.
–Project should be rebaselined to, first, determine need once scientific consensus is resolved.  
–Not a deployable project.  
–No.
–No.
–See comment on previous question.  
–Yes. Yes continue, but review by panel before additional dollars spent in out years. 
–This project will spend a lot of dollars and it is not clear what the deliverable is, how it will be 
used or who will use it.

–No.
–Suggestions below.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–No. No.
–Don’t believe this project resolves any problems.  
–No.
–Hanford Lab studies on retention of high level waste and Pu waste on Soil columns.
–Work should be done to see if colloid formation and radionuclide is really a problem. A great deal 
of work has been done on this. I’d suggest convening a conference of technical experts to review 
literature and assess what should be done. This work might better be done in the Science 
program.
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

OH11NM21 – Fernald Repackaging System; AL21NM21 – Automated Packaging of Nuclear 
Material-Robotics; AL11NM22 – Automated Packaging of Nuclear Materials 

EM-1 THRUST  

Which Thrust will this project address? Select and score one thrust 
area only 

Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(11)

2 reviewers checked both 
boxes

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(2)

2 reviewers checked both 
boxes

CRITERION/SUBCRITERION  

1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  

Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(7)
 Medium(4)
 High(3)

1 reviewer checked both 
M&H
No Box Checked - 2 

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(1)
 Medium(4)
 High(8)

No Box checked - 2 

3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(4) (3) (5)

No Box Checked - 3 
 Low Medium High        

(2) (9)
No Box Checked - 4 

4.  Does the project improve worker safety?  Low Medium High    
(4) (8)

No Box Checked - 3 



C-25

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(5) (8)

No Box Checked - 2 

6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (10)

No Box Checked - 3 
(4)

No Box Checked - 11 
(3) (7)

No Box Checked - 5 
(1) (3) (5)

No Box Checked - 6

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Yes. Technology cross over with dry blending.  
– (AL21NM21) This project is a straightforward engineering design effort and equipment 

fabrication by SNL.
– Yes. No.  
– Yes. Flaws are in political realm.  
– Yes. No apparent fatal flaws. No changes to make.  
– (OH11NM21) Yes.  
– (AL11NM22-AL21NM21) Yes.  
– Agree. Appears to have lack of end user buy in.  
– Gas collection capability may be useful to SRS.  
– Agree. OH11NM21 is to continue in FY ’02. Both AL21NM21 and AL11NM22 are to complete 

in – FY ’02. All could continue if the site wants the technology.  
– Yes. No. Go for it.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Users may not use all aspects of equipment.
– (AL11NM22) There is an open question whether the end user wants the support at LANL.  
– Well tied to end user.
– Yes. Unknown.   
– Yes. Deployed @ NFS.   
– (OH11NM21) Yes.   
– (AL11NM22-AL21NM21) Yes.   
– Yes. Yes. No Changes.  
– Yes.  
– Yes. Yes.  
– Yes. Yes.  
– I believe the project can meet the identified needs. Some decision should be made on the basis of 

whether the site will implement the technology once developed. The technology could continue to 
be developed for use elsewhere in any case, based on funding availability and priorities.
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Drum draining may not be used – thermal monitoring system, puncturing will be used – Don’t 
recommend FY’03 work (Technical Support).  

– (AL11NM22) If there is coordination and cooperation, there is no reason why the project cannot 
be successful. Deliverables to LANL need to be adequately defined.  

– Some reluctance to deploy a few of the items in this TTP.  
– (AL21NM21) The project as planned can be successful. The presentation of the information 

made it very difficult to explain and understand.  
– Yes.  
– Yes. Yes.  
– Yes. Continue. Make no changes.  
– (OH11NM21) Yes. Continue FY’02. Recommend continuation FY ‘03 & ’04.  
– (AL11NM22-AL21NM21) Yes. Continue for FY ’02.  
– Yes.  
– Yes.  
– Drum draining – not sure will implement – (technology push, not operations pull in this case. If 

demonstrate no schedule slippage may do, concern about eliminating jobs, too. Thermal 
monitoring may not get used.  

– If the dates identified are firm can help FEMP if they want it! I think the technology should be 
implemented for safety.  

– Yes. Yes.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– No.
– No.
– Alternatives are being reviewed, but, currently the only viable disposition path. 
– No.
– (OH11NM21) No.
– (AL11NM22-AL21NM21) No.  
– HANDSS-55 Drum handling system at SRS.  
– No, but some reluctance to drum draining and thermal monitoring. FY ’03 - ? deployment 
support?
– Not aware of other technology that would be implement in time.  
– No, finish in FY ’02. 
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

OH11NM21 – Fernald Repackaging System 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(1)

1 person checked both 
boxes

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  
Comment – “Somewhat (hopefully)” by box 

Alternative to Baseline     
(1)

1 person checked both 
boxes
No Box Checked - 1 

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(1)
 Medium 
 High 

No Box Checked - 1 
2.  What is your estimate of the likely acceleration of the baseline schedule from 

completion of this project?  
For Closure Sites For Baseline Alternatives 

Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low 
 Medium 
 High 

No Box Checked - 1 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1)

No Box Checked - 1 
 Low Medium High       

(1)
No Box Checked - 1 

4. Does the project improve worker safety?  Low Medium High   
(1)

No Box Checked - 1 
5. Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically successful? 

 Low Medium High   
(1)

No Box Checked - 1 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(1)

No Box Checked - 1 
(1)

No Box Checked - 1 
(1)

No Box Checked - 1 
(1)

No Box Checked – 1 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Reasonable.   

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Can be deployed.  
– The project needs to end users needs based on discussion text does not confirm this situation.   

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Seems to be on schedule.
– Because of the overall simplicity of the blending effort, it should be successful. However, it is still 

possible to experience failure.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– No.
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

OR01NM21 – Alpha Radiolysis Studies for U-233 Oxides 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(9)

No Box Checked – 3 
Checked 2 boxes - 2 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(4)

Checked 2 boxes - 2 
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(6)
 Medium(2)
 High 

No Boxes Checked 5 
2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(5)
 Medium(2)
 High 

No Boxes Checked - 5 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(2) (4) (2)

No Box Checked -5 
 Low Medium High        

(1) (3) (4)
No Box Checked - 5 

4.  Does the project improve worker safety?  Low Medium High    
(4) (4) (1)

No Box Checked - 4 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(2) (3) (4)

No Box Checked - 4 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(5) (2) (3)

No Box Checked - 3 
(4)

No Box Checked - 8 
(3) (1) (1)

No Box Checked - 7 
(3) (1) (1)

No Box Checked - 7 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Yes. No, no changes.  
– This is a basic science experiment that is not rigorous or complicated.  
– Yes. No.  
– OK.
– Yes.  
– Looks like it, can’t see any fatal flaw, make no changes.
– Yes.  
– This does not appear to be a technology application, but a pure science need.  
– Yes. Only modeling.  
– Yes.  
– Fund to complete – essentially $45K for report and cleanup.   

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Yes.  
– It will satisfy the end users need. The output is scientific information that helps define the level of 

an operational risk. It is not an operations limiting effect.  
– Yes. Yes.  
– Not directly, but would be useful at several sites.  
– Yes. Yes, none.  
– Yes.  
– Can be of some benefit to OR & RFETS. 
– No. No user pull – important to ORNL for save storage.
– Yes.  
– Privatization of U-233? 
– If additional work on this much-studied phenomenon is desirable, I suggest it be done under 

EMSP.

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Yes.  
– There is no reason to believe that this project will not be successful.
– Yes, fund recommended.  
– Not too directly tied to end users.  
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– Yes. Continue, just to complete limited technology.  
– Continue funding to closure in FY’02 ($45K).  
– No. Funding limited.   
– No.
– Yes.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– LANL work – RF work.
– Not necessarily, though modified approaches may be developed.
– No. No.
– No.
– No.
– Again, an ideal candidate for EMSP. 
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

RL31NM11 –Optimal Plutonium Precipitation for Stabilization Feed Preparation 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(1)

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(4)

No box checked - 1 
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 
Comment –

• But they want $460 K more – others on TAG disagree – marked High 
Box and commented that it was “According to the End Users”  

 Low(2)
 Medium(3)
 High(1)

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(1)
 Medium(4)
 High(1)

3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1) (2) (2)

No Box Checked - 1 
 Low Medium High       

(1) (5)

4.  Does the project improve worker safety?  Low Medium High   
(1) (4)
No Box Checked - 1 

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically successful? 

 Low Medium High  
(1) (5)

6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(1) (1) (3)

No Box Checked - 1 
(2) (1)

No Box Checked - 3 
(1) (1) (2)

No Box checked - 1 
(1) (2) (2)

No Box Checked - 1 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

–Successful.
–Some questions on this, but the work appears to have had significant success.  
–Cover-up for major technical goof by EM, by using Hydroxide PPT. The whole project is a make 
work project – all of the technology was available in 50’s-60’s. 

–Well-understood scientific principles.
–Yes. Miscellaneous solutions may present problems.  
–This project has a strong technical base in terms of applying chemical processing technology that 
was developed in the past. It is a project to recover from a technical decision forced by political 
and social distrust of the motives of the government. There is a fatal flaw, potentially, if they add 
silica to minimize moisture uptake – not clear whether Savannah River can process material 
containing silica.  

–Project is to be complete in March of this year. Should be completed.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

–Deployable, Scheduled for completion in 5 months, to be immediately deployed.  
–Yes.  
–Yes.  
–The project can meet the requirements of end users. Need to make sure the materials are 
processed in line that has adequate humidity control so product can be packaged for shipment.  

–No Change.   

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

–Yes, appears to be very successful.  
–Yes, It’s over now.  
–Yes.  Almost complete now. Deployment on going.  
–The technology has been successfully deployed in the past. This is a technical assistance/political 
recovery project. It will end on schedule this year.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

–TAG chemists claim there are better methods.  
–40 yrs. of operating oxalate precipitation at PFP. 
–No.
–No changes. 
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

RL31NM12 – Plutonium Thermal Treatment Furnace Load-Out System 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(8)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(4)
 Medium(1)
 High(2)

No Box Checked - 2 
2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 

> 9 months > 3 yr 

 Low(4)
 Medium(3)
 High 

No Box Checked - 4 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(1) (1) (3)

No Box Checked - 4 
 Low Medium High        

(3) (1) (1)
No Box Checked - 4 

4.  Does the project improve worker safety?  Low Medium High   
(3) (2) (1)
No Box Checked - 3 

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically successful? 

 Low Medium High   
(3) (3)

No Box Checked - 3 
6.  What is your best estimate of the likelihood of this project to support one of the 

following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly  

 Low Medium High 
(2) (2) (1)

No Box Checked - 4 
(2)

No Box Checked - 7 
(1) (2) (1)

No Box Checked - 5 
(2) (1) (1)

No Box Checked - 5 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Straightforward project.  
– This project was a simple straightforward engineering project. It has been successfully executed 
from the design and fabrication perspective.  
– Yes. No.  
– Yes.  
– Good project, end user has lost energy for installing it because of other process restrictions.  
Good Engineering – addressed a significant time problem.  
– Project complete.

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Seems that the need was not effectively analyzed before the start of the project.
– As planned, this design would have met the needs of the end user.  
– Yes. Deployment dependant on user convenience/opportunity-possible lack of sufficiently defined 
baseline process led to perception that furnace time was choke point in process – now chokepoint 
may be elsewhere in process (bagless transfer).
– Yes, but initial schedule driver is reduced.  
– Deployment not scheduled.  

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Appears deployment is uncertain – Project is ready, i.e., work is complete, no follow on funding 
needed, lesson to be learned.  

– The base line production line was changed and the configuration of the new system prohibited 
the users of the device as constructed. It is now collecting dust in the warehouse – BAD 
EXAMPLE OF PLANNING AND EXECUTION.  

– Deployment contingent on user convenience/opportunity – would require shutdown of processing 
would require work inside contaminated glovebox to install so user is reluctant to install if not 
strictly needed.  

– Complete to closure as planned.
– Should finish it out and deploy where you can.  
– Now have 2 thermal lines, not just one.
– No. Not being deployed – will require adding capacity to 460 project. 
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Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– No.
– Needs to be studied to understand what went wrong.
– No.
– Other limiting factors (bagless loadout) some site reluctances since through put limiting.  
– No.
– Problems were discussed at the meeting. It is unfortunate that the work was done apparently 

without considering the entire flowsheet, i.e., looking for “bottlenecks” elsewhere. But most of us 
have inadvertently done that at some time or another. We usually don’t “learn” lessons – we 
endure them.  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

RL31NM13 – Single Step Distillation Process for Plutonium Oxides Containing Chlorides 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 
(1)

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(5)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(4)
 Medium(1)
 High 

No Box Checked - 1 
2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(4)
 Medium(1)
 High 

No Box Checked - 1 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(4) (1)

No Box Checked - 1 
 Low Medium High        

(2) (2) (1)
No Box Checked - 1 

4.  Does the project improve worker safety?  Low Medium High    
(2) (3)

No Box Checked - 1 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically successful? 

 Low Medium High   
(3) (2)

No Box Checked - 1 
6.  What is your best estimate of the likelihood of this project to support one of the 

following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (2)

No Box Checked - 2 
(2) (1)

No Box Checked - 3 
(1) (2) (1)

No Box Checked - 2 
(3) (1)

No Box Checked - 2 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Some question it.
– Good idea to process salts. Fatal flaw is equipment corrosion problem.  
– The basic principles in this project are only partially understood. They are not consistent with a 

successfully project. If the product contains quantities of MgCl2 the moisture uptake will be 
significant. A little analysis would indicate that this project is not likely to be successful from a 
systems perspective.  

– Continue to completion in FY ‘02.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Scheduled for completion next month.
– Yes. Questionable deployment.  
– For the application considered, this technology cannot be successfully employed.  
– Project can’t eliminate all Ci – without going to a vacuum distillation system probably not then. –  

Stop process.

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Should work, but product may not meet DOE Standard 3013. 
– Complete in March.
– This is not a successful project from the point of view of making a measurable project, you have 

to get rid of chlorides – especially the Mg & Ca.  
– Consider using a dry glove box system to drive off water and package the stabilized material in a 

low humidity atmosphere before the material re-absorbs moisture.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– Mg C2 H2O could be a problem – Potential corrosions fairly stable to 1000°C. 950°C is not always 
good enough to remove all the H2O.

– The washing project may be best case with its drawbacks.
– As noted above, if H2O isn’t present, chloride corrosion will be eliminated or at least greatly 

reduced.
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

RL32NM41 – Enhancement Reactivity Factor for Cold Vacuum Drying (CVD) Processing of N-
Reactor SNF 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(6)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(3)
 Medium 
 High(3)

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(4)
 Medium(1)
 High(1)

3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(2) (3) (1)

 Low Medium High        
(1) (4) (1)

4.  Does the project improve worker safety?  Low Medium High    
(4) (1)

No Box Checked - 1 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(1) (2) (3)

6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 
Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (3)

No Box Checked - 1 
(4)

No Box Checked - 2 
(2) (3) (1)
(2) (2)

No Box Checked - 2 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Scheduled to be completed by end of FY ‘02.  
– Results to date?
– Yes. Good approach that should have been done 5 years ago.  
– Yes.  
– The project is based on sound scientific and engineering principles in understanding the kinetics 

of reaction of UH3. It does not appear that there are any fatal flaws. The course should be 
maintained in order to obtain the data on the proposal schedule. Schedule is important if this 
project is to achieve the impact forecasted.  

– None, program nearing completion, should be continued. (Scheduled to be complete end FY ’02.  

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– Yes. Already proven.  
– Definitely.
– Yes. Yes.  
– Perhaps.
– The project can meet the need of the end user in reducing the schedule and cost of drying the 

spent fuel prior to packaging.
– Agree.

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– Yes.  
– Appears to be on schedule – Continue, It is almost finished. No future funding needed.
– Proceed ASAP.
– Yes. Complete in May ’02.  
– This project only has one customer and it can be readily deployed. It only requires that the time 

and temperature at an ongoing process be changed.  
– Agree.

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– No.
– NA.
– Much of basic work was done by P&PL 3-5 years ago – Not generally accepted by contractor. 

This is a technology need that was ignored.
– No.
– There is no completing technology that can effect the change proposed.
– No – complete task.  
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

SR02NM51 – Determination of Radiolysis Effects for Water on Spent Nuclear Fuel; ID02NM45 – 
Analytic Modeling of Ionizing Radiation Effects to Water on Spent Nuclear Fuel 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(10)

CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 

project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost 

 Low(2)
 Medium(1)
 High(1)

No Box Checked - 6 
2.  What is your estimate of the likely acceleration of the baseline schedule from 

completion of this project?  
For Closure Sites For Baseline Alternatives 

Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(1)
 Medium(4)
 High 

No Box Checked - 5 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(2) (6)

No Box Checked - 2 
 Low Medium High        

(3) (4) (1)
4.  Does the project improve worker safety?  Low Medium High   

(5) (1) (2)
No Box Checked - 2 

5.  Based on your evaluation of the technical criteria of page 2, and assuming 
recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High   
(2) (4) (1)

No Box Checked - 34 
6.  What is your best estimate of the likelihood of this project to support one of the 

following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (3) (3)

No Box Checked - 2 
(4)

No Box Checked - 6 
(1) (2) (3)

No Box Checked - 4 
(2) (3)

No Box Checked - 5 
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Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– No. Pressurization not a problem – overly conservative assumptions. Experience with Pu & 233U
& radiation damage of H2O from reactors should be reviewed.  

This project proposes to devise a standard method to remove water from spent fuel. The concept is basic 
and needed. The information on the experiments to be conducted on spent fuel elements is extremely 
limited. There is limited basis to determine if the experimental method will yield the data required to 
provide an authoritative specification of the process.

– Yes. No fatal flaws, make no changes.  
– Yes.  
– Ok.
– No. I don’t believe this is a real problem and am not sure what we’re trying to solve. It seems like 

we’re trying to prove a negative.  
– Yes.  
– Agree that is sound and should continue. 

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– No.
– There is modest evidence that the experimental method will develop the data required, there is – 

limited description of the deliverables necessary to achieve the authoritative information to allow 
– for the test to be deployed.  

– Yes. Yes, make no changes.  
– Not sure that political will accept / 400 lb. Vs 5 lb. Pressure.  
– No. Need to better define strategic goal.
– Yes. Yes.  
– Agree.

Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– No. 
– There is modest evidence that the test will be successful. 
– Yes. Continue, make no changes. 
– OK. 
– No changes seem appropriate. 
– Low confidence. 
– Yes. Continue. 
– Continue.
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Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– Lots of it. 
– None. No. 
– Desiccants were dismissed in the discussion. It is not clear why desiccants shouldn’t be used. 
– No. 
– No. 
– Comments were made that a great deal of work was done in the 40’s and 50’s that is relevant and 

probably should review this and also consider effect of new requirements, e.g., NQA-1 on 
acceptability of information.
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Programmatic Review Score Sheet for Nuclear Material Focus Area 

SR11NM12 – Prevention of Precipitation of Unwanted Solids During Canyon Dissolution 

EM-1 THRUST  
Which Thrust will this project address? Select and score one thrust 

area only 
Thrust 1 = EM-1 Goal/Priority 3: Does the Project increase the ability of EM to 
close Rocky Flats, Fernald or Mound by 2006? 

Support to Closure Site 

Thrust 2 = EM-1 Goal/Priority 2: Does the Project provide an alternative to a 
current baseline that reduces the cost and/or time to complete cleanup and 
facility/site closure?  

Alternative to Baseline     
(3)

No Box Checked - 4
CRITERION/SUBCRITERION  
1.  What is your estimate of the likely cost savings/avoidance (ROI) from this 
project over the baseline cost? Criterion supports EM-1 goal #2.  
Total Savings 1-3X Project Cost 
 3-10X Project Cost 
 >10X Project Cost
Comment –

• More science at this time? 

 Low(5)
 Medium 
 High 

No Box Checked - 2 

2.  What is your estimate of the likely acceleration of the baseline schedule from 
completion of this project?  

For Closure Sites For Baseline Alternatives 
Schedule Acceleration < 3 months < 1 yr 
 3-9 months 1-3 yr 
 > 9 months > 3 yr 

 Low(4)
 Medium(1)
 High 

No Box Checked - 2 
3.  Does the Project reduce the vulnerability of the baseline? 

What is your best estimate of the likelihood of success of the current baseline? 

What is your best estimate of the ability of this project to reduce the vulnerability 
of the baseline, if technically successful? 

 Low Medium High         
(4) (1)

No Box Checked - 2 
 Low Medium High        

(5)
No Box Checked - 2 

4.  Does the project improve worker safety?  Low Medium High   
(2) (2)

No Box Checked - 2 
5.  Based on your evaluation of the technical criteria of page 2, and assuming 

recommended changes are made, is the project likely to be technically 
successful? 

 Low Medium High  
(4) (1)

No Box Checked - 2 
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6.  What is your best estimate of the likelihood of this project to support one of the 
following project-specific goals/priorities of EM-1? 

Consolidate Nuclear Material out of EM sites 

Eliminate the need to process high level liquid waste 

Shrink the EM footprint 

Get wastes to disposal facilities quickly 

 Low Medium High 
(2) (2)

No Box Checked - 3 
(2) (1)   

No Box Checked - 4 
(2) (1)

No Box Checked - 4 
(3) (1)

No Box Checked - 3 

Technical Review Criteria for the Nuclear Material Focus Area FY 2002 Mid-Year Review 

Do you agree that this project is based on sound scientific and engineering principles? Are there any fatal 
flaws? What changes should we make?  

– Solids are wastes that can be flushed to the tank farms.  
– Do not agree – Changes: 1. Abandon approach & devise alternative scheme to solubilize 

candidate solids, Or – If don’t abandon present approach, transfer project to DOE Science 
Program.

– More science needed.  
– Science OK – much more work needed.  
– There are many unknowns and technology applications are not readily apparent. 
– The concept of a method to model chemical systems based on thermodynamics is fundamentally 

sound in principle. There are a variety of methods in existence. Application of this to chemical 
systems for nuclear material processing is a good approach – the question is the effort required 
to gather the specific data necessary to cover all of the different systems expected at SRS.  

– Project is based on sound scientific and engineering principles. Problem is the complexity of the 
system being evaluated, e.g., depending on the materials being processed, especially those with 
many constituents, unexpected and non-predictable reactions can/will occur, resulting in solids 
formation.

Do you agree that the project can meet the identified needs of end user sites? Can the technology be 
effectively deployed at the site? If not, what changes should we make? 

– No.
– No. No, see my comments about changes, in question #1.  
– No. This is a basic science need as opposed to technology application.  
– The project might be able to meet some of the needs of the end user since the end user is doing it. 
– The question is how reliable the results will be over how many of the systems to be processed will

be saved. 
– Complicated systems, more fundamental research needed. Project scheduled to be complete in 

FY ’02.  
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Based on the information available, do you believe that this project as planned can be successfully 
deployed to meet the schedule requirements of the identified end users? Should the project be continued 
or not? If not, what changes should we make? 

– No.
– Do not continue – see my comments about changes, in question #1.  
– No.
– It can be partially successful – complete success is a question.  
– I doubt this can be successful in short term. If this is to be continued, should be under EMSP.  

Are you aware of any other technology or approach that might be applicable to the stated end user needs? 
If so, what is that technology, and where has it been deployed? Is it likely to be more successful than the 
current project at meeting the needs of the end users? 

– Solids have been flushed to the waste tanks for years.
– Yes. Other technology. Yes.  
– No.
– There are experimental methods that may provide the information on a more reliable basis.
– No, except do – if at all – under EMSP. Some thought might also be given to material 

pretreatment if problematic materials could be dealt with before subjecting the materials to the 
main/baseline process.
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APPENDIX D: MEETING AGENDA 

Nuclear Materials Focus Area FY2002 
Mid-Year Review Meeting 

February 13-14, 2002 
Hotel Santa Fe 
1501 Paseo de Peralta 

Santa Fe, NM 87501 
(505) 982-1200 

Agenda for Wednesday, February 13 
Time Activity Speaker(s) 

8:30-8:45 Welcome, Introduction, Objectives Stan Wolf 
8:45-9:45 Office of Science & Technology Restructuring Teresa Fryberger 

9:45-10:15 FY02 NMFA Program Overview Ken Osborne 
10:15-10:30 FY02 Nuclear Materials Transition G.D. Roberson 

10:30-11:15 Review Panel Session (closed meeting to discuss 
review objectives, criteria, and methodology) ----

11:15-12:45 PM Lunch (on your own) ---- 
12:45-3:00 Spent Nuclear Fuel Product Line FY02 Projects  Phil Wheatley 
3:00-3:15 Break ---- 
3:15-4:45 Material Processing Product Line FY02 Projects  Alice Murray  

4:45… Review Panel Session (closed meeting to discuss 
& score projects presented) ----

Agenda for Thursday, February 14 
Time Activity Speaker(s) 

8:30-10:00 Packaging, Transportation, & Storage Product 
Line FY02 Projects Marty Molecke 

10:00-10:15 Break ---- 
10:15-11:30 Stabilization Product Line FY02 Projects Kevin Ramsey 

11:30-1:00 PM Lunch (working lunch for review panel; other 
participants on your own) ----

1:00-1:45 ASTD Projects Jerry Boak; Gary 
Polansky

1:45-2:30 Nuclear Materials Vision G.D. Roberson 
2:30-2:45 Break ---- 
2:45-4:30 Review Panel Closeout Session – closed meeting ---- 
4:30-5:00 Summary and Closing Doyle Batt; Ken Osborne 



F-1

APPENDIX E: MEETING ATTENDEES 

NAME PHONE E-MAIL SITE
Batt, Doyle (208) 526-0185 doy@inel.gov INEEL(EUSC)

Boak, Jerry (505) 845-0835 jmboak@lanl.gov LANL

Bonner, Bill (509) 372-6263 bill.bonner@PNL.gov PNNL

Booth, Chip (304) 253-8674 cbooth@iuoeiettc.org IUOE

Bossart, Steven (304) 285-4643 sboss@netl.doe.gov NETL

Chase, Stephen (202) 585-3789 Stephen.chase@nnsa.doe.gov DOE-HQ

Chipman, Nate (208) 526-1424 chipna@inel.gov INEEL

Dahl, Chris (208) 526-3583 dahl@inel.gov INEEL

Dunham, Tracy (505) 845-9776 tmdunha@sandia.gov SNL

Dworzak, Wolfgang (505) 667-0542 wdworzak@lanl.gov LANL

Eller, P. Gary (505) 667-7111 P_gary_eller@lanl.gov LANL

Erickson, Randy (505) 667-4950 rerickson@lanl.gov LANL

Felt, Rowland (208) 526-8241 feltre@inel.gov DOE-EH (TAG)

Fryberger, Teresa (301) 903-7260 Teresa.fryberger@em.doe.gov DOE-HQ

Fuhrman, Paul (208) 526-3196 Fuhrpw@inel.gov INEEL

Glasper, Marcus (509) 372-4012 Marcus_J_Glasper@rl.gov DOE-RL

Helt, Jim (630) 252-7335 jhelt@anl.gov Argonne

Hirons, Tom (505) 844-1904 Hirons_Thomas_j@lanl.gov LANL

Hulet, Greg (208) 526-0283 hag@inel.gov INEEL

Ives, Brent (925) 423-2636 Ives1@llnl.gov LLNL (EUSC)

Jenison, Mary (301) 903-7914 mary.jenison@em.doe.gov DOE-HQ

Jenks, Brian (505) 845-4959 bjenks@doeal.gov DOE-AL

Kunze, Jay (208) 282-2902 kunzejay@isu.edu (TAG)

Low, Jim (505) 845-5458 jlow@doeal.gov DOE-AL

Maloney, Dave (303) 966-7566 David.Maloney@rfets.gov RFETS (EUSC)

Mason, Richard (505) 665-4493 remason@lanl.gov LANL

Massey, Ramoncita (505) 845-4675 rmassey@doeal.gov DOE-AL

McBride, Kathy (208) 526-7557 kxm@inel.gov INEEL

Mishra, George (803) 725-7239 George.mishra@srs.gov DOE-SR

Molecke, Martin (505) 844 3487 mamolec@sandia.gov SNL
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NAME PHONE E-MAIL SITE
Murray, Alice (803) 725-0440 Alice.murray@srs.gov WSRC

Oakley, Donald (202) 586-6382 Donald.Oakley@verizon.net FSU

Osborne, Kenny (208) 526-0805 osbornkk@doe.id.gov DOE-ID

Parks, Dave (208) 526-0486 dcp@inel.gov INEEL

Patteson, Ray (505) 844-1904 rpattes@sandia.gov SNL

Polansky, Gary (505) 845-5805 gfpolan@sandia.gov SNL

Pressentin, Roger (509) 376-1291 roger.a.pressentin@rl.gov DOE-RL (EUSC)

Ramsey, Kevin (505) 665-0024 kbramsey@lanl.gov LANL

Reichman, Al (803) 725-1116 Alan.reichman@srs.gov WSRC

Rigot, William (803) 952-4981 William.rigot@srs.gov WSRC

Roberson, Gary (G.D.) (505) 845-5805 groberson@doeal.gov DOE-AL

Robertson, David (509) 375-3793 De_Robertson@pnl.gov PNNL

Sala, David (505) 453-6794 sala@sprintmail.com Sala & Assoc.

Schulz, Wallace (505) 856-7928 not available (TAG)

Scott, Paul

Smith, J.D. (505) 844-0531 jdsmitih@sandia.gov SNL

Sokol, John (740) 897-4426 Ko8@bechteljacobs.org ORNL

Taylor, Victor (513) 648-3121 vic.taylor@fernald.gov DOE-Fernald (EUSC)

Thiel, Liz (208) 526-3684 ethiel@inel.gov INEEL

Thompson, Gary (303) 966-6419 Gary.Thompson@rfets.gov (TAG)

Thompson, Major (803) 725-2507 Major.Thompson@srs.gov SRS

Tseng, John (301) 903-4482 John.tseng@em.doe.gov DOE-HQ

Vieth, Don (513) 583-0805 DLVieth@email.msn.com (TAG)

Walton, Terry (509) 372-4548 Terry.Walton@pnl.gov PNNL

Wheatley, Philip (208) 526-9348 pdw@inel.gov INEEL

Wolf, Stanley (301) 903-7962 Stanley.wolf@em.doe.gov DOE-HQ


